Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A\ Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3 Module Production
2.5.3.1.1 Fabricate and deliver extrusion lifter(s)
2.5.3.12.5.3.1.1 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 30 39 41 39 40 38 38
DIR_ESCA BCWS 0 0 0 0 2,045 2,684 2,812 2,684 2,848 2,713 2,713
2.5.3.12.5.3.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 6,500 8,531 8,938 8,531 8,821 8,401 8,401
WP Totals: BCWS 0 0 0 0 8,545 11,215 11,749 11,215 11,669 11,113 11,113
2.5.3.1.10 Fabricate fiber facing machines
2.5.3.12.5.3.1.10 L.LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 13 13
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 960 960
2.5.3.12.5.3.1.10 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 20 20
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 496 496
2.5.3.12.5.3.1.10 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 8,003 8,003
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 9,459 9,459
2.5.3.1.11 Procure QA system hardware
2.5.3.12.5.3.1.11 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 3 3 1 0 0 0
2.5.3.12.5.3.1.11 LLUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 6 42 44 18 0 0 0
DIR_ESCA BCWS 0 0 0 0 141 986 1,033 422 0 0 0
2.5.3.12.5.3.1.11 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 4,418 30,927 32,400 13,255 0 0 0
WP Totals: BCWS 0 0 0 0 4,559 31,913 33,433 13,677 0 0 0
2.5.3.1.12 Review factory tooling, machines, and fixtures
2.5.3.12.5.3.1.12 LUMNTC.PD.ENG.ME_SR Mechanical Engineer - Senior
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.12 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.12 LLUMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.13 Fabricate and deliver module flathess QA/QC device
2.5.3.12.5.3.1.13 LLUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 48 46 46 44 35
DIR_ESCA BCWS 0 0 0 0 0 0 3,299 3,149 3,300 3,143 2,514
2.5.3.12.5.3.1.13 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A\ Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3 Module Production
2.5.3.1.1 Fabricate and deliver ext
2.5.3.12.5.3.1.1 LUMNTC.PD.TI
HOURS BCWS 34 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 2,441 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.1 M.\UMNTC.PD.N\
DIR_ESCA BCWS 7,561 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 10,002 0 0 0 0 0 0 0 0 0 0
2.5.3.1.10 Fabricate fiber facing m
2.5.3.12.5.3.1.10 LLUMNTC.PD.
HOURS BCWS 13 13 15 11 0 0 0 0 0 0 0
DIR_ESCA BCWS 912 960 1,104 816 0 0 0 0 0 0 0
2.5.3.12.5.3.1.10 LLUMNTC.PD.
HOURS BCWS 19 20 23 17 0 0 0 0 0 0 0
DIR_ESCA BCWS 471 496 570 422 0 0 0 0 0 0 0
2.5.3.12.5.3.1.10 M.UMNTC.PD.
DIR_ESCA BCWS 7,603 8,003 9,203 6,802 0 0 0 0 0 0 0
WP Totals: BCWS 8,986 9,459 10,878 8,040 0 0 0 0 0 0 0
2.5.3.1.11 Procure QA system har
2.5.3.12.5.3.1.11 LUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.11 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.11 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.12 Review factory tooling,
2.5.3.12.5.3.1.12 LLUMNTC.PD.I
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.12 LUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.12 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.13 Fabricate and deliver m
2.5.3.12.5.3.1.13 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.13 M.UMNTC.PD.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A\ Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3 Module Production
2.5.3.1.1 Fabricate and deliver ext
2.5.3.12.5.3.1.1 LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.1 M.\UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.10 Fabricate fiber facing m
2.5.3.12.5.3.1.10 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.10 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.10 M.UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.11 Procure QA system har
2.5.3.12.5.3.1.11 LUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.11 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.11 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.12 Review factory tooling,
2.5.3.12.5.3.1.12 LLUMNTC.PD.I
HOURS BCWS 0 24 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 4,676 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.12 LUMNTC.PD.!
HOURS BCWS 0 72 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.12 LLUMNTC.PD.
HOURS BCWS 0 24 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 4,676 0 0 0 0 0 0 0 0 0
2.5.3.1.13 Fabricate and deliver m
2.5.3.12.5.3.1.13 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.13 M.UMNTC.PD.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A\ Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3 Module Production
2.5.3.1.1 Fabricate and deliver ext
2.5.3.12.5.3.1.1 LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.1 M.\UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.10 Fabricate fiber facing m
2.5.3.12.5.3.1.10 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.10 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.10 M.UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.11 Procure QA system har
2.5.3.12.5.3.1.11 LUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.11 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.11 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.12 Review factory tooling,
2.5.3.12.5.3.1.12 LLUMNTC.PD.I
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.12 LUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.12 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.13 Fabricate and deliver m
2.5.3.12.5.3.1.13 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.13 M.UMNTC.PD.
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A\ Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3 Module Production
2.5.3.1.1 Fabricate and deliver ext
2.5.3.12.5.3.1.1 LUMNTC.PD.TI
HOURS BCWS 0 0 0 300
DIR_ESCA BCWS 0 0 0 20,939
2.5.3.12.5.3.1.1 M\ UMNTC.PD.\
DIR_ESCA BCWS 0 0 0 65,683
WP Totals: BCWS 0 0 0 86,622
2.5.3.1.10 Fabricate fiber facing m
2.5.3.12.5.3.1.10 LUMNTC.PD.
HOURS BCWS 0 0 0 80
DIR_ESCA BCWS 0 0 0 5,714
2.5.3.12.5.3.1.10 LUMNTC.PD.
HOURS BCWS 0 0 0 120
DIR_ESCA BCWS 0 0 0 2,951
2.5.3.12.5.3.1.10 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 47,616
WP Totals: BCWS 0 0 0 56,282
2.5.3.1.11 Procure QA system har
2.5.3.12.5.3.1.11 LUMNTC.PD.!
HOURS BCWS 0 0 0 8
2.5.3.12.5.3.1.11 LUMNTC.PD.
HOURS BCWS 0 0 0 110
DIR_ESCA BCWS 0 0 0 2,582
2.5.3.12.5.3.1.11 M\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 81,000
WP Totals: BCWS 0 0 0 83,582
2.5.3.1.12 Review factory tooling,
2.5.3.12.5.3.1.12 LUMNTC.PD.I
HOURS BCWS 0 0 0 24
DIR_ESCA BCWS 0 0 0 4,676
2.5.3.12.5.3.1.12 LLUMNTC.PD.!
HOURS BCWS 0 0 0 72
2.5.3.12.5.3.1.12 LUMNTC.PD.
HOURS BCWS 0 0 0 24
WP Totals: BCWS 0 0 0 4,676
2.5.3.1.13 Fabricate and deliver m
2.5.3.12.5.3.1.13 LUMNTC.PD.
HOURS BCWS 0 0 0 220
DIR_ESCA BCWS 0 0 0 15,406
2.5.3.12.5.3.1.13 M.\UMNTC.PD.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
DIR_ESCA BCWS 0 0 0 0 0 0 4,092 3,906 3,988 3,798 3,039
WP Totals: BCWS 0 0 0 0 0 0 7,391 7,055 7,288 6,941 5,553
2.5.3.1.14 Fabricate and deliver additional pressure testing equipment
2.5.3.12.5.3.1.14 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.14 LLUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.14 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.15 Fabricate and deliver additional tooling, fixtures, and saf
2.5.3.12.5.3.1.15 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.15 M\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.16 Procure quality assurance system hardware - supplemental
2.5.3.12.5.3.1.16 LLUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 109 120 29 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 2,557 2,826 705 0 0
2.5.3.12.5.3.1.16 M\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 8,383 9,265 2,252 0 0
WP Totals: BCWS 0 0 0 0 0 0 10,939 12,091 2,957 0 0
2.5.3.1.17 Module materials handling equipment - additional
2.5.3.12.5.3.1.17 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.17 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.17 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.17 M\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.18 Flatness structure studies
2.5.3.12.5.3.1.18 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.18 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.14 Fabricate and deliver a«
2.5.3.12.5.3.1.14 LUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 25 86 86 49
2.5.3.12.5.3.1.14 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 10 35 35 20
DIR_ESCA BCWS 0 0 0 0 0 0 0 246 861 902 516
2.5.3.12.5.3.1.14 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 4,064 14,223 14,535 8,306
WP Totals: BCWS 0 0 0 0 0 0 0 4,310 15,084 15,438 8,821
2.5.3.1.15 Fabricate and deliver a«
2.5.3.125.3.1.15 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.15 M\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.16 Procure quality assurar
2.5.3.12.5.3.1.16 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.16 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.17 Module materials handl
2.5.3.12.5.3.1.17 LUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 8 10 0 0 0
2.5.3.12.5.3.1.17 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 150 173 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 10,731 12,341 0 0 0
2.5.3.12.5.3.1.17 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 55 63 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 1,350 1,552 0 0 0
2.5.3.12.5.3.1.17 M\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 20,853 23,981 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 32,934 37,874 0 0 0
2.5.3.1.18 Flatness structure studi
2.5.3.12.5.3.1.18 LLUMNTC.PD.!
HOURS BCWS 0 0 0 0 36 38 0 0 0 0 0
2.5.3.125.3.1.18 LUMNTC.PD.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.14 Fabricate and deliver a«
2.5.3.12.5.3.1.14 LUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.14 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.14 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.15 Fabricate and deliver a«
2.5.3.125.3.1.15 LUMNTC.PD.
HOURS BCWS 0 18 19 20 19 20 19 19 20 17 20
DIR_ESCA BCWS 0 457 480 503 480 503 480 480 526 435 551
2.5.3.12.5.3.1.15 M\UMNTC.PD.
DIR_ESCA BCWS 0 6,929 7,275 7,621 7,275 7,621 7,275 7,275 7,968 6,582 8,143
WP Totals: BCWS 0 7,386 7,755 8,125 7,755 8,125 7,755 7,755 8,494 7,017 8,695
2.5.3.1.16 Procure quality assurar
2.5.3.12.5.3.1.16 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.16 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.17 Module materials handl
2.5.3.12.5.3.1.17 LUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.17 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.17 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.17 M\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.18 Flatness structure studi
2.5.3.12.5.3.1.18 LLUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.125.3.1.18 LUMNTC.PD.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.14 Fabricate and deliver a«
2.5.3.12.5.3.1.14 LUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.14 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.14 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.15 Fabricate and deliver a«
2.5.3.125.3.1.15 LUMNTC.PD.
HOURS BCWS 18 16 19 18 17 0 0 0 0 0 0
DIR_ESCA BCWS 479 432 503 479 455 0 0 0 0 0 0
2.5.3.12.5.3.1.15 M\UMNTC.PD.
DIR_ESCA BCWS 7,081 6,373 7,435 7,081 6,727 0 0 0 0 0 0
WP Totals: BCWS 7,561 6,805 7,939 7,561 7,183 0 0 0 0 0 0
2.5.3.1.16 Procure quality assurar
2.5.3.12.5.3.1.16 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.16 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.17 Module materials handl
2.5.3.12.5.3.1.17 LUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.17 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.17 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.17 M\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.18 Flatness structure studi
2.5.3.12.5.3.1.18 LLUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.125.3.1.18 LUMNTC.PD.
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 0 0 0 18,823
WP Totals: BCWS 0 0 0 34,228
2.5.3.1.14 Fabricate and deliver a«
2.5.3.12.5.3.1.14 LUMNTC.PD.!
HOURS BCWS 0 0 0 245
2.5.3.12.5.3.1.14 LUMNTC.PD.
HOURS BCWS 0 0 0 100
DIR_ESCA BCWS 0 0 0 2,524
2.5.3.12.5.3.1.14 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 41,128
WP Totals: BCWS 0 0 0 43,652
2.5.3.1.15 Fabricate and deliver a«
2.5.3.125.3.1.15 LUMNTC.PD.
HOURS BCWS 0 0 0 276
DIR_ESCA BCWS 0 0 0 7,247
2.5.3.12.5.3.1.15 M\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 108,662
WP Totals: BCWS 0 0 0 115,909
2.5.3.1.16 Procure quality assurar
2.5.3.12.5.3.1.16 LUMNTC.PD.
HOURS BCWS 0 0 0 258
DIR_ESCA BCWS 0 0 0 6,087
2.5.3.12.5.3.1.16 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 19,900
WP Totals: BCWS 0 0 0 25,987
2.5.3.1.17 Module materials handl
2.5.3.12.5.3.1.17 LUMNTC.PD.!
HOURS BCWS 0 0 0 18
2.5.3.12.5.3.1.17 LUMNTC.PD.
HOURS BCWS 0 0 0 323
DIR_ESCA BCWS 0 0 0 23,072
2.5.3.12.5.3.1.17 LUMNTC.PD.
HOURS BCWS 0 0 0 118
DIR_ESCA BCWS 0 0 0 2,902
2.5.3.12.5.3.1.17 M\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 44,834
WP Totals: BCWS 0 0 0 70,808
2.5.3.1.18 Flatness structure studi
2.5.3.12.5.3.1.18 LLUMNTC.PD.!
HOURS BCWS 0 0 0 74
2.5.3.125.3.1.18 LUMNTC.PD.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.18 LLUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.18 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.19 Procure lifetime-strength testing equipment
2.5.3.12.5.3.1.19 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.19 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.19 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.19 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.2 Fabricate extrusions for pressure test tank modules
2.5.3.12.5.3.1.2 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 69,021 69,021 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 11,159 11,159 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 80,181 80,181 0
2.5.3.1.20 Fabricate and deliver additional module fixturing
2.5.3.12.5.3.1.20 LLUMNTC.PD.TECH.MT_W Mechanical Tech - Weekly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.20 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.20 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.21 Fabricate and deliver additional QA equipment
2.5.3.12.5.3.1.21 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.21 LUMNTC.PD.TECH.MT_W Mechanical Tech - Weekly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Praaram:- NQvuA Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project

Run Date: |Status Date:
2/26/2012 | 12/31/2011

Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
HOURS BCWS 0 0 0 0 223 233 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 15,908 16,665 0 0 0 0 0

2.5.3.12.5.3.1.18 LUMNTC.PD.

HOURS BCWS 0 0 0 0 1,671 1,645 0 0 0 0 0

DIR_ESCA BCWS 0 0 0 0 38,628 40,468 0 0 0 0 0
2.5.3.12.5.3.1.18 M.UMNTC.PD.

DIR_ESCA BCWS 0 0 0 0 3,736 3,914 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 58,272 61,047 0 0 0 0 0

2.5.3.1.19 Procure lifetime-strengt

2.5.3.12.5.3.1.19 L.UMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 3 3 0 14 0

2.5.3.12.5.3.1.19 LUMNTC.PD.

HOURS BCWS 0 0 0 0 0 0 10 9 0 45 0

DIR_ESCA BCWS 0 0 0 0 0 0 746 611 0 3,369 0
2.5.3.12.5.3.1.19 L.UMNTC.PD.

HOURS BCWS 0 0 0 0 0 0 4 3 0 17 0

DIR_ESCA BCWS 0 0 0 0 0 0 95 77 0 438 0
2.5.3.12.5.3.1.19 M.\UMNTC.PD.

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 19,417 0
WP Totals: BCWS 0 0 0 0 0 0 841 688 0 23,224 0
2.5.3.1.2 Fabricate extrusions for |
2.5.3.12.5.3.1.2 M.FNAL.PPD.M

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.20 Fabricate and deliver ac
2.5.3.12.5.3.1.20 LLUMNTC.PD.

HOURS BCWS 0 0 0 0 0 0 0 97 88 88 84

DIR_ESCA BCWS 0 0 0 0 0 0 0 6,900 6,300 6,603 6,288
2.5.3.12.5.3.1.20 L.UMNTC.PD.

HOURS  BCWS 0 0 0 0 0 0 0 354 323 323 308

DIR_ESCA BCWS 0 0 0 0 0 0 0 8,700 7,944 8,325 7,928
2.5.3.12.5.3.1.20 M.UMNTC.PD.

DIR_ESCA BCWS 0 0 0 0 0 0 0 16,330 14,910 15,238 14,512
WP Totals: BCWS 0 0 0 0 0 0 0 31,930 29,154 30,165 28,729

2.5.3.1.21 Fabricate and deliver a«
2.5.3.12.5.3.1.21 LUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 9 8 8 6
2.5.3.12.5.3.1.21 LUMNTC.PD.
HOURS BCWS 0 397 362 362 259
DIR_ESCA BCWS 0 0 0 0 0 0 0 28,340 25,876 27,118 19,370

o
o
o
o
o
o
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.18 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.18 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.19 Procure lifetime-strengt
2.5.3.12.5.3.1.19 L.UMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.19 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.19 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.19 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.2 Fabricate extrusions for |
2.5.3.12.5.3.1.2 M.FNAL.PPD.M
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.20 Fabricate and deliver ac
2.5.3.12.5.3.1.20 LLUMNTC.PD.
HOURS BCWS 63 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 4,716 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.20 L.UMNTC.PD.
HOURS BCWS 231 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 5,946 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.20 M.UMNTC.PD.
DIR_ESCA BCWS 10,884 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 21,546 0 0 0 0 0 0 0 0 0 0
2.5.3.1.21 Fabricate and deliver ac
2.5.3.12.5.3.1.21 LUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.21 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.18 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.18 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.19 Procure lifetime-strengt
2.5.3.12.5.3.1.19 L.UMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.19 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.19 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.19 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.2 Fabricate extrusions for |
2.5.3.12.5.3.1.2 M.FNAL.PPD.M
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.20 Fabricate and deliver ac
2.5.3.12.5.3.1.20 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.20 L.UMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.20 M.UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.21 Fabricate and deliver ac
2.5.3.12.5.3.1.21 LUMNTC.PD.!
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.21 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Pragram- NOvA Report:CAP-RAM Filter:NOVA-CA-2.5.3

Program: ' |Description:
NOVA NOVA project

Run Date: |Status Date:
2/26/2012 | 12/31/2011

Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
HOURS BCWS 0 0 0 456
DIR_ESCA BCWS 0 0 0 32,573

2.5.3.12.5.3.1.18 LUMNTC.PD.

HOURS BCWS 0 0 0 3,216

DIR_ESCA BCWS 0 0 0 79,096
2.5.3.12.5.3.1.18 M.UMNTC.PD.

DIR_ESCA BCWS 0 0 0 7,650
WP Totals: BCWS 0 0 0 119,319
2.5.3.1.19 Procure lifetime-strengt
2.5.3.12.5.3.1.19 L.UMNTC.PD.!

HOURS BCWS 0 0 0 20
2.5.3.12.5.3.1.19 LUMNTC.PD.

HOURS BCWS 0 0 0 64

DIR_ESCA BCWS 0 0 0 4,726
2.5.3.12.5.3.1.19 LUMNTC.PD.

HOURS BCWS 0 0 0 24

DIR_ESCA BCWS 0 0 0 610
2.5.3.12.5.3.1.19 M.UMNTC.PD.

DIR_ESCA BCWS 0 0 0 19,417

WP Totals: BCWS 0 0 0 24,753
2.5.3.1.2 Fabricate extrusions for |
2.5.3.12.5.3.1.2 M.FNAL.PPD.M

DIR_ESCA BCWS 0 0 0 138,043

INDIRECT BCWS 0 0 0 22,319

WP Totals: BCWS 0 0 0 160,362
2.5.3.1.20 Fabricate and deliver a«
2.5.3.12.5.3.1.20 LLUMNTC.PD.

HOURS BCWS 0 0 0 420

DIR_ESCA BCWS 0 0 0 30,808
2.5.3.12.5.3.1.20 LUMNTC.PD.

HOURS BCWS 0 0 0 1,538

DIR_ESCA BCWS 0 0 0 38,843
2.5.3.12.5.3.1.20 M.\UMNTC.PD.

DIR_ESCA BCWS 0 0 0 71,873

WP Totals: BCWS 0 0 0 141,524

2.5.3.1.21 Fabricate and deliver a«
2.5.3.12.5.3.1.21 LUMNTC.PD.!
HOURS BCWS 0 0 0 30
2.5.3.12.5.3.1.21 LUMNTC.PD.
HOURS BCWS 1,380
DIR_ESCA BCWS 0 0 100,704

o
o
o

(=)
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.12.5.3.1.21 LLUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.21 M\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.22 Upgrade WiFi and security for factory QA system
2.5.3.12.5.3.1.22 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.22 M\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.3 Fabricate and deliver tooling and fixtures
2.5.3.1 2.5.3.1.3 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS| 0 0 12 11 12 12 12 12 12 6 0
2.5.3.12.5.3.1.3 LLUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 69 63 69 66 69 66 66 34 0
DIR_ESCA BCWS 0 0 4,686 4,260 4,686 4,473 4,686 4,473 4,688 2,455 0
2.5.3.12.5.3.1.3 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 222 202 222 212 222 212 212 111 0
DIR_ESCA BCWS 0 0 5,205 4,732 5,205 4,969 5,205 4,969 5,207 2,727 0
2.5.3.1 2.5.3.1.3 M\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 38,500 35,000 38,500 36,750 38,500 36,750 37,523 19,655 0
WP Totals: BCWS 0 0 48,391 43,992 48,391 46,192 48,391 46,192 47,417 24,838 0
2.5.3.1.4 Fabricate and deliver pressure testing equipment
2.5.3.12.5.3.1.4 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 32 41 43 41 42 40 40
2.5.3.12.5.3.1.4 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 92 121 127 121 122 116 116
DIR_ESCA BCWS 0 0 0 0 6,271 8,231 8,623 8,231 8,734 8,319 8,319
2.5.3.12.5.3.1.4 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 310 407 426 407 412 392 392
DIR_ESCA BCWS 0 0 0 0 7,275 9,549 10,004 9,549 10,134 9,651 9,651
2.5.3.12.5.3.1.4 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 20,300 26,644 27,913 26,644 27,548 26,236 26,236
WP Totals: BCWS 0 0 0 0 33,846 44,423 46,539 44,423 46,416 44,206 44,206
2.5.3.1.5.1 Fabricate material handling and storage equipment for Bloc
2.5.3.12.5.3.1.5.1 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 206 188 206 197 206 197 197 103 0
DIR_ESCA BCWS 0 0 14,058 12,780 14,058 13,419 14,058 13,419 14,063 7,366 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.12.5.3.1.21 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 495 452 452 323
DIR_ESCA BCWS 0 0 0 0 0 0 0 12,162 11,104 11,637 8,312
2.5.3.12.5.3.1.21 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 18,147 16,569 16,933 12,095
WP Totals: BCWS 0 0 0 0 0 0 0 58,649 53,549 55,688 39,777
2.5.3.1.22 Upgrade WiFi and secu
2.5.3.12.5.3.1.22 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 84 152
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,158 3,924
2.5.3.12.5.3.1.22 M.UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 3,798 6,905
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 5,956 10,830
2.5.3.1.3 Fabricate and deliver toc
2.5.3.12.5.3.1.3 L.LUMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.3 LLUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.3 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.3 M. UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.4 Fabricate and deliver pre
2.5.3.12.5.3.1.4 L.UMNTC.PD.S
HOURS BCWS 36 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.4 LUMNTC.PD.TI
HOURS BCWS 105 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 7,487 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.4 L.UMNTC.PD.TI
HOURS BCWS 353 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 8,686 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.4 M. UMNTC.PD.N
DIR_ESCA BCWS 23,613 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 39,785 0 0 0 0 0 0 0 0 0 0
2.5.3.1.5.1 Fabricate material hani
2.5.3.12.5.3.1.5.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.12.5.3.1.21 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.21 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.22 Upgrade WiFi and secu
2.5.3.12.5.3.1.22 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.22 M.UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.3 Fabricate and deliver toc
2.5.3.12.5.3.1.3 L.LUMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.3 LLUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.3 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.3 M. UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.4 Fabricate and deliver pre
2.5.3.12.5.3.1.4 L.UMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.4 LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.4 L.UMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.4 M. UMNTC.PD.N
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.5.1 Fabricate material hani
2.5.3.12.5.3.1.5.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.12.5.3.1.21 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.21 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.22 Upgrade WiFi and secu
2.5.3.12.5.3.1.22 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.22 M.UMNTC.PD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.3 Fabricate and deliver toc
2.5.3.12.5.3.1.3 L.LUMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.3 LLUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.3 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.3 M. UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.4 Fabricate and deliver pre
2.5.3.12.5.3.1.4 L.UMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.4 LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.4 L.UMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.4 M. UMNTC.PD.N
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.5.1 Fabricate material hani
2.5.3.12.5.3.1.5.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.12.5.3.1.21 LUMNTC.PD.
HOURS BCWS 0 0 0 1,720
DIR_ESCA BCWS 0 0 0 43,216
2.5.3.12.5.3.1.21 M.\UMNTC.PD.
DIR_ESCA BCWS 0 0 0 63,744
WP Totals: BCWS 0 0 0 207,664
2.5.3.1.22 Upgrade WiFi and secu
2.5.3.12.5.3.1.22 LUMNTC.PD.
HOURS BCWS 0 0 0 236
DIR_ESCA BCWS 0 0 0 6,083
2.5.3.12.5.3.1.22 M.UMNTC.PD.
DIR_ESCA BCWS 0 0 0 10,703
WP Totals: BCWS 0 0 0 16,786
2.5.3.1.3 Fabricate and deliver toc
2.5.3.12.5.3.1.3 L.LUMNTC.PD.S
HOURS BCWS 0 0 0 90
2.5.3.12.5.3.1.3 LLUMNTC.PD.TI
HOURS BCWS 0 0 0 500
DIR_ESCA BCWS 0 0 0 34,408
2.5.3.12.5.3.1.3 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 1,613
DIR_ESCA BCWS 0 0 0 38,218
2.5.3.12.5.3.1.3 M. UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 281,177
WP Totals: BCWS 0 0 0 353,804
2.5.3.1.4 Fabricate and deliver pre
2.5.3.12.5.3.1.4 L.UMNTC.PD.S
HOURS BCWS 0 0 0 315
2.5.3.12.5.3.1.4 L.UMNTC.PD.TI
HOURS BCWS 0 0 0 920
DIR_ESCA BCWS 0 0 0 64,213
2.5.3.12.5.3.1.4 L.UMNTC.PD.TI
HOURS BCWS 0 0 0 3,100
DIR_ESCA BCWS 0 0 0 74,498
2.5.3.12.5.3.1.4 M. UMNTC.PD.N
DIR_ESCA BCWS 0 0 0 205,134
WP Totals: BCWS 0 0 0 343,845
2.5.3.1.5.1 Fabricate material hani
2.5.3.12.5.3.1.5.1 LUMNTC.PD.
HOURS BCWS 0 0 0 1,500
DIR_ESCA BCWS 0 0 0 103,224
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.12.5.3.1.5.1 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 294 267 294 280 294 280 280 147 0
DIR_ESCA BCWS 0 0 6,893 6,266 6,893 6,580 6,893 6,580 6,895 3,612 0
2.5.3.12.5.3.1.5.1 M\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 52,250 47,500 52,250 49,875 52,250 49,875 50,924 26,674 0
WP Totals: BCWS 0 0 73,201 66,547 73,201 69,874 73,201 69,874 71,882 37,652 0
2.5.3.1.5.5 Issue PO for additional tilting tables
2.5.3.12.5.3.1.5.5 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.5.6 Receive additional tilting tables
2.5.3.12.5.3.1.5.6 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines
2.5.3.12.5.3.1.6.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 11 1 0 0 0 0 0 0 0
2.5.3.12.5.3.1.6.1 LUMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 11 1 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 21 3 0 0 0 0 0 0 0
2.5.3.1.6.2 Evaluate bids and choose vendors
2.5.3.12.5.3.1.6.2 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 12 0 0 0 0 0 0 0
2.5.3.12.5.3.1.6.2 LUMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 12 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 24 0 0 0 0 0 0 0
2.5.3.1.6.3 Prepare purchase orders
2.5.3.12.5.3.1.6.3 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 4 8 0 0 0 0 0 0
2.5.3.12.5.3.1.6.3 LLUMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 4 8 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 8 16 0 0 0 0 0 0
2.5.3.1.6.4 Purchase gluing machines
2.5.3.12.5.3.1.6.4 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 101,100 404,400 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 101,100 404,400 0 0 0 0
2.5.3.1.7 Fabricate fiber stringing machines
2.5.3.12.5.3.1.7 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 15 27 28 27 27 26 26
2.5.3.12.5.3.1.7 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS | 0 0 0 0 6 11 11 11 11 10 10
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.12.5.3.1.5.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.5.1 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.5.5 Issue PO for additional
2.5.3.12.5.3.1.5.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 8 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 8 0 0 0 0
2.5.3.1.5.6 Receive additional tiltir
2.5.3.12.5.3.1.5.6 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.6.1 Prepare and issue bid |
2.5.3.12.5.3.1.6.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.6.1 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.6.2 Evaluate bids and choc
2.5.3.12.5.3.1.6.2 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.6.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.6.3 Prepare purchase orde
2.5.3.12.5.3.1.6.3 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.6.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.6.4 Purchase gluing machi
2.5.3.12.5.3.1.6.4 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.7 Fabricate fiber stringing 1
2.5.3.12.5.3.1.7 LUMNTC.PD.S
HOURS BCWS 23 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.7 LUMNTC.PD.TI
HOURS BCWS 9 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.12.5.3.1.5.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.5.1 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.5.5 Issue PO for additional
2.5.3.12.5.3.1.5.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.5.6 Receive additional tiltir
2.5.3.12.5.3.1.5.6 M.\UMNTC.PD
DIR_ESCA BCWS 22,075 26,980 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 22,075 26,980 0 0 0 0 0 0 0 0 0
2.5.3.1.6.1 Prepare and issue bid |
2.5.3.12.5.3.1.6.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.6.1 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.6.2 Evaluate bids and choc
2.5.3.12.5.3.1.6.2 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.6.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.6.3 Prepare purchase orde
2.5.3.12.5.3.1.6.3 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.6.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.6.4 Purchase gluing machi
2.5.3.12.5.3.1.6.4 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.7 Fabricate fiber stringing 1
2.5.3.12.5.3.1.7 LUMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.7 LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.12.5.3.1.5.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.5.1 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.5.5 Issue PO for additional
2.5.3.12.5.3.1.5.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.5.6 Receive additional tiltir
2.5.3.12.5.3.1.5.6 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.6.1 Prepare and issue bid |
2.5.3.12.5.3.1.6.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.6.1 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.6.2 Evaluate bids and choc
2.5.3.12.5.3.1.6.2 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.6.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.6.3 Prepare purchase orde
2.5.3.12.5.3.1.6.3 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.6.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.6.4 Purchase gluing machi
2.5.3.12.5.3.1.6.4 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.7 Fabricate fiber stringing 1
2.5.3.12.5.3.1.7 LUMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.7 LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.12.5.3.1.5.1 LUMNTC.PD.
HOURS BCWS 0 0 0 2,136
DIR_ESCA BCWS 0 0 0 50,610
2.5.3.12.5.3.1.5.1 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 381,598
WP Totals: BCWS 0 0 0 535,433
2.5.3.1.5.5 Issue PO for additional
2.5.3.12.5.3.1.5.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 8
WP Totals: BCWS 0 0 0 8
2.5.3.1.5.6 Receive additional tiltir
2.5.3.12.5.3.1.5.6 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 49,055
WP Totals: BCWS 0 0 0 49,055
2.5.3.1.6.1 Prepare and issue bid |
2.5.3.12.5.3.1.6.1 LUMNTC.PD.
HOURS BCWS 0 0 0 12
2.5.3.12.5.3.1.6.1 LLUMNTC.PD.
HOURS BCWS 0 0 0 12
WP Totals: BCWS 0 0 0 24
2.5.3.1.6.2 Evaluate bids and choc
2.5.3.12.5.3.1.6.2 LLUMNTC.PD.
HOURS BCWS 0 0 0 12
2.5.3.12.5.3.1.6.2 LUMNTC.PD.
HOURS BCWS 0 0 0 12
WP Totals: BCWS 0 0 0 24
2.5.3.1.6.3 Prepare purchase orde
2.5.3.12.5.3.1.6.3 LUMNTC.PD.
HOURS BCWS 0 0 0 12
2.5.3.12.5.3.1.6.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 12
WP Totals: BCWS 0 0 0 24
2.5.3.1.6.4 Purchase gluing machi
2.5.3.12.5.3.1.6.4 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 505,500
WP Totals: BCWS 0 0 0 505,500
2.5.3.1.7 Fabricate fiber stringing 1
2.5.3.12.5.3.1.7 LUMNTC.PD.S
HOURS BCWS 0 0 0 200
2.5.3.12.5.3.1.7 LUMNTC.PD.TI
HOURS BCWS 0 0 0 80
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
DIR_ESCA BCWS 0 0 0 0 419 734 769 734 779 742 742
2.5.3.12.5.3.1.7 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 38 67 71 67 68 65 65
DIR_ESCA BCWS 0 0 0 0 903 1,580 1,655 1,580 1,676 1,597 1,597
2.5.3.12.5.3.1.7 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 1,538 2,692 2,820 2,692 2,784 2,651 2,651
WP Totals: BCWS 0 0 0 0 2,861 5,006 5,244 5,006 5,239 4,990 4,990
2.5.3.1.8 Fabricate and deliver fiber checking machine
2.5.3.12.5.3.1.8 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWSl 0 0 0 0 16 15 16 15 16 15 15
2.5.3.12.5.3.1.8 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 9 8 9 8 8 8 8
DIR_ESCA BCWS 0 0 0 0 580 554 580 554 589 561 561
2.5.3.12.5.3.1.8 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 16 15 16 15 15 14 14
DIR_ESCA BCWS 0 0 0 0 366 350 366 350 372 354 354
2.5.3.12.5.3.1.8 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 5,677 5,419 5,677 5,419 5,615 5,347 5,347
WP Totals: BCWS 0 0 0 0 6,624 6,323 6,624 6,323 6,576 6,263 6,263
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes
2.5.3.12.5.3.1.9.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 11 1 0 0 0 0 0 0 0
2.5.3.12.5.3.1.9.1 LUMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 11 1 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 21 0 0 0 0 0 0 0
2.5.3.1.9.2 Evaluate bids and choose vendors
2.5.3.12.5.3.1.9.2 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 12 0 0 0 0 0 0 0
2.5.3.12.5.3.1.9.2 LUMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 12 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 24 0 0 0 0 0 0 0
2.5.3.1.9.3 Prepare purchase orders
2.5.3.12.5.3.1.9.3 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 4 8 0 0 0 0 0 0
2.5.3.12.5.3.1.9.3 LUMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 4 8 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 8 16 0 0 0 0 0 0
2.5.3.1.9.4 Purchase floor cranes
2.5.3.12.5.3.1.9.4 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 17,573 70,293 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 17,573 70,293 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 668 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.7 L.UMNTC.PD.TI
HOURS BCWS 58 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 1,437 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.7 M. UMNTC.PD.N\
DIR_ESCA BCWS 2,386 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 4,491 0 0 0 0 0 0 0 0 0 0
2.5.3.1.8 Fabricate and deliver fibe
2.5.3.12.5.3.1.8 LUMNTC.PD.S
HOURS BCWS 5 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.8 L.LUMNTC.PD.TI
HOURS BCWS 3 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 196 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.8 L.LUMNTC.PD.TI
HOURS BCWS 5 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 124 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.8 M.\UMNTC.PD.N\
DIR_ESCA BCWS 1,872 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 2,192 0 0 0 0 0 0 0 0 0 0
2.5.3.1.9.1 Prepare and issue bid |
2.5.3.12.5.3.1.9.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.9.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.9.2 Evaluate bids and choc
2.5.3.12.5.3.1.9.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.9.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.9.3 Prepare purchase orde
2.5.3.12.5.3.1.9.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.9.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.9.4 Purchase floor cranes
2.5.3.12.5.3.1.9.4 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.7 L.UMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.7 M. UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.8 Fabricate and deliver fibe
2.5.3.12.5.3.1.8 LUMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.8 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.8 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.8 M.\UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.9.1 Prepare and issue bid |
2.5.3.12.5.3.1.9.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.9.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.9.2 Evaluate bids and choc
2.5.3.12.5.3.1.9.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.9.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.9.3 Prepare purchase orde
2.5.3.12.5.3.1.9.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.9.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.9.4 Purchase floor cranes
2.5.3.12.5.3.1.9.4 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.7 L.UMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.7 M. UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.8 Fabricate and deliver fibe
2.5.3.12.5.3.1.8 LUMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.8 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.8 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.8 M.\UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.9.1 Prepare and issue bid |
2.5.3.12.5.3.1.9.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.9.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.9.2 Evaluate bids and choc
2.5.3.12.5.3.1.9.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.9.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.9.3 Prepare purchase orde
2.5.3.12.5.3.1.9.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.12.5.3.1.9.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.1.9.4 Purchase floor cranes
2.5.3.12.5.3.1.9.4 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 0 0 0 5,587
2.5.3.12.5.3.1.7 LUMNTC.PD.TI
HOURS BCWS 0 0 0 500
DIR_ESCA BCWS 0 0 0 12,023
2.5.3.12.5.3.1.7 M.\UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 20,215
WP Totals: BCWS 0 0 0 37,825
2.5.3.1.8 Fabricate and deliver fibe
2.5.3.12.5.3.1.8 LUMNTC.PD.S
HOURS BCWS 0 0 0 114
2.5.3.12.5.3.1.8 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 60
DIR_ESCA BCWS 0 0 0 4,177
2.5.3.12.5.3.1.8 LUMNTC.PD.TI
HOURS BCWS 0 0 0 110
DIR_ESCA BCWS 0 0 0 2,637
2.5.3.12.5.3.1.8 M.\UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 40,375
WP Totals: BCWS 0 0 0 47,189
2.5.3.1.9.1 Prepare and issue bid |
2.5.3.12.5.3.1.9.1 LLUMNTC.PD.
HOURS BCWS 0 0 0 12
2.5.3.12.5.3.1.9.1 LUMNTC.PD.
HOURS BCWS 0 0 0 12
WP Totals: BCWS 0 0 0 24
2.5.3.1.9.2 Evaluate bids and choc
2.5.3.12.5.3.1.9.2 LUMNTC.PD.
HOURS BCWS 0 0 0 12
2.5.3.12.5.3.1.9.2 LUMNTC.PD.
HOURS BCWS 0 0 0 12
WP Totals: BCWS 0 0 0 24
2.5.3.1.9.3 Prepare purchase orde
2.5.3.12.5.3.1.9.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 12
2.5.3.12.5.3.1.9.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 12
WP Totals: BCWS 0 0 0 24
2.5.3.1.9.4 Purchase floor cranes
2.5.3.12.5.3.1.9.4 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 87,866
WP Totals: BCWS 0 0 0 87,866
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.2.1.1 Identify factory space
2.5.3.22.5.3.2.1.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.53.22.5.3.2.1.1 LUMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.2 Sign lease agreement for factory space
2.5.3.22.5.3.2.1.2 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 80 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.1.2 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 80,000 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 80,000 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.1 Occupy factory space - year 1
2.5.3.22.5.3.2.1.3.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exem
DIR_ESCA BCWS 0 0 62,500 62,500 62,500 62,500 62,500 62,500 62,500 62,500 62,500
WP Totals: BCWS 0 0 62,500 62,500 62,500 62,500 62,500 62,500 62,500 62,500 62,500
2.5.3.2.1.3.2 Occupy factory space - year 2
2.5.3.22.5.3.2.1.3.2 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exem
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.3 Occupy factory space - year 3
2.5.3.22.5.3.2.1.3.3 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exem
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.4 Occupy additional factory space for finished module stor
2.5.3.22.5.3.2.1.3.4 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exem
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.5 Occupy additional factory space for module parts storage
2.5.3.22.5.3.2.1.3.5 M\UMNTC.PD.MANDSXMPT Materials & Services - Exem
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.2 Factory Space Outfitting]
2.5.3.22.5.3.2.2 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 81 132 127 115 127 35 0 0 0 0 0
2.5.3.22.5.3.2.2 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 92 150 144 131 144 39 0 0 0 0 0
DIR_ESCA BCWS 6,243 10,256 9,810 8,918 9,810 2,676 0 0 0 0 0
2.5.3.22.5.3.2.2 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 47 77 74 67 74 20 0 0 0 0 0
DIR_ESCA BCWS 1,105 1,816 1,737 1,579 1,737 474 0 0 0 0 0
CAP-RAM-CA-2.5.3-after-CR468.xls Page 31 of 285 2/26/2012




Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.2.1.1 Identify factory space
2.5.3.22.5.3.2.1.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.1.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.2 Sign lease agreement-
2.5.3.22.5.3.2.1.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.1.2 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.1 Occupy factory spact
2.5.3.22.5.3.2.1.3.1 M\UMNTC.F
DIR_ESCA BCWS 62,500 62,500 62,500 0 0 0 0 0 0 0 0
WP Totals: BCWS 62,500 62,500 62,500 0 0 0 0 0 0 0 0
2.5.3.2.1.3.2 Occupy factory spact
2.5.3.22.5.3.2.1.3.2 M.UMNTC.F
DIR_ESCA BCWS 0 0 0 64,167 64,167 64,167 64,167 64,167 64,167 64,167 64,167
WP Totals: BCWS 0 0 0 64,167 64,167 64,167 64,167 64,167 64,167 64,167 64,167
2.5.3.2.1.3.3 Occupy factory spact
2.5.3.22.5.3.2.1.3.3 M.UMNTC.F
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.4 Occupy additional fat
2.5.3.22.5.3.2.1.3.4 M.UMNTC.F
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.5 Occupy additional fat
2.5.3.22.5.3.2.1.3.5 M\UMNTC.F
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.2 Factory Space Outfitting
2.5.3.22.5.3.2.2 LUMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.2 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.2 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.2.1.1 Identify factory space
2.5.3.22.5.3.2.1.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.1.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.2 Sign lease agreement-
2.5.3.22.5.3.2.1.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.1.2 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.1 Occupy factory spact
2.5.3.22.5.3.2.1.3.1 M\UMNTC.F
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.2 Occupy factory spact
2.5.3.22.5.3.2.1.3.2 M.UMNTC.F
DIR_ESCA BCWS 64,167 64,167 64,167 64,167 0 0 0 0 0 0 0
WP Totals: BCWS 64,167 64,167 64,167 64,167 0 0 0 0 0 0 0
2.5.3.2.1.3.3 Occupy factory spact
2.5.3.22.5.3.2.1.3.3 M.UMNTC.F
DIR_ESCA BCWS 0 0 0 0 65,000 65,000 65,000 65,000 65,000 65,000 65,000
WP Totals: BCWS 0 0 0 0 65,000 65,000 65,000 65,000 65,000 65,000 65,000
2.5.3.2.1.3.4 Occupy additional fat
2.5.3.22.5.3.2.1.3.4 M.UMNTC.F
DIR_ESCA BCWS 0 0 10,884 10,884 10,884 10,884 10,884 10,884 0 0 0
WP Totals: BCWS 0 0 10,884 10,884 10,884 10,884 10,884 10,884 0 0 0
2.5.3.2.1.3.5 Occupy additional fat
2.5.3.22.5.3.2.1.3.5 M\UMNTC.F
DIR_ESCA BCWS 0 0 341 341 341 341 341 341 341 341 349
WP Totals: BCWS 0 0 341 341 341 341 341 341 341 341 349
2.5.3.2.2 Factory Space Outfitting
2.5.3.22.5.3.2.2 LUMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.2 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.2 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.2.1.1 Identify factory space
2.5.3.22.5.3.2.1.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.1.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.2 Sign lease agreement-
2.5.3.22.5.3.2.1.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.1.2 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.1 Occupy factory spact
2.5.3.22.5.3.2.1.3.1 M\UMNTC.F
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.2 Occupy factory spact
2.5.3.22.5.3.2.1.3.2 M.UMNTC.F
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.3 Occupy factory spact
2.5.3.22.5.3.2.1.3.3 M.UMNTC.F
DIR_ESCA BCWS 65,000 65,000 65,000 65,000 65,000 0 0 0 0 0 0
WP Totals: BCWS 65,000 65,000 65,000 65,000 65,000 0 0 0 0 0 0
2.5.3.2.1.3.4 Occupy additional fat
2.5.3.22.5.3.2.1.3.4 M.UMNTC.F
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.1.3.5 Occupy additional fat
2.5.3.22.5.3.2.1.3.5 M\UMNTC.F
DIR_ESCA BCWS 349 349 349 0 0 0 0 0 0 0 0
WP Totals: BCWS 349 349 349 0 0 0 0 0 0 0 0
2.5.3.2.2 Factory Space Outfitting
2.5.3.22.5.3.2.2 LUMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.2 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.2 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.2.1.1 Identify factory space
2.5.3.22.5.3.2.1.1 LUMNTC.PD.
HOURS BCWS 0 0 0 80
2.5.3.22.5.3.2.1.1 LUMNTC.PD.
HOURS BCWS 0 0 0 80
WP Totals: BCWS 0 0 0 160
2.5.3.2.1.2 Sign lease agreement-
2.5.3.22.5.3.2.1.2 LUMNTC.PD.
HOURS BCWS 0 0 0 80
2.5.3.22.5.3.2.1.2 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 80,000
WP Totals: BCWS 0 0 0 80,000
2.5.3.2.1.3.1 Occupy factory spact
2.5.3.22.5.3.2.1.3.1 M\UMNTC.F
DIR_ESCA BCWS 0 0 0 749,995
WP Totals: BCWS 0 0 0 749,995
2.5.3.2.1.3.2 Occupy factory spact
2.5.3.22.5.3.2.1.3.2 M.UMNTC.F
DIR_ESCA BCWS 0 0 0 770,007
WP Totals: BCWS 0 0 0 770,007
2.5.3.2.1.3.3 Occupy factory spact
2.5.3.22.5.3.2.1.3.3 M.UMNTC.F
DIR_ESCA BCWS 0 0 0 779,998
WP Totals: BCWS 0 0 0 779,998
2.5.3.2.1.3.4 Occupy additional fat
2.5.3.22.5.3.2.1.3.4 M.UMNTC.F
DIR_ESCA BCWS 0 0 0 65,301
WP Totals: BCWS 0 0 0 65,301
2.5.3.2.1.3.5 Occupy additional fat
2.5.3.22.5.3.2.1.3.5 M\UMNTC.F
DIR_ESCA BCWS 0 0 0 4,126
WP Totals: BCWS 0 0 0 4,126
2.5.3.2.2 Factory Space Outfitting
2.5.3.22.5.3.2.2 LUMNTC.PD.S
HOURS BCWS 0 0 0 616
2.5.3.22.5.3.22 LUMNTC.PD.TI
HOURS BCWS 0 0 0 700
DIR_ESCA BCWS 0 0 0 47,714
2.5.3.22.5.3.2.2 LUMNTC.PD.TI
HOURS BCWS 0 0 0 360
DIR_ESCA BCWS 0 0 0 8,449
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.22.5.3.2.2 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 90,019 147,888 141,458 128,598 141,458 38,579 0 0 0 0 0
WP Totals: BCWS 97,367 159,960 153,005 139,096 153,005 41,729 0 0 0 0 0
2.5.3.2.5.1 Operate factory space - year 1
2.5.3.22.5.3.2.5.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 23,333 23,333 23,333 23,333 23,333 23,333 23,333 23,333 23,333
WP Totals: BCWS 0 0 23,333 23,333 23,333 23,333 23,333 23,333 23,333 23,333 23,333
2.5.3.2.5.2 Operate factory space - year 2
2.5.3.22.5.3.2.5.2 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.5.3 Operate factory space - year 3
2.5.3.22.5.3.2.5.3 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.1 Install and setup fiber stringing machines
2.5.3.22.5.3.2.6.1 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 1 6 6 6 6 6
DIR_ESCA BCWS 0 0 0 0 0 39 432 412 437 417 417
2.5.3.22.5.3.2.6.1 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 1 6 6 6 6 6
DIR_ESCA BCWS 0 0 0 0 0 14 149 142 151 143 143
WP Totals: BCWS 0 0 0 0 0 53 581 554 588 560 560
2.5.3.2.6.14 Train module factory technicians
2.5.3.22.5.3.2.6.14 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 220 200 220 210 220 210 0 0 0
DIR_ESCA BCWS 0 0 14,996 13,632 14,996 14,314 14,996 14,314 0 0 0
2.5.3.22.5.3.2.6.14 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 859 781 859 820 859 820 0 0 0
WP Totals: BCWS 0 0 15,855 14,414 15,855 15,134 15,855 15,134 0 0 0
2.5.3.2.6.15 Train module factory student technicians
2.5.3.22.5.3.2.6.15 LLUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 30 27 30 28 30 28 28 27 27
DIR_ESCA BCWS 0 0 2,022 1,838 2,022 1,930 2,022 1,930 2,031 1,934 1,934
2.5.3.22.5.3.2.6.15 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 593 539 593 566 593 566 569 541 541
DIR_ESCA BCWS 0 0 13,923 12,657 13,923 13,290 13,923 13,290 13,983 13,317 13,317
2.5.3.22.5.3.2.6.15 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 154 140 154 147 154 147 151 144 144
WP Totals: BCWS 0 0 16,099 14,636 16,099 15,368 16,099 15,368 16,165 15,395 15,395
2.5.3.2.6.16 Train module factory student technicians - additional
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.22.5.3.2.2 M\ UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.5.1 Operate factory space
2.5.3.22.5.3.2.5.1 M.\UMNTC.PD
DIR_ESCA BCWS 23,333 23,333 23,333 0 0 0 0 0 0 0 0
WP Totals: BCWS 23,333 23,333 23,333 0 0 0 0 0 0 0 0
2.5.3.2.5.2 Operate factory space
2.5.3.22.5.3.2.5.2 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 14,347 14,347 14,347 14,347 14,347 14,347 14,348 14,348
WP Totals: BCWS 0 0 0 14,347 14,347 14,347 14,347 14,347 14,347 14,348 14,348
2.5.3.2.5.3 Operate factory space
2.5.3.22.5.3.2.5.3 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.1 Install and setup fiber ¢
2.5.3.22.5.3.2.6.1 LUMNTC.PD.
HOURS BCWS 5 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 375 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.1 LUMNTC.PD.
HOURS BCWS 5 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 129 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 504 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.14 Train module factory i
2.5.3.22.5.3.2.6.14 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.14 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.15 Train module factory :
2.5.3.22.5.3.2.6.15 L.UMNTC.PL
HOURS BCWS 26 27 31 28 28 30 27 31 28 28 27
DIR_ESCA BCWS 1,837 1,934 2,224 2,031 2,031 2,127 1,934 2,224 2,031 2,120 2,019
2.5.3.22.5.3.2.6.15 L.UMNTC.PL
HOURS BCWS 514 541 623 569 569 596 541 623 569 566 539
DIR_ESCA BCWS 12,651 13,317 15,315 13,983 13,983 14,649 13,317 15,315 13,983 14,596 13,901
2.5.3.22.5.3.2.6.15 M\UMNTC.P
DIR_ESCA BCWS 137 144 166 151 151 158 144 166 151 154 147
WP Totals: BCWS 14,625 15,395 17,704 16,165 16,165 16,935 15,395 17,704 16,165 16,870 16,066
2.5.3.2.6.16 Train module factory !
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.22.5.3.2.2 M\ UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.5.1 Operate factory space
2.5.3.22.5.3.2.5.1 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.5.2 Operate factory space
2.5.3.22.5.3.2.5.2 M.\UMNTC.PD
DIR_ESCA BCWS 14,348 14,348 14,348 14,348 0 0 0 0 0 0 0
WP Totals: BCWS 14,348 14,348 14,348 14,348 0 0 0 0 0 0 0
2.5.3.2.5.3 Operate factory space
2.5.3.22.5.3.2.5.3 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 15,065 15,065 15,065 15,065 15,065 15,065 15,065
WP Totals: BCWS 0 0 0 0 15,065 15,065 15,065 15,065 15,065 15,065 15,065
2.5.3.2.6.1 Install and setup fiber ¢
2.5.3.22.5.3.2.6.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.14 Train module factory i
2.5.3.22.5.3.2.6.14 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.14 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.15 Train module factory :
2.5.3.22.5.3.2.6.15 L.UMNTC.PL
HOURS BCWS 26 27 28 30 28 30 28 28 31 26 31
DIR_ESCA BCWS 1,918 2,019 2,120 2,221 2,120 2,221 2,120 2,120 2,322 1,918 2,433
2.5.3.22.5.3.2.6.15 L.UMNTC.PL
HOURS BCWS 512 539 566 593 566 593 566 566 620 512 620
DIR_ESCA BCWS 13,206 13,901 14,596 15,291 14,596 15,291 14,596 14,596 15,986 13,206 16,754
2.5.3.22.5.3.2.6.15 M\UMNTC.P
DIR_ESCA BCWS 139 147 154 161 154 161 154 154 169 139 172
WP Totals: BCWS 15,263 16,066 16,870 17,673 16,870 17,673 16,870 16,870 18,476 15,263 19,359
2.5.3.2.6.16 Train module factory !
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.22.5.3.2.2 M\ UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.5.1 Operate factory space
2.5.3.22.5.3.2.5.1 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.5.2 Operate factory space
2.5.3.22.5.3.2.5.2 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.5.3 Operate factory space
2.5.3.22.5.3.2.5.3 M.\UMNTC.PD
DIR_ESCA BCWS 15,065 15,065 15,065 15,065 15,065 0 0 0 0 0 0
WP Totals: BCWS 15,065 15,065 15,065 15,065 15,065 0 0 0 0 0 0
2.5.3.2.6.1 Install and setup fiber ¢
2.5.3.22.5.3.2.6.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.14 Train module factory i
2.5.3.22.5.3.2.6.14 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.14 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.15 Train module factory :
2.5.3.22.5.3.2.6.15 L.UMNTC.PL
HOURS BCWS 27 24 28 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 2,116 1,904 2,221 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.15 L.UMNTC.PL
HOURS BCWS 539 485 566 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 14,569 13,112 15,297 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.15 M\UMNTC.P
DIR_ESCA BCWS 150 135 157 0 0 0 0 0 0 0 0
WP Totals: BCWS 16,834 15,151 17,676 0 0 0 0 0 0 0 0
2.5.3.2.6.16 Train module factory !
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.22.5.3.2.2 M\ UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 688,000
WP Totals: BCWS 0 0 0 744,163
2.5.3.2.5.1 Operate factory space
2.5.3.22.5.3.2.5.1 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 280,000
WP Totals: BCWS 0 0 0 280,000
2.5.3.2.5.2 Operate factory space
2.5.3.22.5.3.2.5.2 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 172,168
WP Totals: BCWS 0 0 0 172,168
2.5.3.2.5.3 Operate factory space
2.5.3.22.5.3.2.5.3 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 180,777
WP Totals: BCWS 0 0 0 180,777
2.5.3.2.6.1 Install and setup fiber ¢
2.5.3.22.5.3.2.6.1 LUMNTC.PD.
HOURS BCWS 0 0 0 36
DIR_ESCA BCWS 0 0 0 2,529
2.5.3.22.5.3.2.6.1 LUMNTC.PD.
HOURS BCWS 0 0 0 36
DIR_ESCA BCWS 0 0 0 871
WP Totals: BCWS 0 0 0 3,400
2.5.3.2.6.14 Train module factory i
2.5.3.22.5.3.2.6.14 L.UMNTC.PL
HOURS BCWS 0 0 0 1,280
DIR_ESCA BCWS 0 0 0 87,248
2.5.3.22.5.3.2.6.14 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 5,000
WP Totals: BCWS 0 0 0 92,248
2.5.3.2.6.15 Train module factory :
2.5.3.22.5.3.2.6.15 L.UMNTC.PL
HOURS BCWS 0 0 0 960
DIR_ESCA BCWS 0 0 0 69,942
2.5.3.22.5.3.2.6.15 L.UMNTC.PL
HOURS BCWS 0 0 0 19,200
DIR_ESCA BCWS 0 0 0 481,634
2.5.3.22.5.3.2.6.15 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 5,152
WP Totals: BCWS 0 0 0 556,728
2.5.3.2.6.16 Train module factory !
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.22.5.3.2.6.16 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.16 LLUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.16 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.16 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.17 Module factory QA System - additional equipment and labor
2.5.3.22.5.3.2.6.17 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.17 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.17 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.2 Install and setup pressure testing equipment
2.5.3.22.5.3.2.6.2 L. UMNTC.PD.SCI.PHY Physicist
HOURS BCWS| 0 0 0 0 0 1 14 13 14 13 13
2.5.3.22.5.3.2.6.2 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 2 22 21 21 20 20
DIR_ESCA BCWS 0 0 0 0 0 135 1,488 1,420 1,507 1,435 1,435
2.5.3.22.5.3.2.6.2 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 3 30 28 29 27 27
DIR_ESCA BCWS 0 0 0 0 0 63 694 662 703 669 669
WP Totals: BCWS 0 0 0 0 0 198 2,182 2,082 2,210 2,105 2,105
2.5.3.2.6.3 Install and setup fiber checking machine
2.5.3.22.5.3.2.6.3 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.3 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.3 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.22.5.3.2.6.16 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.16 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.16 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.16 M.\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.17 Module factory QA Sy
2.5.3.22.5.3.2.6.17 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 36 55 50 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 2,542 3,898 3,559 0 0
2.5.3.22.5.3.2.6.17 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 203 312 285 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 5,002 7,670 7,003 0 0
2.5.3.22.5.3.2.6.17 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 7,627 11,695 10,678 0 0
WP Totals: BCWS 0 0 0 0 0 0 15,172 23,264 21,241 0 0
2.5.3.2.6.2 Install and setup press
2.5.3.22.5.3.2.6.2 LUMNTC.PD.
HOURS BCWS 12 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.2 LUMNTC.PD.
HOURS BCWS 18 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 1,292 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.2 LUMNTC.PD.
HOURS BCWS 24 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 603 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 1,894 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.3 Install and setup fiber ¢
2.5.3.22.5.3.2.6.3 LLUMNTC.PD.
HOURS BCWS 96 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.3 LLUMNTC.PD.
HOURS BCWS 72 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 5,143 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.3 LUMNTC.PD.
HOURS BCWS 48 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 1,181 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 6,324 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.22.5.3.2.6.16 L.UMNTC.PL
HOURS BCWS 0 0 6 7 7 7 7 7 7 6 7
2.5.3.22.5.3.2.6.16 L.UMNTC.PL
HOURS BCWS 0 0 24 28 27 28 27 27 29 24 29
DIR_ESCA BCWS 0 0 1,821 2,108 2,012 2,108 2,012 2,012 2,204 1,821 2,310
2.5.3.22.5.3.2.6.16 L.UMNTC.PL
HOURS BCWS 0 0 486 563 538 563 538 538 589 486 589
DIR_ESCA BCWS 0 0 12,537 14,516 13,857 14,516 13,857 13,857 15,176 12,537 15,905
2.5.3.22.5.3.2.6.16 M.\UMNTC.P
DIR_ESCA BCWS 0 0 103 119 114 119 114 114 125 103 128
WP Totals: BCWS 0 0 14,461 16,744 15,983 16,744 15,983 15,983 17,505 14,461 18,342
2.5.3.2.6.17 Module factory QA Sy
2.5.3.22.5.3.2.6.17 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.17 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.17 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.2 Install and setup press
2.5.3.22.5.3.2.6.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.3 Install and setup fiber ¢
2.5.3.22.5.3.2.6.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.3 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13  APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.22.5.3.2.6.16 L.UMNTC.PL
HOURS BCWS 6 6 7 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.16 L.UMNTC.PL
HOURS BCWS 26 23 27 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 2,008 1,808 2,109 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.16 L.UMNTC.PL
HOURS BCWS 512 461 538 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 13,830 12,447 14,522 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.16 M.\UMNTC.P
DIR_ESCA BCWS 111 100 116 0 0 0 0 0 0 0 0
WP Totals: BCWS 15,950 14,355 16,747 0 0 0 0 0 0 0 0
2.5.3.2.6.17 Module factory QA Sy
2.5.3.22.5.3.2.6.17 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.17 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.17 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.2 Install and setup press
2.5.3.22.5.3.2.6.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.3 Install and setup fiber ¢
2.5.3.22.5.3.2.6.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.3 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.22.5.3.2.6.16 L.UMNTC.PL
HOURS BCWS 0 0 0 80
2.5.3.22.5.3.2.6.16 L.UMNTC.PL
HOURS BCWS 0 0 0 320
DIR_ESCA BCWS 0 0 0 24,332
2.5.3.22.5.3.2.6.16 L.UMNTC.PL
HOURS BCWS 0 0 0 6,400
DIR_ESCA BCWS 0 0 0 167,558
2.5.3.22.5.3.2.6.16 M.\UMNTC.P
DIR_ESCA BCWS 0 0 0 1,366
WP Totals: BCWS 0 0 0 193,257
2.5.3.2.6.17 Module factory QA Sy
2.5.3.22.5.3.2.6.17 L.UMNTC.PL
HOURS BCWS 0 0 0 140
DIR_ESCA BCWS 0 0 0 10,000
2.5.3.22.5.3.2.6.17 L.UMNTC.PL
HOURS BCWS 0 0 0 800
DIR_ESCA BCWS 0 0 0 19,676
2.5.3.22.5.3.2.6.17 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 30,000
WP Totals: BCWS 0 0 0 59,676
2.5.3.2.6.2 Install and setup press
2.5.3.22.5.3.2.6.2 LUMNTC.PD.
HOURS BCWS 0 0 0 80
2.5.3.22.5.3.2.6.2 LUMNTC.PD.
HOURS BCWS 0 0 0 124
DIR_ESCA BCWS 0 0 0 8,712
2.5.3.22.5.3.2.6.2 LUMNTC.PD.
HOURS BCWS 0 0 0 168
DIR_ESCA BCWS 0 0 0 4,064
WP Totals: BCWS 0 0 0 12,775
2.5.3.2.6.3 Install and setup fiber ¢
2.5.3.22.5.3.2.6.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 96
2.5.3.22.5.3.2.6.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 72
DIR_ESCA BCWS 0 0 0 5,143
2.5.3.22.5.3.2.6.3 LUMNTC.PD.
HOURS BCWS 0 0 0 48
DIR_ESCA BCWS 0 0 0 1,181
WP Totals: BCWS 0 0 0 6,324
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.2.6.4 Install and setup fiber facing machines
2.5.3.22.5.3.2.6.4 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.4 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.4 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.4 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.5 Install and setup gluing machines
2.5.3.22.5.3.2.6.5 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 5 56 56 3 0
2.5.3.22.5.3.2.6.5 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 11 112 112 5 0
DIR_ESCA BCWS 0 0 0 0 0 0 727 7,634 8,000 381 0
2.5.3.22.5.3.2.6.5 LLUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 2 21 21 1 0
DIR_ESCA BCWS 0 0 0 0 0 0 47 493 516 25 0
2.5.3.22.5.3.2.6.5 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 222 2,333 2,382 113 0
WP Totals: BCWS 0 0 0 0 0 0 996 10,460 10,899 519 0
2.5.3.2.6.6 Install material handling and storage equipment
2.5.3.22.5.3.2.6.6 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 2 4
2.5.3.22.5.3.2.6.6 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 3 7
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 234 519
2.5.3.22.5.3.2.6.6 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 3 7
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 80 179
2.5.3.22.5.3.2.6.6 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 111 247
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 426 946
2.5.3.2.6.7 Install and setup extrusion lifters
2.5.3.22.5.3.2.6.7 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 4 27 1 0
2.5.3.22.5.3.2.6.7 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS | 0 0 0 0 0 0 0 8 54 3 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.2.6.4 Install and setup fiber f
2.5.3.22.5.3.2.6.4 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 32 36 33 33 16
2.5.3.22.5.3.2.6.4 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 202 232 212 212 101
DIR_ESCA BCWS 0 0 0 0 0 0 14,437 16,602 15,158 15,886 7,565
2.5.3.22.5.3.2.6.4 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 76 87 80 80 38
DIR_ESCA BCWS 0 0 0 0 0 0 1,864 2,144 1,957 2,051 977
2.5.3.22.5.3.2.6.4 M\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 29,305 33,701 30,771 31,447 14,975
WP Totals: BCWS 0 0 0 0 0 0 45,606 52,447 47,886 49,384 23,516
2.5.3.2.6.5 Install and setup gluing
2.5.3.22.5.3.2.6.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.5 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.6 Install material handlin
2.5.3.22.5.3.2.6.6 LUMNTC.PD.
HOURS BCWS 3 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.6 LUMNTC.PD.
HOURS BCWS 5 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 390 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.6 LLUMNTC.PD.
HOURS BCWS 5 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 134 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.6 M.\UMNTC.PD
DIR_ESCA BCWS 185 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 709 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.7 Install and setup extrus
2.5.3.22.5.3.2.6.7 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.7 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.2.6.4 Install and setup fiber f
2.5.3.22.5.3.2.6.4 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.4 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.4 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.4 M\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.5 Install and setup gluing
2.5.3.22.5.3.2.6.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.5 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.6 Install material handlin
2.5.3.22.5.3.2.6.6 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.6 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.6 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.6 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.7 Install and setup extrus
2.5.3.22.5.3.2.6.7 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.7 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program:
NOVA

Description:
NOVA project

Run Date:
2/26/2012

Status Date:
12/31/2011

Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.2.6.4 Install and setup fiber f
2.5.3.22.5.3.2.6.4 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.4 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.4 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.4 M\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.5 Install and setup gluing
2.5.3.22.5.3.2.6.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.5 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.6 Install material handlin
2.5.3.22.5.3.2.6.6 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.6 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.6 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.6 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.7 Install and setup extrus
2.5.3.22.5.3.2.6.7 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.7 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.2.6.4 Install and setup fiber f
2.5.3.22.5.3.2.6.4 LUMNTC.PD.
HOURS BCWS 0 0 0 150
2.5.3.22.5.3.2.6.4 LUMNTC.PD.
HOURS BCWS 0 0 0 960
DIR_ESCA BCWS 0 0 0 69,648
2.5.3.22.5.3.2.6.4 LUMNTC.PD.
HOURS BCWS 0 0 0 360
DIR_ESCA BCWS 0 0 0 8,993
2.5.3.22.5.3.2.6.4 M\UMNTC.PD
DIR_ESCA BCWS 0 0 0 140,198
WP Totals: BCWS 0 0 0 218,839
2.5.3.2.6.5 Install and setup gluing
2.5.3.22.5.3.2.6.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 120
2.5.3.22.5.3.2.6.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 240
DIR_ESCA BCWS 0 0 0 16,742
2.5.3.22.5.3.2.6.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 45
DIR_ESCA BCWS 0 0 0 1,081
2.5.3.22.5.3.2.6.5 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 5,051
WP Totals: BCWS 0 0 0 22,875
2.5.3.2.6.6 Install material handlin
2.5.3.22.5.3.2.6.6 LUMNTC.PD.
HOURS BCWS 0 0 0 8
2.5.3.22.5.3.2.6.6 LUMNTC.PD.
HOURS BCWS 0 0 0 16
DIR_ESCA BCWS 0 0 0 1,143
2.5.3.22.5.3.2.6.6 LLUMNTC.PD.
HOURS BCWS 0 0 0 16
DIR_ESCA BCWS 0 0 0 394
2.5.3.22.5.3.2.6.6 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 544
WP Totals: BCWS 0 0 0 2,080
2.5.3.2.6.7 Install and setup extrus
2.5.3.22.5.3.2.6.7 LUMNTC.PD.
HOURS BCWS 0 0 0 32
2.5.3.22.5.3.2.6.7 LUMNTC.PD.
HOURS BCWS 0 0 0 64
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
DIR_ESCA BCWS 0 0 0 0 0 0 0 523 3,840 183 0
2.5.3.22.5.3.2.6.7 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 4 27 1 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 90 661 31 0
WP Totals: BCWS 0 0 0 0 0 0 0 614 4,501 214 0
2.5.3.2.6.8 Install quality assurance tracking system
2.5.3.22.5.3.2.6.8 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 7 7
2.5.3.22.5.3.2.6.8 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 27 27
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 1,926 1,926
2.5.3.22.5.3.2.6.8 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 56 56
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 1,382 1,382
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 3,308 3,308
2.5.3.2.6.9 Install floor cranes
2.5.3.22.5.3.2.6.9 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 8 72 0 0 0
2.5.3.22.5.3.2.6.9 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 11 101 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 763 6,871 0 0 0
2.5.3.22.5.3.2.6.9 LLUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 8 72 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 188 1,690 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 951 8,561 0 0 0
2.5.3.2.7 Review factory setup and operation for full production readi
2.5.3.22.5.3.2.7 LUMNTC.PD.ENG.ME_SR Mechanical Engineer - Senior
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.7 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.7 LUMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.8 Closeout factory space
2.5.3.2 2.5.3.2.8 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.8 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.8 LUMNTC.PD.TECH.UGRAD Undergrad Student
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.7 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.8 Install quality assuranc
2.5.3.22.5.3.2.6.8 LUMNTC.PD.
HOURS BCWS 7 7 4 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.8 LUMNTC.PD.
HOURS BCWS 26 27 13 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 1,830 1,926 963 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.8 LUMNTC.PD.
HOURS BCWS 53 56 28 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 1,313 1,382 691 0 0 0 0 0 0 0 0
WP Totals: BCWS 3,143 3,308 1,654 0 0 0 0 0 0 0 0
2.5.3.2.6.9 Install floor cranes
2.5.3.22.5.3.2.6.9 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.9 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.9 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.7 Review factory setup anc
2.5.3.22.5.3.2.7 L.UMNTC.PD.E
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.7 LUMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.7 L.UMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.8 Closeout factory space
2.5.3.22.5.3.2.8 L.LUMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.8 LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.8 LUMNTC.PD.TI
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.7 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.8 Install quality assuranc
2.5.3.22.5.3.2.6.8 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.8 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.8 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.9 Install floor cranes
2.5.3.22.5.3.2.6.9 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.9 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.9 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.7 Review factory setup anc
2.5.3.22.5.3.2.7 L.UMNTC.PD.E
HOURS BCWS 0 0 0 24 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 4,676 0 0 0 0 0 0 0
2.5.3.22.5.3.2.7 LUMNTC.PD.S
HOURS BCWS 0 0 0 72 0 0 0 0 0 0 0
2.5.3.22.5.3.2.7 L.UMNTC.PD.TI
HOURS BCWS 0 0 0 24 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 4,676 0 0 0 0 0 0 0
2.5.3.2.8 Closeout factory space
2.5.3.22.5.3.2.8 L.LUMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.8 LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.8 LUMNTC.PD.TI
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.7 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.8 Install quality assuranc
2.5.3.22.5.3.2.6.8 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.8 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.8 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.6.9 Install floor cranes
2.5.3.22.5.3.2.6.9 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.9 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.6.9 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.7 Review factory setup anc
2.5.3.22.5.3.2.7 L.UMNTC.PD.E
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.7 LUMNTC.PD.S
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.7 L.UMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.2.8 Closeout factory space
2.5.3.22.5.3.2.8 L.LUMNTC.PD.S
HOURS BCWS 0 0 0 0 0 19 59 53 29 0 0
2.5.3.22.5.3.2.8 LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 25 78 71 39 0 0
DIR_ESCA BCWS 0 0 0 0 0 1,959 6,156 5,596 3,078 0 0
2.5.3.22.5.3.2.8 LUMNTC.PD.TI
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 0 0 0 4,546
2.5.3.22.5.3.2.6.7 LUMNTC.PD.
HOURS BCWS 0 0 0 32
DIR_ESCA BCWS 0 0 0 783
WP Totals: BCWS 0 0 0 5,329
2.5.3.2.6.8 Install quality assuranc
2.5.3.22.5.3.2.6.8 LUMNTC.PD.
HOURS BCWS 0 0 0 32
2.5.3.22.5.3.2.6.8 LUMNTC.PD.
HOURS BCWS 0 0 0 120
DIR_ESCA BCWS 0 0 0 8,572
2.5.3.22.5.3.2.6.8 LUMNTC.PD.
HOURS BCWS 0 0 0 250
DIR_ESCA BCWS 0 0 0 6,149
WP Totals: BCWS 0 0 0 14,720
2.5.3.2.6.9 Install floor cranes
2.5.3.22.5.3.2.6.9 LUMNTC.PD.
HOURS BCWS 0 0 0 80
2.5.3.22.5.3.2.6.9 LUMNTC.PD.
HOURS BCWS 0 0 0 112
DIR_ESCA BCWS 0 0 0 7,634
2.5.3.22.5.3.2.6.9 LUMNTC.PD.
HOURS BCWS 0 0 0 80
DIR_ESCA BCWS 0 0 0 1,878
WP Totals: BCWS 0 0 0 9,512
2.5.3.2.7 Review factory setup anc
2.5.3.22.5.3.2.7 L.UMNTC.PD.E
HOURS BCWS 0 0 0 24
DIR_ESCA BCWS 0 0 0 4,676
2.5.3.22.5.3.2.7 L.LUMNTC.PD.S
HOURS BCWS 0 0 0 72
2.5.3.22.5.3.2.7 L.UMNTC.PD.TI
HOURS BCWS 0 0 0 24
WP Totals: BCWS 0 0 0 4,676
2.5.3.2.8 Closeout factory space
2.5.3.22.5.3.2.8 L.LUMNTC.PD.S
HOURS BCWS 0 0 0 160
2.5.3.22.5.3.2.8 L.LUMNTC.PD.TI
HOURS BCWS 0 0 0 214
DIR_ESCA BCWS 0 0 0 16,789
2.5.3.22.5.3.2.8 L.UMNTC.PD.TI
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.8 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.1.1 Assemble and test far detector modules - Block 1 - PI
2.5.3.32.5.3.3.2.1.1.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.1 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.53.32.5.3.3.2.1.1.1 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.1.1.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.2 M\ UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.2.1 Assemble and test far detector modules - Block 1 - PI
2.5.3.32.5.3.3.2.1.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.1 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.1.2.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.8 M.UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.1.1 Assemble and test
2.5.3.32.5.3.3.2.1.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.1.2 Ship completed far
2.5.3.32.5.3.3.2.1.1.2 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.2.1 Assemble and test
2.5.3.32.5.3.3.2.1.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.2.2 Ship completed far
2.5.3.32.5.3.3.2.1.2.2 LUMNTC.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.22.5.3.2.8 M.UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.1.1 Assemble and test
2.5.3.32.5.3.3.2.1.1.1 LLUMNTC.
HOURS BCWS 0 0 0 310 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.1 LLUMNTC.
HOURS BCWS 0 0 0 1,487 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 84,127 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.1 LLUMNTC.
HOURS BCWS 0 0 0 5,031 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 94,877 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 12,135 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 191,139 0 0 0 0 0 0 0
2.5.3.3.2.1.1.2 Ship completed far
2.5.3.32.5.3.3.2.1.1.2 LLUMNTC.
HOURS BCWS 0 0 0 0 47 9 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 2,662 507 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 564 108 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 10,646 2,028 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 91,966 17,517 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 105,275 20,052 0 0 0 0 0
2.5.3.3.2.1.2.1 Assemble and test
2.5.3.32.5.3.3.2.1.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 310 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 1,487 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 84,127 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 5,031 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 94,877 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 12,135 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 191,139 0 0 0 0 0 0
2.5.3.3.2.1.2.2 Ship completed far
2.5.3.32.5.3.3.2.1.2.2 LUMNTC.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
HOURS BCWS 0 0 0 0 0 119 375 341 188 0 0
DIR_ESCA BCWS 0 0 0 0 0 3,227 10,142 9,220 5,071 0 0
2.5.3.22.5.3.2.8 M.UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 0 0 995 3,128 2,844 1,564 0 0
WP Totals: BCWS 0 0 0 0 0 6,181 19,427 17,661 9,713 0 0
2.5.3.3.2.1.1.1 Assemble and test
2.5.3.32.5.3.3.2.1.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.1.2 Ship completed far
2.5.3.32.5.3.3.2.1.1.2 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.2.1 Assemble and test
2.5.3.32.5.3.3.2.1.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.2.2 Ship completed far
2.5.3.32.5.3.3.2.1.2.2 LUMNTC.
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
HOURS BCWS 0 0 0 1,024
DIR_ESCA BCWS 0 0 0 27,661
2.5.3.22.5.3.2.8 M.UMNTC.PD.N\
DIR_ESCA BCWS 0 0 0 8,532
WP Totals: BCWS 0 0 0 52,982
2.5.3.3.2.1.1.1 Assemble and test
2.5.3.32.5.3.3.2.1.1.1 LLUMNTC.
HOURS BCWS 0 0 0 310
2.5.3.32.5.3.3.2.1.1.1 LUMNTC.
HOURS BCWS 0 0 0 1,487
DIR_ESCA BCWS 0 0 0 84,127
2.5.3.32.5.3.3.2.1.1.1 LLUMNTC.
HOURS BCWS 0 0 0 5,031
DIR_ESCA BCWS 0 0 0 94,877
2.5.3.32.5.3.3.2.1.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 191,139
2.5.3.3.2.1.1.2 Ship completed far
2.5.3.32.5.3.3.2.1.1.2 LLUMNTC.
HOURS BCWS 0 0 0 56
DIR_ESCA BCWS 0 0 0 3,169
2.5.3.32.5.3.3.2.1.1.2 LUMNTC.
HOURS BCWS 0 0 0 672
DIR_ESCA BCWS 0 0 0 12,674
2.5.3.32.5.3.3.2.1.1.2 M\ UMNTC
DIR_ESCA BCWS 0 0 0 109,484
WP Totals: BCWS 0 0 0 125,327
2.5.3.3.2.1.2.1 Assemble and test
2.5.3.32.5.3.3.2.1.2.1 LUMNTC.
HOURS BCWS 0 0 0 310
2.5.3.32.5.3.3.2.1.2.1 LLUMNTC.
HOURS BCWS 0 0 0 1,487
DIR_ESCA BCWS 0 0 0 84,127
2.5.3.32.5.3.3.2.1.2.1 LUMNTC.
HOURS BCWS 0 0 0 5,031
DIR_ESCA BCWS 0 0 0 94,877
2.5.3.32.5.3.3.2.1.2.1 M\ UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 191,139
2.5.3.3.2.1.2.2 Ship completed far
2.5.3.32.5.3.3.2.1.2.2 LUMNTC.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.7 Review construction of block 1 modules
2.5.3.32.5.3.3.2.1.7 LUMNTC.PD.ENG.ME_SR Mechanical Engineer - Senio
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.7 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.7 LUMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.1.1 Assemble and test far detector modules - Block 10 -
2.5.3.32.5.3.3.2.10.1.1 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.1 L.LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.10.1.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.1 Assemble and test far detector modules - Block 10 -
2.5.3.32.5.3.3.2.10.2.1 L.UMNTC.PD.SCI.PHY Physicist
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.7 Review construction
2.5.3.32.5.3.3.2.1.7 LUMNTC.P
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.7 LUMNTC.P
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.7 LUMNTC.P
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.1.1 Assemble and tes
2.5.3.32.5.3.3.2.10.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.1 M. UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.1.2 Ship completed fe
2.5.3.32.5.3.3.2.10.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.2 L. UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.1 Assemble and tes
2.5.3.32.5.3.3.2.10.2.1 L.UMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
HOURS BCWS 0 0 0 0 0 29 11 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 1,630 634 0 0 0 0
2.5.3.32.5.3.3.2.1.2.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 104 40 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 1,955 760 0 0 0 0
2.5.3.32.5.3.3.2.1.2.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 6,051 2,353 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 9,637 3,748 0 0 0 0
2.5.3.3.2.1.7 Review construction
2.5.3.32.5.3.3.2.1.7 LUMNTC.P
HOURS BCWS 0 0 0 0 24 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 4,676 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.7 LUMNTC.P
HOURS BCWS 0 0 0 0 72 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.7 LUMNTC.P
HOURS BCWS 0 0 0 0 24 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 4,676 0 0 0 0 0 0
2.5.3.3.2.10.1.1 Assemble and tes
2.5.3.32.5.3.3.2.10.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 103
2.5.3.32.5.3.3.2.10.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 348
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 20,658
2.5.3.32.5.3.3.2.10.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 37,951
2.5.3.32.5.3.3.2.10.1.1 M. UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 12,403
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 71,012
2.5.3.3.2.10.1.2 Ship completed fe
2.5.3.32.5.3.3.2.10.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.2 L. UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.1 Assemble and tes
2.5.3.32.5.3.3.2.10.2.1 L.UMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.2.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.1.7 Review construction
2.5.3.32.5.3.3.2.1.7 LUMNTC.P
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.7 LUMNTC.P
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.1.7 LUMNTC.P
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.1.1 Assemble and tes
2.5.3.32.5.3.3.2.10.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.1 M. UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.1.2 Ship completed fe
2.5.3.32.5.3.3.2.10.1.2 L.UMNT(
HOURS BCWS 0 40 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 2,372 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.2 L. UMNT(
HOURS BCWS 0 144 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 2,846 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.1.2 M.UMNT
DIR_ESCA BCWS 0 8,590 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 13,808 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.1 Assemble and tes
2.5.3.32.5.3.3.2.10.2.1 L.UMNT(
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,264
2.5.3.32.5.3.3.2.1.2.2 L.UMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,716
2.5.3.32.5.3.3.2.1.2.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 8,404
WP Totals: BCWS 0 0 0 13,384
2.5.3.3.2.1.7 Review construction
2.5.3.32.5.3.3.2.1.7 LUMNTC.P
HOURS BCWS 0 0 0 24
DIR_ESCA BCWS 0 0 0 4,676
2.5.3.32.5.3.3.2.1.7 LUMNTC.P
HOURS BCWS 0 0 0 72
2.5.3.32.5.3.3.2.1.7 LUMNTC.P
HOURS BCWS 0 0 0 24
WP Totals: BCWS 0 0 0 4,676
2.5.3.3.2.10.1.1 Assemble and tes
2.5.3.32.5.3.3.2.10.1.1 L. UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.10.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.10.1.1 L. UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.10.1.1 M.\UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.10.1.2 Ship completed fe
2.5.3.32.5.3.3.2.10.1.2 L. UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.10.1.2 L. UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.10.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.10.2.1 Assemble and tes
2.5.3.32.5.3.3.2.10.2.1 L.UMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.10.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.3 Ship used pallet assemblies to extruder - Block 10
2.5.3.32.5.3.3.2.10.2.3 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.3 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.1.1 Assemble and test far detector modules - Block 11 -
2.5.3.32.5.3.3.2.11.1.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS | 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.2 Ship completed fe
2.5.3.32.5.3.3.2.10.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.10.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.1.1 Assemble and tes
2.5.3.32.5.3.3.2.11.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.1 LLUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.1 M. UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 73
2.5.3.32.5.3.3.2.10.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 249
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 14,756
2.5.3.32.5.3.3.2.10.2.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 1,371
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 27,108
2.5.3.32.5.3.3.2.10.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 8,859
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 50,723
2.5.3.3.2.10.2.2 Ship completed fe
2.5.3.32.5.3.3.2.10.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.10.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.1.1 Assemble and tes
2.5.3.32.5.3.3.2.11.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.1 LLUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.1 M. UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
HOURS BCWS 29 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.1 L.UMNT(
HOURS BCWS 100 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 5,902 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.1 L.LUMNT(
HOURS BCWS 549 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 10,843 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.1 M.UMNT
DIR_ESCA BCWS 3,544 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 20,289 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.2 Ship completed fe
2.5.3.32.5.3.3.2.10.2.2 L.UMNT(
HOURS BCWS 0 40 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 2,372 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.2 L.UMNT(
HOURS BCWS 0 144 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 2,846 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.2 M.UMNT
DIR_ESCA BCWS 0 8,590 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 13,808 0 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.10.2.3 L.UMNT(
HOURS BCWS 0 3 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 178 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.3 L.UMNT(
HOURS BCWS 0 21 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 415 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.10.2.3 M.UMNT
DIR_ESCA BCWS 0 2,442 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 3,035 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.1.1 Assemble and tes
2.5.3.32.5.3.3.2.11.1.1 L.UMNT(
HOURS BCWS 103 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.1 L.LUMNT(
HOURS BCWS 348 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 20,658 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.1 LLUMNT(
HOURS BCWS 1,920 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 37,951 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.1 M. UMNT
DIR_ESCA BCWS 12,403 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.10.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.10.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.10.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.10.2.2 Ship completed fe
2.5.3.32.5.3.3.2.10.2.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.10.2.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.10.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.10.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.10.2.3 L.UMNT(
HOURS BCWS 0 0 0 3
DIR_ESCA BCWS 0 0 0 178
2.5.3.32.5.3.3.2.10.2.3 L.UMNT(
HOURS BCWS 0 0 0 21
DIR_ESCA BCWS 0 0 0 415
2.5.3.32.5.3.3.2.10.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 2,442
WP Totals: BCWS 0 0 0 3,035
2.5.3.3.2.11.1.1 Assemble and tes
2.5.3.32.5.3.3.2.11.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.11.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.11.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.11.1.1 M. UMNT
DIR_ESCA BCWS 0 0 0 12,403
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.11.1.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.2 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.2.1 Assemble and test far detector modules - Block 11 -
2.5.3.32.5.3.3.2.11.2.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.11.2.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.1.1 Assemble and test far detector modules - Block 12 -
2.5.3.32.5.3.3.2.12.1.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.1 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.1.2 Ship completed fe
2.5.3.32.5.3.3.2.11.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.2.1 Assemble and tes
2.5.3.32.5.3.3.2.11.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.2.2 Ship completed fe
2.5.3.32.5.3.3.2.11.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.1.1 Assemble and tes
2.5.3.32.5.3.3.2.12.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.1.2 Ship completed fe
2.5.3.32.5.3.3.2.11.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.2.1 Assemble and tes
2.5.3.32.5.3.3.2.11.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.2.2 Ship completed fe
2.5.3.32.5.3.3.2.11.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.1.1 Assemble and tes
2.5.3.32.5.3.3.2.12.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
WP Totals: BCWS 71,012 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.1.2 Ship completed fe
2.5.3.32.5.3.3.2.11.1.2 L.UMNT(
HOURS BCWS 0 13 27 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 791 1,582 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.2 L.UMNT(
HOURS BCWS 0 48 96 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 949 1,898 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.1.2 M.UMNT
DIR_ESCA BCWS 0 2,863 5,726 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 4,603 9,206 0 0 0 0 0 0 0 0
2.5.3.3.2.11.2.1 Assemble and tes
2.5.3.32.5.3.3.2.11.2.1 L.UMNT(
HOURS BCWS 103 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.1 L.UMNT(
HOURS BCWS 348 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 20,658 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.1 L.UMNT(
HOURS BCWS 1,920 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 37,951 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.1 M.UMNT
DIR_ESCA BCWS 12,403 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 71,012 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.11.2.2 Ship completed fe
2.5.3.32.5.3.3.2.11.2.2 L.UMNT(
HOURS BCWS 0 0 40 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 2,372 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.2 L.UMNT(
HOURS BCWS 0 0 144 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 2,846 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.11.2.2 M.UMNT
DIR_ESCA BCWS 0 0 8,590 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 13,808 0 0 0 0 0 0 0 0
2.5.3.3.2.12.1.1 Assemble and tes
2.5.3.32.5.3.3.2.12.1.1 L.UMNT(
HOURS BCWS 59 44 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.1 L.UMNT(
HOURS BCWS 199 149 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 11,805 8,853 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.1 L.UMNT(
HOURS BCWS 1,097 823 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.11.1.2 Ship completed fe
2.5.3.32.5.3.3.2.11.1.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.11.1.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.11.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.11.2.1 Assemble and tes
2.5.3.32.5.3.3.2.11.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.11.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.11.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.11.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.11.2.2 Ship completed fe
2.5.3.32.5.3.3.2.11.2.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.11.2.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.11.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.12.1.1 Assemble and tes
2.5.3.32.5.3.3.2.12.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.12.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.12.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.12.1.2 L.LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.2.1 Assemble and test far detector modules - Block 12 -
2.5.3.32.5.3.3.2.12.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.1 L.LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.12.2.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.2 L UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.2.3 Ship used pallet assemblies to extruder - Block 12
2.5.3.32.5.3.3.2.12.2.3 L.LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.3 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.1.2 Ship completed fe
2.5.3.32.5.3.3.2.12.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.2.1 Assemble and tes
2.5.3.32.5.3.3.2.12.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.1 M. UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.2.2 Ship completed fe
2.5.3.32.5.3.3.2.12.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.12.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.3 L.UMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.1.2 Ship completed fe
2.5.3.32.5.3.3.2.12.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.2.1 Assemble and tes
2.5.3.32.5.3.3.2.12.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.1 M. UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.2.2 Ship completed fe
2.5.3.32.5.3.3.2.12.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.12.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.3 L.UMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 21,686 16,265 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.1 M.UMNT
DIR_ESCA BCWS 7,087 5,315 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 40,578 30,434 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.1.2 Ship completed fe
2.5.3.32.5.3.3.2.12.1.2 L.UMNT(
HOURS BCWS 0 0 40 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 2,372 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.2 L.UMNT(
HOURS BCWS 0 0 144 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 2,846 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.1.2 M.UMNT
DIR_ESCA BCWS 0 0 8,590 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 13,808 0 0 0 0 0 0 0 0
2.5.3.3.2.12.2.1 Assemble and tes
2.5.3.32.5.3.3.2.12.2.1 L.UMNT(
HOURS BCWS 0 103 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.1 L.UMNT(
HOURS BCWS 0 348 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 20,658 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.1 L.UMNT(
HOURS BCWS 0 1,920 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 37,951 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.1 M. UMNT
DIR_ESCA BCWS 0 12,403 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 71,012 0 0 0 0 0 0 0 0 0
2.5.3.3.2.12.2.2 Ship completed fe
2.5.3.32.5.3.3.2.12.2.2 L.UMNT(
HOURS BCWS 0 0 33 7 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 1,977 395 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.2 L.UMNT(
HOURS BCWS 0 0 120 24 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 2,372 474 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.2 M.UMNT
DIR_ESCA BCWS 0 0 7,158 1,432 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 11,507 2,301 0 0 0 0 0 0 0
2.5.3.3.2.12.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.12.2.3 L.UMNT(
HOURS BCWS 0 0 0 3 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 178 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.3 L.UMNT(
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.12.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.12.1.2 Ship completed fe
2.5.3.32.5.3.3.2.12.1.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.12.1.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.12.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.12.2.1 Assemble and tes
2.5.3.32.5.3.3.2.12.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.12.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.12.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.12.2.1 M. UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.12.2.2 Ship completed fe
2.5.3.32.5.3.3.2.12.2.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.12.2.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.12.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.12.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.12.2.3 L.UMNT(
HOURS BCWS 0 0 0 3
DIR_ESCA BCWS 0 0 0 178
2.5.3.32.5.3.3.2.12.2.3 L.UMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.3 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.1.1 Assemble and test far detector modules - Block 13 -
2.5.3.32.5.3.3.2.13.1.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.1 M\ UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.13.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.2.1 Assemble and test far detector modules - Block 13 -
2.5.3.32.5.3.3.2.13.2.1 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.1 L.LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.1 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.13.2.2 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.1.1 Assemble and tes
2.5.3.32.5.3.3.2.13.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.1.2 Ship completed fe
2.5.3.32.5.3.3.2.13.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.2.1 Assemble and tes
2.5.3.32.5.3.3.2.13.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.2.2 Ship completed fe
2.5.3.32.5.3.3.2.13.2.2 L.UMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.1.1 Assemble and tes
2.5.3.32.5.3.3.2.13.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.1.2 Ship completed fe
2.5.3.32.5.3.3.2.13.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.2.1 Assemble and tes
2.5.3.32.5.3.3.2.13.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.2.2 Ship completed fe
2.5.3.32.5.3.3.2.13.2.2 L.UMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
HOURS BCWS 0 0 0 21 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 415 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.12.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 2,442 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 3,035 0 0 0 0 0 0 0
2.5.3.3.2.13.1.1 Assemble and tes
2.5.3.32.5.3.3.2.13.1.1 L.UMNT(
HOURS BCWS 0 103 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.1 L.UMNT(
HOURS BCWS 0 348 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 20,658 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.1 L.UMNT(
HOURS BCWS 0 1,920 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 37,951 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.1 M.UMNT
DIR_ESCA BCWS 0 12,403 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 71,012 0 0 0 0 0 0 0 0 0
2.5.3.3.2.13.1.2 Ship completed fe
2.5.3.32.5.3.3.2.13.1.2 L.UMNT(
HOURS BCWS 0 0 0 40 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 2,372 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.2 L.UMNT(
HOURS BCWS 0 0 0 144 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 2,846 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 13,808 0 0 0 0 0 0 0
2.5.3.3.2.13.2.1 Assemble and tes
2.5.3.32.5.3.3.2.13.2.1 L.UMNT(
HOURS BCWS 0 15 88 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.1 L.UMNT(
HOURS BCWS 0 50 299 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 2,951 17,707 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.1 L.UMNT(
HOURS BCWS 0 274 1,646 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 5,422 32,529 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.1 M.UMNT
DIR_ESCA BCWS 0 1,772 10,631 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 10,145 60,867 0 0 0 0 0 0 0 0
2.5.3.3.2.13.2.2 Ship completed fe
2.5.3.32.5.3.3.2.13.2.2 L.UMNT(
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
HOURS BCWS 0 0 0 21
DIR_ESCA BCWS 0 0 0 415
2.5.3.32.5.3.3.2.12.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 2,442
WP Totals: BCWS 0 0 0 3,035
2.5.3.3.2.13.1.1 Assemble and tes
2.5.3.32.5.3.3.2.13.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.13.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.13.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.13.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.13.1.2 Ship completed fe
2.5.3.32.5.3.3.2.13.1.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.13.1.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.13.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.13.2.1 Assemble and tes
2.5.3.32.5.3.3.2.13.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.13.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.13.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.13.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.13.2.2 Ship completed fe
2.5.3.32.5.3.3.2.13.2.2 L.UMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.1.1 Assemble and test far detector modules - Block 14 -
2.5.3.32.5.3.3.2.14.1.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.1 M\ UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.14.1.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.2 M. UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.2.1 Assemble and test far detector modules - Block 14 -
2.5.3.32.5.3.3.2.14.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.1 M\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS | 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.2 L. UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.1.1 Assemble and tes
2.5.3.32.5.3.3.2.14.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.1 L. UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.1.2 Ship completed fe
2.5.3.32.5.3.3.2.14.1.2 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.2 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.2.1 Assemble and tes
2.5.3.32.5.3.3.2.14.2.1 L. UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.1 LLUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.2 L. UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.1.1 Assemble and tes
2.5.3.32.5.3.3.2.14.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.1 L. UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.1.2 Ship completed fe
2.5.3.32.5.3.3.2.14.1.2 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.2 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.2.1 Assemble and tes
2.5.3.32.5.3.3.2.14.2.1 L. UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.1 LLUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
HOURS BCWS 0 0 0 40 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 2,372 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.2 L. UMNT(
HOURS BCWS 0 0 0 144 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 2,846 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.13.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 13,808 0 0 0 0 0 0 0
2.5.3.3.2.14.1.1 Assemble and tes
2.5.3.32.5.3.3.2.14.1.1 L.LUMNT(
HOURS BCWS 0 0 103 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.1 L. UMNT(
HOURS BCWS 0 0 348 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 20,658 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.1 L.UMNT(
HOURS BCWS 0 0 1,920 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 37,951 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.1 M.UMNT
DIR_ESCA BCWS 0 0 12,403 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 71,012 0 0 0 0 0 0 0 0
2.5.3.3.2.14.1.2 Ship completed fe
2.5.3.32.5.3.3.2.14.1.2 L.LUMNT(
HOURS BCWS 0 0 0 34 6 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 2,034 339 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.2 L.LUMNT(
HOURS BCWS 0 0 0 123 21 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 2,440 407 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 7,363 1,227 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 11,836 1,973 0 0 0 0 0 0
2.5.3.3.2.14.2.1 Assemble and tes
2.5.3.32.5.3.3.2.14.2.1 L. UMNT(
HOURS BCWS 0 0 103 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.1 L.LUMNT(
HOURS BCWS 0 0 348 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 20,658 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.1 LLUMNT(
HOURS BCWS 0 0 1,920 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 37,951 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.1 M.UMNT
DIR_ESCA BCWS 0 0 12,403 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.13.2.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.13.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.14.1.1 Assemble and tes
2.5.3.32.5.3.3.2.14.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.14.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.14.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.14.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.14.1.2 Ship completed fe
2.5.3.32.5.3.3.2.14.1.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.14.1.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.14.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.14.2.1 Assemble and tes
2.5.3.32.5.3.3.2.14.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.14.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.14.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.14.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.14.2.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.2 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.2.3 Ship used pallet assemblies to extruder - Block 14
2.5.3.32.5.3.3.2.14.2.3 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.3 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.1.1 Assemble and test far detector modules - Block 15 -
2.5.3.32.5.3.3.2.15.1.1 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.1 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.15.1.2 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.2.2 Ship completed fe
2.5.3.32.5.3.3.2.14.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.14.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.1.1 Assemble and tes
2.5.3.32.5.3.3.2.15.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.1.2 Ship completed fe
2.5.3.32.5.3.3.2.15.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.2 M.UMNT
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.2.2 Ship completed fe
2.5.3.32.5.3.3.2.14.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.14.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.14.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.1.1 Assemble and tes
2.5.3.32.5.3.3.2.15.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.1.2 Ship completed fe
2.5.3.32.5.3.3.2.15.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.2 M.UMNT
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
WP Totals: BCWS 0 0 71,012 0 0 0 0 0 0 0 0
2.5.3.3.2.14.2.2 Ship completed fe
2.5.3.32.5.3.3.2.14.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 40 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 2,372 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 144 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 2,846 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 8,590 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 13,808 0 0 0 0 0 0
2.5.3.3.2.14.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.14.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 3 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 178 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 21 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 415 0 0 0 0 0 0
2.5.3.32.5.3.3.2.14.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 2,442 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 3,035 0 0 0 0 0 0
2.5.3.3.2.15.1.1 Assemble and tes
2.5.3.32.5.3.3.2.15.1.1 L.UMNT(
HOURS BCWS 0 0 15 88 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.1 L.UMNT(
HOURS BCWS 0 0 50 299 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 2,951 17,707 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.1 L.UMNT(
HOURS BCWS 0 0 274 1,646 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 5,422 32,529 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.1 M.UMNT
DIR_ESCA BCWS 0 0 1,772 10,631 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 10,145 60,867 0 0 0 0 0 0 0
2.5.3.3.2.15.1.2 Ship completed fe
2.5.3.32.5.3.3.2.15.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 40 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 2,372 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 144 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 2,846 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.1.2 M.UMNT
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.14.2.2 Ship completed fe
2.5.3.32.5.3.3.2.14.2.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.14.2.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.14.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.14.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.14.2.3 L.UMNT(
HOURS BCWS 0 0 0 3
DIR_ESCA BCWS 0 0 0 178
2.5.3.32.5.3.3.2.14.2.3 L.UMNT(
HOURS BCWS 0 0 0 21
DIR_ESCA BCWS 0 0 0 415
2.5.3.32.5.3.3.2.14.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 2,442
WP Totals: BCWS 0 0 0 3,035
2.5.3.3.2.15.1.1 Assemble and tes
2.5.3.32.5.3.3.2.15.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.15.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.15.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.15.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.15.1.2 Ship completed fe
2.5.3.32.5.3.3.2.15.1.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.15.1.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.15.1.2 M.UMNT
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.2.1 Assemble and test far detector modules - Block 15 -
2.5.3.32.5.3.3.2.15.2.1 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.15.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.1.1 Assemble and test far detector modules - Block 16 -
2.5.3.32.5.3.3.2.16.1.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.1 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.16.1.2 L. UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.2 L UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.2.1 Assemble and tes
2.5.3.32.5.3.3.2.15.2.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.1 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.2.2 Ship completed fe
2.5.3.32.5.3.3.2.15.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.2 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.1.1 Assemble and tes
2.5.3.32.5.3.3.2.16.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.1 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.1.2 Ship completed fz
2.5.3.32.5.3.3.2.16.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.2 L.UMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.2.1 Assemble and tes
2.5.3.32.5.3.3.2.15.2.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.1 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.15.2.2 Ship completed fe
2.5.3.32.5.3.3.2.15.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.2 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.1.1 Assemble and tes
2.5.3.32.5.3.3.2.16.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.1 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.1.2 Ship completed fz
2.5.3.32.5.3.3.2.16.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.2 L.UMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 0 0 0 0 8,590 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 13,808 0 0 0 0 0 0
2.5.3.3.2.15.2.1 Assemble and tes
2.5.3.32.5.3.3.2.15.2.1 L.LUMNT(
HOURS BCWS 0 0 0 103 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.1 L.UMNT(
HOURS BCWS 0 0 0 348 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 20,658 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 37,951 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.1 M.\UMNT
DIR_ESCA BCWS 0 0 0 12,403 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 71,012 0 0 0 0 0 0 0
2.5.3.3.2.15.2.2 Ship completed fe
2.5.3.32.5.3.3.2.15.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 40 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 2,372 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 144 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 2,846 0 0 0 0 0 0
2.5.3.32.5.3.3.2.15.2.2 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 8,590 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 13,808 0 0 0 0 0 0
2.5.3.3.2.16.1.1 Assemble and tes
2.5.3.32.5.3.3.2.16.1.1 L.UMNT(
HOURS BCWS 0 0 0 103 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.1 L.LUMNT(
HOURS BCWS 0 0 0 348 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 20,658 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 37,951 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.1 M.\UMNT
DIR_ESCA BCWS 0 0 0 12,403 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 71,012 0 0 0 0 0 0 0
2.5.3.3.2.16.1.2 Ship completed fz
2.5.3.32.5.3.3.2.16.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 6 34 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 339 2,034 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.2 L.UMNT(
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.15.2.1 Assemble and tes
2.5.3.32.5.3.3.2.15.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.15.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.15.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.15.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.15.2.2 Ship completed fe
2.5.3.32.5.3.3.2.15.2.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.15.2.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.15.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.16.1.1 Assemble and tes
2.5.3.32.5.3.3.2.16.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.16.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.16.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.16.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.16.1.2 Ship completed fz
2.5.3.32.5.3.3.2.16.1.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.16.1.2 L.UMNT(

CAP-RAM-CA-2.5.3-after-CR468.xIs

Page 100 of 285

Report:CAP-RAM Filter:NOVA-CA-2.5.3

2/26/2012



Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.2 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.2.1 Assemble and test far detector modules - Block 16 -
2.5.3.32.5.3.3.2.16.2.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.16.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.2 L. UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.2.3 Ship used pallet assemblies to extruder - Block 16
2.5.3.32.5.3.3.2.16.2.3 L.LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.3 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.3 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.1.1 Assemble and test far detector modules - Block 17 -
2.5.3.32.5.3.3.2.17.1.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.2.1 Assemble and tes
2.5.3.32.5.3.3.2.16.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.2.2 Ship completed fe
2.5.3.32.5.3.3.2.16.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.16.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.1.1 Assemble and tes
2.5.3.32.5.3.3.2.17.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.1 LUMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.2.1 Assemble and tes
2.5.3.32.5.3.3.2.16.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.2.2 Ship completed fe
2.5.3.32.5.3.3.2.16.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.16.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.16.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.1.1 Assemble and tes
2.5.3.32.5.3.3.2.17.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.1 LUMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
HOURS BCWS 0 0 0 0 21 123 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 407 2,440 0 0 0 0 0
2.5.3.32.5.3.3.2.16.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 1,227 7,363 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 1,973 11,836 0 0 0 0 0
2.5.3.3.2.16.2.1 Assemble and tes
2.5.3.32.5.3.3.2.16.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 103 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 348 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 20,658 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 1,920 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 37,951 0 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 12,403 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 71,012 0 0 0 0 0 0
2.5.3.3.2.16.2.2 Ship completed fe
2.5.3.32.5.3.3.2.16.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 40 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 2,372 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 144 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 2,846 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 8,590 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 13,808 0 0 0 0 0
2.5.3.3.2.16.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.16.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 3 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 178 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 21 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 415 0 0 0 0 0
2.5.3.32.5.3.3.2.16.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 2,442 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 3,035 0 0 0 0 0
2.5.3.3.2.17.1.1 Assemble and tes
2.5.3.32.5.3.3.2.17.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 103 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.1 LUMNT(
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.16.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.16.2.1 Assemble and tes
2.5.3.32.5.3.3.2.16.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.16.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.16.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.16.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.16.2.2 Ship completed fe
2.5.3.32.5.3.3.2.16.2.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.16.2.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.16.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.16.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.16.2.3 L.UMNT(
HOURS BCWS 0 0 0 3
DIR_ESCA BCWS 0 0 0 178
2.5.3.32.5.3.3.2.16.2.3 L.UMNT(
HOURS BCWS 0 0 0 21
DIR_ESCA BCWS 0 0 0 415
2.5.3.32.5.3.3.2.16.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 2,442
WP Totals: BCWS 0 0 0 3,035
2.5.3.3.2.17.1.1 Assemble and tes
2.5.3.32.5.3.3.2.17.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.17.1.1 LUMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.17.1.2 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.2 L.LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.2 M. UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.2.1 Assemble and test far detector modules - Block 17 -
2.5.3.32.5.3.3.2.17.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.1 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.1 M\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.17.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.1.1 Assemble and test far detector modules -- Block 18 -
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.1.2 Ship completed fe
2.5.3.32.5.3.3.2.17.1.2 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.2.1 Assemble and tes
2.5.3.32.5.3.3.2.17.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.2.2 Ship completed fe
2.5.3.32.5.3.3.2.17.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.1.1 Assemble and tes
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.1.2 Ship completed fe
2.5.3.32.5.3.3.2.17.1.2 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.2.1 Assemble and tes
2.5.3.32.5.3.3.2.17.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.17.2.2 Ship completed fe
2.5.3.32.5.3.3.2.17.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.1.1 Assemble and tes
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
HOURS BCWS 0 0 0 0 348 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 20,658 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 1,920 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 37,951 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 12,403 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 71,012 0 0 0 0 0 0
2.5.3.3.2.17.1.2 Ship completed fe
2.5.3.32.5.3.3.2.17.1.2 L.LUMNT(
HOURS BCWS 0 0 0 0 0 40 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 2,372 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 144 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 2,846 0 0 0 0 0
2.5.3.32.5.3.3.2.17.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 8,590 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 13,808 0 0 0 0 0
2.5.3.3.2.17.2.1 Assemble and tes
2.5.3.32.5.3.3.2.17.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 103 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.1 L.LUMNT(
HOURS BCWS 0 0 0 0 348 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 20,658 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 1,920 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 37,951 0 0 0 0 0 0
2.5.3.32.5.3.3.2.17.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 12,403 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 71,012 0 0 0 0 0 0
2.5.3.3.2.17.2.2 Ship completed fe
2.5.3.32.5.3.3.2.17.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 20 20 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 1,186 1,186 0 0 0 0
2.5.3.32.5.3.3.2.17.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 72 72 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 1,423 1,423 0 0 0 0
2.5.3.32.5.3.3.2.17.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 4,295 4,295 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 6,904 6,904 0 0 0 0
2.5.3.3.2.18.1.1 Assemble and tes
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.17.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.17.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.17.1.2 Ship completed fe
2.5.3.32.5.3.3.2.17.1.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.17.1.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.17.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.17.2.1 Assemble and tes
2.5.3.32.5.3.3.2.17.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.17.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.17.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.17.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.17.2.2 Ship completed fe
2.5.3.32.5.3.3.2.17.2.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.17.2.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.17.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.18.1.1 Assemble and tes
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.32.5.3.3.2.18.1.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.18.1.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.2.1 Assemble and test far detector modules - Block 18 -
2.5.3.32.5.3.3.2.18.2.1 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.1 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.18.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.2 L. UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.32.5.3.3.2.18.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.1.2 Ship completed fe
2.5.3.32.5.3.3.2.18.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.2.1 Assemble and tes
2.5.3.32.5.3.3.2.18.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.2.2 Ship completed fe
2.5.3.32.5.3.3.2.18.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.2 M.UMNT
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.32.5.3.3.2.18.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.1.2 Ship completed fe
2.5.3.32.5.3.3.2.18.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.2.1 Assemble and tes
2.5.3.32.5.3.3.2.18.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.2.2 Ship completed fe
2.5.3.32.5.3.3.2.18.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.2 M.UMNT
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.32.5.3.3.2.18.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 103 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 348 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 20,658 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 1,920 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 37,951 0 0 0 0 0
2.5.3.32.5.3.3.2.18.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 12,403 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 71,012 0 0 0 0 0
2.5.3.3.2.18.1.2 Ship completed fe
2.5.3.32.5.3.3.2.18.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 40 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 2,372 0 0 0 0
2.5.3.32.5.3.3.2.18.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 144 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 2,846 0 0 0 0
2.5.3.32.5.3.3.2.18.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 8,590 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 13,808 0 0 0 0
2.5.3.3.2.18.2.1 Assemble and tes
2.5.3.32.5.3.3.2.18.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 103 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 348 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 20,658 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 1,920 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 37,951 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 12,403 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 71,012 0 0 0 0 0
2.5.3.3.2.18.2.2 Ship completed fe
2.5.3.32.5.3.3.2.18.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 40 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 2,372 0 0 0 0
2.5.3.32.5.3.3.2.18.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 144 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 2,846 0 0 0 0
2.5.3.32.5.3.3.2.18.2.2 M.UMNT
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.32.5.3.3.2.18.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.18.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.18.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.18.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.18.1.2 Ship completed fe
2.5.3.32.5.3.3.2.18.1.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.18.1.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.18.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.18.2.1 Assemble and tes
2.5.3.32.5.3.3.2.18.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.18.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.18.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.18.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.18.2.2 Ship completed fe
2.5.3.32.5.3.3.2.18.2.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.18.2.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.18.2.2 M.UMNT
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.2.3 Ship used pallet assemblies to extruder - Block 18
2.5.3.32.5.3.3.2.18.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.1.1 Assemble and test far detector modules - Block 19 -
2.5.3.32.5.3.3.2.19.1.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.19.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.2 M. UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.2.1 Assemble and test far detector modules - Block 19 -
2.5.3.32.5.3.3.2.19.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.2.1 L.LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.18.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.1.1 Assemble and tes
2.5.3.32.5.3.3.2.19.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.1.2 Ship completed fz
2.5.3.32.5.3.3.2.19.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.2 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.2.1 Assemble and tes
2.5.3.32.5.3.3.2.19.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.2.1 L.UMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.18.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.18.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.18.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.1.1 Assemble and tes
2.5.3.32.5.3.3.2.19.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.1.2 Ship completed fz
2.5.3.32.5.3.3.2.19.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.2 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.2.1 Assemble and tes
2.5.3.32.5.3.3.2.19.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.2.1 L.UMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 0 0 0 0 0 0 8,590 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 13,808 0 0 0 0
2.5.3.3.2.18.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.18.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 3 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 178 0 0 0 0
2.5.3.32.5.3.3.2.18.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 21 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 415 0 0 0 0
2.5.3.32.5.3.3.2.18.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 2,442 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 3,035 0 0 0 0
2.5.3.3.2.19.1.1 Assemble and tes
2.5.3.32.5.3.3.2.19.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 103 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 348 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 20,658 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 1,920 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 37,951 0 0 0 0 0
2.5.3.32.5.3.3.2.19.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 12,403 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 71,012 0 0 0 0 0
2.5.3.3.2.19.1.2 Ship completed fz
2.5.3.32.5.3.3.2.19.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 34 6 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 2,034 339 0 0 0
2.5.3.32.5.3.3.2.19.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 123 21 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 2,440 407 0 0 0
2.5.3.32.5.3.3.2.19.1.2 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 7,363 1,227 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 11,836 1,973 0 0 0
2.5.3.3.2.19.2.1 Assemble and tes
2.5.3.32.5.3.3.2.19.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 15 88 0 0 0 0
2.5.3.32.5.3.3.2.19.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 50 299 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 2,951 17,707 0 0 0 0
2.5.3.32.5.3.3.2.19.2.1 L.UMNT(
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.18.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.18.2.3 L.UMNT(
HOURS BCWS 0 0 0 3
DIR_ESCA BCWS 0 0 0 178
2.5.3.32.5.3.3.2.18.2.3 L.UMNT(
HOURS BCWS 0 0 0 21
DIR_ESCA BCWS 0 0 0 415
2.5.3.32.5.3.3.2.18.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 2,442
WP Totals: BCWS 0 0 0 3,035
2.5.3.3.2.19.1.1 Assemble and tes
2.5.3.32.5.3.3.2.19.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.19.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.19.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.19.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.19.1.2 Ship completed fz
2.5.3.32.5.3.3.2.19.1.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.19.1.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.19.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.19.2.1 Assemble and tes
2.5.3.32.5.3.3.2.19.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.19.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.19.2.1 L.UMNT(
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.2.1 M\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.19.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.2.2 L. UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.1.1 Assemble and test far detector modules - Block 2 - PI
2.5.3.32.5.3.3.2.2.1.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.2.1.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.2 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.2.1 Assemble and test far detector modules - Block 2 - PI
2.5.3.32.5.3.3.2.2.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.2.2 Ship completed fe
2.5.3.32.5.3.3.2.19.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.1.1 Assemble and test
2.5.3.32.5.3.3.2.2.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.1.2 Ship completed far
2.5.3.32.5.3.3.2.2.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.2.1 Assemble and test
2.5.3.32.5.3.3.2.2.2.1 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.1 LUMNTC.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.19.2.2 Ship completed fe
2.5.3.32.5.3.3.2.19.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.19.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.1.1 Assemble and test
2.5.3.32.5.3.3.2.2.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 15 131 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 70 630 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 3,959 35,629 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 377 3,396 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 7,116 64,044 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 1,214 10,922 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 12,288 110,595 0 0 0 0 0
2.5.3.3.2.2.1.2 Ship completed far
2.5.3.32.5.3.3.2.2.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 27 13 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 1,509 755 0 0 0
2.5.3.32.5.3.3.2.2.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 96 48 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 1,811 905 0 0 0
2.5.3.32.5.3.3.2.2.1.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 5,603 2,801 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 8,923 4,461 0 0 0
2.5.3.3.2.2.2.1 Assemble and test
2.5.3.32.5.3.3.2.2.2.1 L.UMNTC.
HOURS BCWS 0 0 0 0 0 146 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.1 LUMNTC.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
HOURS BCWS 0 0 0 0 0 274 1,646 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 5,422 32,529 0 0 0 0
2.5.3.32.5.3.3.2.19.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 1,772 10,631 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 10,145 60,867 0 0 0 0
2.5.3.3.2.19.2.2 Ship completed fe
2.5.3.32.5.3.3.2.19.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 40 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,372 0 0 0
2.5.3.32.5.3.3.2.19.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 144 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,846 0 0 0
2.5.3.32.5.3.3.2.19.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 8,590 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 13,808 0 0 0
2.5.3.3.2.2.1.1 Assemble and test
2.5.3.32.5.3.3.2.2.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.1.2 Ship completed far
2.5.3.32.5.3.3.2.2.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.1.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.2.1 Assemble and test
2.5.3.32.5.3.3.2.2.2.1 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.1 LUMNTC.
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.19.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.19.2.2 Ship completed fe
2.5.3.32.5.3.3.2.19.2.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.19.2.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.19.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.2.1.1 Assemble and test
2.5.3.32.5.3.3.2.2.1.1 LUMNTC.
HOURS BCWS 0 0 0 146
2.5.3.32.5.3.3.2.2.1.1 LLUMNTC.
HOURS BCWS 0 0 0 700
DIR_ESCA BCWS 0 0 0 39,587
2.5.3.32.5.3.3.2.2.1.1 LUMNTC.
HOURS BCWS 0 0 0 3,773
DIR_ESCA BCWS 0 0 0 71,160
2.5.3.32.5.3.3.2.2.1.1 M\UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 122,883
2.5.3.3.2.2.1.2 Ship completed far
2.5.3.32.5.3.3.2.2.1.2 L.UMNTC.
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,264
2.5.3.32.5.3.3.2.2.1.2 L.UMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,716
2.5.3.32.5.3.3.2.2.1.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 8,404
WP Totals: BCWS 0 0 0 13,384
2.5.3.3.2.2.2.1 Assemble and test
2.5.3.32.5.3.3.2.2.2.1 L.UMNTC.
HOURS BCWS 0 0 0 146
2.5.3.32.5.3.3.2.2.2.1 LUMNTC.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.1 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.1 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.2.2.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.2.3 Ship used pallet assemblies to extruder - Block 2
2.5.3.32.5.3.3.2.2.2.3 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.3 L.LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.3 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.1.1 Assemble and test far detector modules - Block 20 -
2.5.3.32.5.3.3.2.20.1.1 L.LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.1.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.1.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.1.2 Ship completed far detector modules to far site - Blo
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.1 M\ UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.2.2 Ship completed far
2.5.3.32.5.3.3.2.2.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.2.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.3 M\ UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.1.1 Assemble and tes
2.5.3.32.5.3.3.2.20.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.1.1 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.1.2 Ship completed fe
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
HOURS BCWS 0 0 0 0 0 700 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 39,587 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 3,773 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 71,160 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.1 M\ UMNTC
DIR_ESCA BCWS 0 0 0 0 0 12,135 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 122,883 0 0 0 0 0
2.5.3.3.2.2.2.2 Ship completed far
2.5.3.32.5.3.3.2.2.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 40 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,264 0 0 0
2.5.3.32.5.3.3.2.2.2.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 144 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,716 0 0 0
2.5.3.32.5.3.3.2.2.2.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 8,404 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 13,384 0 0 0
2.5.3.3.2.2.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.2.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 2 2 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 85 85 0 0
2.5.3.32.5.3.3.2.2.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 11 11 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 198 198 0 0
2.5.3.32.5.3.3.2.2.2.3 M\ UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,195 1,195 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 1,477 1,477 0 0
2.5.3.3.2.20.1.1 Assemble and tes
2.5.3.32.5.3.3.2.20.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.1.1 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.1.2 Ship completed fe
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.1 M\ UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.2.2 Ship completed far
2.5.3.32.5.3.3.2.2.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.2.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.2.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.2.2.3 M\ UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.1.1 Assemble and tes
2.5.3.32.5.3.3.2.20.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 103 0 0 0 0
2.5.3.32.5.3.3.2.20.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 348 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 20,658 0 0 0 0
2.5.3.32.5.3.3.2.20.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 1,920 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 37,951 0 0 0 0
2.5.3.32.5.3.3.2.20.1.1 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 12,403 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 71,012 0 0 0 0
2.5.3.3.2.20.1.2 Ship completed fe
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
HOURS BCWS 0 0 0 700
DIR_ESCA BCWS 0 0 0 39,587
2.5.3.32.5.3.3.2.2.2.1 LLUMNTC.
HOURS BCWS 0 0 0 3,773
DIR_ESCA BCWS 0 0 0 71,160
2.5.3.32.5.3.3.2.2.2.1 M\ UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 122,883
2.5.3.3.2.2.2.2 Ship completed far
2.5.3.32.5.3.3.2.2.2.2 L.UMNTC.
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,264
2.5.3.32.5.3.3.2.2.2.2 LUMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,716
2.5.3.32.5.3.3.2.2.2.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 8,404
WP Totals: BCWS 0 0 0 13,384
2.5.3.3.2.2.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.2.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 3
DIR_ESCA BCWS 0 0 0 170
2.5.3.32.5.3.3.2.2.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 21
DIR_ESCA BCWS 0 0 0 396
2.5.3.32.5.3.3.2.2.2.3 M\ UMNTC
DIR_ESCA BCWS 0 0 0 2,389
WP Totals: BCWS 0 0 0 2,955
2.5.3.3.2.20.1.1 Assemble and tes
2.5.3.32.5.3.3.2.20.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.20.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.20.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.20.1.1 M.\UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.20.1.2 Ship completed fe
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.32.5.3.3.2.20.1.2 L. UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.2.1 Assemble and test far detector modules - Block 20 -
2.5.3.32.5.3.3.2.20.2.1 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.20.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.2.3 Ship used pallet assemblies to extruder - Block 20
2.5.3.32.5.3.3.2.20.2.3 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.32.5.3.3.2.20.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.2.1 Assemble and tes
2.5.3.32.5.3.3.2.20.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.2.2 Ship completed fe
2.5.3.32.5.3.3.2.20.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.20.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.32.5.3.3.2.20.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.2.1 Assemble and tes
2.5.3.32.5.3.3.2.20.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.2.2 Ship completed fe
2.5.3.32.5.3.3.2.20.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.20.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.20.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.20.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.32.5.3.3.2.20.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 40 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,372 0 0 0
2.5.3.32.5.3.3.2.20.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 144 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,846 0 0 0
2.5.3.32.5.3.3.2.20.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 8,590 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 13,808 0 0 0
2.5.3.3.2.20.2.1 Assemble and tes
2.5.3.32.5.3.3.2.20.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 103 0 0 0 0
2.5.3.32.5.3.3.2.20.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 348 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 20,658 0 0 0 0
2.5.3.32.5.3.3.2.20.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 1,920 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 37,951 0 0 0 0
2.5.3.32.5.3.3.2.20.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 12,403 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 71,012 0 0 0 0
2.5.3.3.2.20.2.2 Ship completed fe
2.5.3.32.5.3.3.2.20.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 40 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,372 0 0 0
2.5.3.32.5.3.3.2.20.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 144 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,846 0 0 0
2.5.3.32.5.3.3.2.20.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 8,590 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 13,808 0 0 0
2.5.3.3.2.20.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.20.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 3 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 178 0 0
2.5.3.32.5.3.3.2.20.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 21 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 415 0 0
2.5.3.32.5.3.3.2.20.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 2,442 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 3,035 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.32.5.3.3.2.20.1.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.20.1.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.20.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.20.2.1 Assemble and tes
2.5.3.32.5.3.3.2.20.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.20.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.20.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.20.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.20.2.2 Ship completed fe
2.5.3.32.5.3.3.2.20.2.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.20.2.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.20.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.20.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.20.2.3 L.UMNT(
HOURS BCWS 0 0 0 3
DIR_ESCA BCWS 0 0 0 178
2.5.3.32.5.3.3.2.20.2.3 L.UMNT(
HOURS BCWS 0 0 0 21
DIR_ESCA BCWS 0 0 0 415
2.5.3.32.5.3.3.2.20.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 2,442
WP Totals: BCWS 0 0 0 3,035
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.3.2.21.1.1 Assemble and test far detector modules - Block 21 -
2.5.3.32.5.3.3.2.21.1.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.1.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.21.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.21.1.2 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.1.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.1.2 M. UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.21.2.1 Assemble and test far detector modules - Block 21 -
2.5.3.32.5.3.3.2.21.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.2.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.2.1 M\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.21.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.21.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.2.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.3.2.21.1.1 Assemble and tes
2.5.3.32.5.3.3.2.21.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.21.1.2 Ship completed fe
2.5.3.32.5.3.3.2.21.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.21.2.1 Assemble and tes
2.5.3.32.5.3.3.2.21.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.21.2.2 Ship completed fe
2.5.3.32.5.3.3.2.21.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.3.2.21.1.1 Assemble and tes
2.5.3.32.5.3.3.2.21.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.21.1.2 Ship completed fe
2.5.3.32.5.3.3.2.21.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.21.2.1 Assemble and tes
2.5.3.32.5.3.3.2.21.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.21.2.2 Ship completed fe
2.5.3.32.5.3.3.2.21.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.21.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.3.2.21.1.1 Assemble and tes
2.5.3.32.5.3.3.2.21.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 29 73 0 0 0
2.5.3.32.5.3.3.2.21.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 100 249 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 5,902 14,756 0 0 0
2.5.3.32.5.3.3.2.21.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 549 1,371 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 10,843 27,108 0 0 0
2.5.3.32.5.3.3.2.21.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 3,544 8,859 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 20,289 50,723 0 0 0
2.5.3.3.2.21.1.2 Ship completed fe
2.5.3.32.5.3.3.2.21.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 40 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 2,372 0 0
2.5.3.32.5.3.3.2.21.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 144 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 2,846 0 0
2.5.3.32.5.3.3.2.21.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 8,590 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 13,808 0 0
2.5.3.3.2.21.2.1 Assemble and tes
2.5.3.32.5.3.3.2.21.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 103 0 0 0
2.5.3.32.5.3.3.2.21.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 348 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 20,658 0 0 0
2.5.3.32.5.3.3.2.21.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 1,920 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 37,951 0 0 0
2.5.3.32.5.3.3.2.21.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 12,403 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 71,012 0 0 0
2.5.3.3.2.21.2.2 Ship completed fe
2.5.3.32.5.3.3.2.21.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 40 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 2,372 0 0
2.5.3.32.5.3.3.2.21.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 144 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 2,846 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.3.2.21.1.1 Assemble and tes
2.5.3.32.5.3.3.2.21.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.21.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.21.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.21.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.21.1.2 Ship completed fe
2.5.3.32.5.3.3.2.21.1.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.21.1.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.21.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.21.2.1 Assemble and tes
2.5.3.32.5.3.3.2.21.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.21.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.21.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.21.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.21.2.2 Ship completed fe
2.5.3.32.5.3.3.2.21.2.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.21.2.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.32.5.3.3.2.21.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.1.1 Assemble and test far detector modules - Block 22 -
2.5.3.32.5.3.3.2.22.1.1 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.1.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.22.1.2 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.1.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.1.2 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.2.1 Assemble and test far detector modules - Block 22 -
2.5.3.32.5.3.3.2.22.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.1 M\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.22.2.2 L.LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.32.5.3.3.2.21.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.1.1 Assemble and tes
2.5.3.32.5.3.3.2.22.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.1.2 Ship completed fe
2.5.3.32.5.3.3.2.22.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.2.1 Assemble and tes
2.5.3.32.5.3.3.2.22.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.1 M. UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.2.2 Ship completed fe
2.5.3.32.5.3.3.2.22.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.32.5.3.3.2.21.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.1.1 Assemble and tes
2.5.3.32.5.3.3.2.22.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.1.2 Ship completed fe
2.5.3.32.5.3.3.2.22.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.2.1 Assemble and tes
2.5.3.32.5.3.3.2.22.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.1 M. UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.2.2 Ship completed fe
2.5.3.32.5.3.3.2.22.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.32.5.3.3.2.21.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 8,590 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 13,808 0 0
2.5.3.3.2.22.1.1 Assemble and tes
2.5.3.32.5.3.3.2.22.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 103 0 0 0
2.5.3.32.5.3.3.2.22.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 348 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 20,658 0 0 0
2.5.3.32.5.3.3.2.22.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 1,920 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 37,951 0 0 0
2.5.3.32.5.3.3.2.22.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 12,403 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 71,012 0 0 0
2.5.3.3.2.22.1.2 Ship completed fe
2.5.3.32.5.3.3.2.22.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 40 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 2,372 0 0
2.5.3.32.5.3.3.2.22.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 144 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 2,846 0 0
2.5.3.32.5.3.3.2.22.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 8,590 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 13,808 0 0
2.5.3.3.2.22.2.1 Assemble and tes
2.5.3.32.5.3.3.2.22.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 15 88 0 0
2.5.3.32.5.3.3.2.22.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 50 299 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,951 17,707 0 0
2.5.3.32.5.3.3.2.22.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 274 1,646 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 5,422 32,529 0 0
2.5.3.32.5.3.3.2.22.2.1 M. UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,772 10,631 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 10,145 60,867 0 0
2.5.3.3.2.22.2.2 Ship completed fe
2.5.3.32.5.3.3.2.22.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 13 27 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 791 1,582 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.32.5.3.3.2.21.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.22.1.1 Assemble and tes
2.5.3.32.5.3.3.2.22.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.22.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.22.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.22.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.22.1.2 Ship completed fe
2.5.3.32.5.3.3.2.22.1.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.22.1.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.22.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.22.2.1 Assemble and tes
2.5.3.32.5.3.3.2.22.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.22.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.22.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.22.2.1 M. UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.22.2.2 Ship completed fe
2.5.3.32.5.3.3.2.22.2.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.32.5.3.3.2.22.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.2 M. UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.2.3 Ship used pallet assemblies to extruder - Block 22
2.5.3.32.5.3.3.2.22.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.3 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.1.1 Assemble and test far detector modules - Block 23 -
2.5.3.32.5.3.3.2.23.1.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.1.1 L.LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.23.1.2 L.LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.1.2 M. UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.2.1 Assemble and test far detector modules - Block 23 -
2.5.3.32.5.3.3.2.23.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.32.5.3.3.2.22.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.2 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.22.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.3 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.1.1 Assemble and tes
2.5.3.32.5.3.3.2.23.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.1.2 Ship completed fz
2.5.3.32.5.3.3.2.23.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.1.2 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.2.1 Assemble and tes
2.5.3.32.5.3.3.2.23.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.32.5.3.3.2.22.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.2 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.22.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.22.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.22.2.3 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.1.1 Assemble and tes
2.5.3.32.5.3.3.2.23.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.1.2 Ship completed fz
2.5.3.32.5.3.3.2.23.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.1.2 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.2.1 Assemble and tes
2.5.3.32.5.3.3.2.23.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.32.5.3.3.2.22.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 48 96 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 949 1,898 0
2.5.3.32.5.3.3.2.22.2.2 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 2,863 5,726 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 4,603 9,206 0
2.5.3.3.2.22.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.22.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 3 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 178 0
2.5.3.32.5.3.3.2.22.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 21 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 415 0
2.5.3.32.5.3.3.2.22.2.3 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,442 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 3,035 0
2.5.3.3.2.23.1.1 Assemble and tes
2.5.3.32.5.3.3.2.23.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 103 0 0
2.5.3.32.5.3.3.2.23.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 348 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 20,658 0 0
2.5.3.32.5.3.3.2.23.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 1,920 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 37,951 0 0
2.5.3.32.5.3.3.2.23.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 12,403 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 71,012 0 0
2.5.3.3.2.23.1.2 Ship completed fz
2.5.3.32.5.3.3.2.23.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 40 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,372 0
2.5.3.32.5.3.3.2.23.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 144 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,846 0
2.5.3.32.5.3.3.2.23.1.2 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 8,590 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 13,808 0
2.5.3.3.2.23.2.1 Assemble and tes
2.5.3.32.5.3.3.2.23.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 103 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.32.5.3.3.2.22.2.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.22.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.22.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.22.2.3 L.UMNT(
HOURS BCWS 0 0 0 3
DIR_ESCA BCWS 0 0 0 178
2.5.3.32.5.3.3.2.22.2.3 L.UMNT(
HOURS BCWS 0 0 0 21
DIR_ESCA BCWS 0 0 0 415
2.5.3.32.5.3.3.2.22.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 2,442
WP Totals: BCWS 0 0 0 3,035
2.5.3.3.2.23.1.1 Assemble and tes
2.5.3.32.5.3.3.2.23.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.23.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.23.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.23.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.23.1.2 Ship completed fz
2.5.3.32.5.3.3.2.23.1.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.23.1.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.23.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.23.2.1 Assemble and tes
2.5.3.32.5.3.3.2.23.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.32.5.3.3.2.23.2.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.23.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.2.2 L UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.1.1 Assemble and test far detector modules - Block 24 -
2.5.3.32.5.3.3.2.24.1.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.1.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.24.1.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
CAP-RAM-CA-2.5.3-after-CR468.xls Page 151 of 285 2/26/2012




Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.32.5.3.3.2.23.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.2.2 Ship completed fe
2.5.3.32.5.3.3.2.23.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.1.1 Assemble and tes
2.5.3.32.5.3.3.2.24.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.1.2 Ship completed fe
2.5.3.32.5.3.3.2.24.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.32.5.3.3.2.23.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.23.2.2 Ship completed fe
2.5.3.32.5.3.3.2.23.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.23.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.1.1 Assemble and tes
2.5.3.32.5.3.3.2.24.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.1.2 Ship completed fe
2.5.3.32.5.3.3.2.24.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
CAP-RAM-CA-2.5.3-after-CR468.xls Page 153 of 285 2/26/2012




Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.32.5.3.3.2.23.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 348 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 20,658 0 0
2.5.3.32.5.3.3.2.23.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 1,920 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 37,951 0 0
2.5.3.32.5.3.3.2.23.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 12,403 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 71,012 0 0
2.5.3.3.2.23.2.2 Ship completed fe
2.5.3.32.5.3.3.2.23.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 40 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,372 0
2.5.3.32.5.3.3.2.23.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 144 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,846 0
2.5.3.32.5.3.3.2.23.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 8,590 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 13,808 0
2.5.3.3.2.24.1.1 Assemble and tes
2.5.3.32.5.3.3.2.24.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 29 73 0
2.5.3.32.5.3.3.2.24.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 100 249 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 5,902 14,756 0
2.5.3.32.5.3.3.2.24.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 549 1,371 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 10,843 27,108 0
2.5.3.32.5.3.3.2.24.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 3,544 8,859 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 20,289 50,723 0
2.5.3.3.2.24.1.2 Ship completed fe
2.5.3.32.5.3.3.2.24.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 29 11
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 1,695 678
2.5.3.32.5.3.3.2.24.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 103 41
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,033 813
2.5.3.32.5.3.3.2.24.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 6,135 2,454
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 9,863 3,945
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.32.5.3.3.2.23.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.23.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.23.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.23.2.2 Ship completed fe
2.5.3.32.5.3.3.2.23.2.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.23.2.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.23.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.24.1.1 Assemble and tes
2.5.3.32.5.3.3.2.24.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.24.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.24.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.24.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.24.1.2 Ship completed fe
2.5.3.32.5.3.3.2.24.1.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.24.1.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.24.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.3.2.24.2.1 Assemble and test far detector modules - Block 24 -
2.5.3.32.5.3.3.2.24.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.1 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.24.2.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.2.3 Ship used pallet assemblies to extruder - Block 24
2.5.3.32.5.3.3.2.24.2.3 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.1.1 Assemble and test far detector modules - Block 25 -
2.5.3.32.5.3.3.2.25.1.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.1.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.1.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
CAP-RAM-CA-2.5.3-after-CR468.xls Page 156 of 285 2/26/2012




Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.3.2.24.2.1 Assemble and tes
2.5.3.32.5.3.3.2.24.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.2.2 Ship completed fe
2.5.3.32.5.3.3.2.24.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.24.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.1.1 Assemble and tes
2.5.3.32.5.3.3.2.25.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.3.2.24.2.1 Assemble and tes
2.5.3.32.5.3.3.2.24.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.2.2 Ship completed fe
2.5.3.32.5.3.3.2.24.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.24.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.24.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.24.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.1.1 Assemble and tes
2.5.3.32.5.3.3.2.25.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.3.2.24.2.1 Assemble and tes
2.5.3.32.5.3.3.2.24.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 103 0
2.5.3.32.5.3.3.2.24.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 348 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 20,658 0
2.5.3.32.5.3.3.2.24.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 1,920 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 37,951 0
2.5.3.32.5.3.3.2.24.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 12,403 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 71,012 0
2.5.3.3.2.24.2.2 Ship completed fe
2.5.3.32.5.3.3.2.24.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 40
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 2,372
2.5.3.32.5.3.3.2.24.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 144
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 2,846
2.5.3.32.5.3.3.2.24.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 8,590
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 13,808
2.5.3.3.2.24.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.24.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 3
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 178
2.5.3.32.5.3.3.2.24.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 21
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 415
2.5.3.32.5.3.3.2.24.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 2,442
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 3,035
2.5.3.3.2.25.1.1 Assemble and tes
2.5.3.32.5.3.3.2.25.1.1 L.LUMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 103 0
2.5.3.32.5.3.3.2.25.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 348 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 20,658 0
2.5.3.32.5.3.3.2.25.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 1,920 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 37,951 0
CAP-RAM-CA-2.5.3-after-CR468.xls Page 159 of 285 2/26/2012




Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.3.2.24.2.1 Assemble and tes
2.5.3.32.5.3.3.2.24.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.24.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.24.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.24.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.24.2.2 Ship completed fe
2.5.3.32.5.3.3.2.24.2.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.24.2.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.24.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.24.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.24.2.3 L.UMNT(
HOURS BCWS 0 0 0 3
DIR_ESCA BCWS 0 0 0 178
2.5.3.32.5.3.3.2.24.2.3 L.UMNT(
HOURS BCWS 0 0 0 21
DIR_ESCA BCWS 0 0 0 415
2.5.3.32.5.3.3.2.24.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 2,442
WP Totals: BCWS 0 0 0 3,035
2.5.3.3.2.25.1.1 Assemble and tes
2.5.3.32.5.3.3.2.25.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.25.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.25.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.32.5.3.3.2.25.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.25.1.2 L.LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.1.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.1.2 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.2.1 Assemble and test far detector modules - Block 25 -
2.5.3.32.5.3.3.2.25.2.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.2.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.2.1 M\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.25.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.2.2 L. UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.1.1 Assemble and test far detector modules - Block 26 -
2.5.3.32.5.3.3.2.26.1.1 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.1.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.32.5.3.3.2.25.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.1.2 Ship completed fe
2.5.3.32.5.3.3.2.25.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.2.1 Assemble and tes
2.5.3.32.5.3.3.2.25.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.2.2 Ship completed fe
2.5.3.32.5.3.3.2.25.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.1.1 Assemble and tes
2.5.3.32.5.3.3.2.26.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.32.5.3.3.2.25.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.1.2 Ship completed fe
2.5.3.32.5.3.3.2.25.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.2.1 Assemble and tes
2.5.3.32.5.3.3.2.25.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.25.2.2 Ship completed fe
2.5.3.32.5.3.3.2.25.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.25.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.1.1 Assemble and tes
2.5.3.32.5.3.3.2.26.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.32.5.3.3.2.25.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 12,403 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 71,012 0
2.5.3.3.2.25.1.2 Ship completed fe
2.5.3.32.5.3.3.2.25.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 40
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 2,372
2.5.3.32.5.3.3.2.25.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 144
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 2,846
2.5.3.32.5.3.3.2.25.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 8,590
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 13,808
2.5.3.3.2.25.2.1 Assemble and tes
2.5.3.32.5.3.3.2.25.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 44 59
2.5.3.32.5.3.3.2.25.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 149 199
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 8,853 11,805
2.5.3.32.5.3.3.2.25.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 823 1,097
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 16,265 21,686
2.5.3.32.5.3.3.2.25.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 5,315 7,087
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 30,434 40,578
2.5.3.3.2.25.2.2 Ship completed fe
2.5.3.32.5.3.3.2.25.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 33
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 1,977
2.5.3.32.5.3.3.2.25.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 120
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 2,372
2.5.3.32.5.3.3.2.25.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 7,158
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 11,507
2.5.3.3.2.26.1.1 Assemble and tes
2.5.3.32.5.3.3.2.26.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 103
2.5.3.32.5.3.3.2.26.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 348
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 20,658
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.32.5.3.3.2.25.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.25.1.2 Ship completed fe
2.5.3.32.5.3.3.2.25.1.2 L.UMNT(
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.25.1.2 L.UMNT(
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.25.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.25.2.1 Assemble and tes
2.5.3.32.5.3.3.2.25.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.25.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.25.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.25.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.25.2.2 Ship completed fe
2.5.3.32.5.3.3.2.25.2.2 L.UMNT(
HOURS BCWS 7 0 0 40
DIR_ESCA BCWS 414 0 0 2,391
2.5.3.32.5.3.3.2.25.2.2 L.UMNT(
HOURS BCWS 24 0 0 144
DIR_ESCA BCWS 497 0 0 2,869
2.5.3.32.5.3.3.2.25.2.2 M.UMNT
DIR_ESCA BCWS 1,463 0 0 8,621
WP Totals: BCWS 2,375 0 0 13,882
2.5.3.3.2.26.1.1 Assemble and tes
2.5.3.32.5.3.3.2.26.1.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.26.1.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.32.5.3.3.2.26.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.26.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.2.1 Assemble and test far detector modules - Block 26 -
2.5.3.32.5.3.3.2.26.2.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.1 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.26.2.2 L. UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.2 L UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.2.3 Ship used pallet assemblies to extruder - Block 26
2.5.3.32.5.3.3.2.26.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.32.5.3.3.2.26.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.1.2 Ship completed fe
2.5.3.32.5.3.3.2.26.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.2.1 Assemble and tes
2.5.3.32.5.3.3.2.26.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.2.2 Ship completed fe
2.5.3.32.5.3.3.2.26.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.26.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.32.5.3.3.2.26.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.1.2 Ship completed fe
2.5.3.32.5.3.3.2.26.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.2.1 Assemble and tes
2.5.3.32.5.3.3.2.26.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.2.2 Ship completed fe
2.5.3.32.5.3.3.2.26.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.26.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
CAP-RAM-CA-2.5.3-after-CR468.xls Page 168 of 285 2/26/2012




Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.32.5.3.3.2.26.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 37,951
2.5.3.32.5.3.3.2.26.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 12,403
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 71,012
2.5.3.3.2.26.1.2 Ship completed fe
2.5.3.32.5.3.3.2.26.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.2.1 Assemble and tes
2.5.3.32.5.3.3.2.26.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 103
2.5.3.32.5.3.3.2.26.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 348
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 20,658
2.5.3.32.5.3.3.2.26.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 37,951
2.5.3.32.5.3.3.2.26.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 12,403
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 71,012
2.5.3.3.2.26.2.2 Ship completed fe
2.5.3.32.5.3.3.2.26.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.26.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.26.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.32.5.3.3.2.26.1.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.26.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.26.1.2 Ship completed fe
2.5.3.32.5.3.3.2.26.1.2 L.UMNT(
HOURS BCWS 40 0 0 40
DIR_ESCA BCWS 2,486 0 0 2,486
2.5.3.32.5.3.3.2.26.1.2 L.UMNT(
HOURS BCWS 144 0 0 144
DIR_ESCA BCWS 2,983 0 0 2,983
2.5.3.32.5.3.3.2.26.1.2 M.UMNT
DIR_ESCA BCWS 8,779 0 0 8,779
WP Totals: BCWS 14,248 0 0 14,248
2.5.3.3.2.26.2.1 Assemble and tes
2.5.3.32.5.3.3.2.26.2.1 L.UMNT(
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.26.2.1 L.UMNT(
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.26.2.1 L.UMNT(
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.26.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.26.2.2 Ship completed fe
2.5.3.32.5.3.3.2.26.2.2 L.UMNT(
HOURS BCWS 40 0 0 40
DIR_ESCA BCWS 2,486 0 0 2,486
2.5.3.32.5.3.3.2.26.2.2 L.UMNT(
HOURS BCWS 144 0 0 144
DIR_ESCA BCWS 2,983 0 0 2,983
2.5.3.32.5.3.3.2.26.2.2 M.UMNT
DIR_ESCA BCWS 8,779 0 0 8,779
WP Totals: BCWS 14,248 0 0 14,248
2.5.3.3.2.26.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.26.2.3 L.UMNT(
HOURS BCWS 3 0 0 3
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.27.1.1 Assemble and test far detector modules - Block 27 -
2.5.3.32.5.3.3.2.27.1.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.27.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.27.1.2 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.2 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.27.2.1 Assemble and test far detector modules - Block 27 -
2.5.3.32.5.3.3.2.27.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.1 M\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.27.1.1 Assemble and tes
2.5.3.32.5.3.3.2.27.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.27.1.2 Ship completed fe
2.5.3.32.5.3.3.2.27.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.27.2.1 Assemble and tes
2.5.3.32.5.3.3.2.27.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.27.1.1 Assemble and tes
2.5.3.32.5.3.3.2.27.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.27.1.2 Ship completed fe
2.5.3.32.5.3.3.2.27.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.27.2.1 Assemble and tes
2.5.3.32.5.3.3.2.27.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.26.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.27.1.1 Assemble and tes
2.5.3.32.5.3.3.2.27.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 29
2.5.3.32.5.3.3.2.27.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 100
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 5,902
2.5.3.32.5.3.3.2.27.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 549
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 10,843
2.5.3.32.5.3.3.2.27.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 3,544
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 20,289
2.5.3.3.2.27.1.2 Ship completed fe
2.5.3.32.5.3.3.2.27.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.27.2.1 Assemble and tes
2.5.3.32.5.3.3.2.27.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 186 0 0 186
2.5.3.32.5.3.3.2.26.2.3 L.UMNT(
HOURS BCWS 21 0 0 21
DIR_ESCA BCWS 435 0 0 435
2.5.3.32.5.3.3.2.26.2.3 M.UMNT
DIR_ESCA BCWS 2,495 0 0 2,495
WP Totals: BCWS 3,117 0 0 3,117
2.5.3.3.2.27.1.1 Assemble and tes
2.5.3.32.5.3.3.2.27.1.1 L.UMNT(
HOURS BCWS 73 0 0 103
2.5.3.32.5.3.3.2.27.1.1 L.UMNT(
HOURS BCWS 249 0 0 348
DIR_ESCA BCWS 15,464 0 0 21,367
2.5.3.32.5.3.3.2.27.1.1 L.UMNT(
HOURS BCWS 1,371 0 0 1,920
DIR_ESCA BCWS 28,409 0 0 39,252
2.5.3.32.5.3.3.2.27.1.1 M.UMNT
DIR_ESCA BCWS 9,054 0 0 12,598
WP Totals: BCWS 52,927 0 0 73,216
2.5.3.3.2.27.1.2 Ship completed fe
2.5.3.32.5.3.3.2.27.1.2 L.UMNT(
HOURS BCWS 40 0 0 40
DIR_ESCA BCWS 2,486 0 0 2,486
2.5.3.32.5.3.3.2.27.1.2 L.UMNT(
HOURS BCWS 144 0 0 144
DIR_ESCA BCWS 2,983 0 0 2,983
2.5.3.32.5.3.3.2.27.1.2 M.UMNT
DIR_ESCA BCWS 8,779 0 0 8,779
WP Totals: BCWS 14,248 0 0 14,248
2.5.3.3.2.27.2.1 Assemble and tes
2.5.3.32.5.3.3.2.27.2.1 L.UMNT(
HOURS BCWS 103 0 0 103
2.5.3.32.5.3.3.2.27.2.1 L.UMNT(
HOURS BCWS 348 0 0 348
DIR_ESCA BCWS 21,650 0 0 21,650
2.5.3.32.5.3.3.2.27.2.1 L.UMNT(
HOURS BCWS 1,920 0 0 1,920
DIR_ESCA BCWS 39,773 0 0 39,773
2.5.3.32.5.3.3.2.27.2.1 M.UMNT
DIR_ESCA BCWS 12,676 0 0 12,676
WP Totals: BCWS 74,098 0 0 74,098
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.3.2.27.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.27.2.2 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.2 M. UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.1.1 Assemble and test far detector modules - Block 28 -
2.5.3.32.5.3.3.2.28.1.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.1 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.1 M\ UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.28.1.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.2 L UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.1 Assemble and test far detector modules - Block 28 -
2.5.3.32.5.3.3.2.28.2.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.1 L.LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.3.2.27.2.2 Ship completed fe
2.5.3.32.5.3.3.2.27.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.1.1 Assemble and tes
2.5.3.32.5.3.3.2.28.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.1.2 Ship completed fe
2.5.3.32.5.3.3.2.28.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.1 Assemble and tes
2.5.3.32.5.3.3.2.28.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.3.2.27.2.2 Ship completed fe
2.5.3.32.5.3.3.2.27.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.1.1 Assemble and tes
2.5.3.32.5.3.3.2.28.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.1.2 Ship completed fe
2.5.3.32.5.3.3.2.28.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.1 Assemble and tes
2.5.3.32.5.3.3.2.28.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.3.2.27.2.2 Ship completed fe
2.5.3.32.5.3.3.2.27.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.27.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.1.1 Assemble and tes
2.5.3.32.5.3.3.2.28.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.1.2 Ship completed fe
2.5.3.32.5.3.3.2.28.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.1.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.1 Assemble and tes
2.5.3.32.5.3.3.2.28.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.3.2.27.2.2 Ship completed fe
2.5.3.32.5.3.3.2.27.2.2 L.UMNT(
HOURS BCWS 13 27 0 40
DIR_ESCA BCWS 829 1,658 0 2,486
2.5.3.32.5.3.3.2.27.2.2 L.UMNT(
HOURS BCWS 48 96 0 144
DIR_ESCA BCWS 994 1,989 0 2,983
2.5.3.32.5.3.3.2.27.2.2 M.UMNT
DIR_ESCA BCWS 2,926 5,852 0 8,779
WP Totals: BCWS 4,749 9,499 0 14,248
2.5.3.3.2.28.1.1 Assemble and tes
2.5.3.32.5.3.3.2.28.1.1 L.UMNT(
HOURS BCWS 103 0 0 103
2.5.3.32.5.3.3.2.28.1.1 L.UMNT(
HOURS BCWS 348 0 0 348
DIR_ESCA BCWS 21,650 0 0 21,650
2.5.3.32.5.3.3.2.28.1.1 L.UMNT(
HOURS BCWS 1,920 0 0 1,920
DIR_ESCA BCWS 39,773 0 0 39,773
2.5.3.32.5.3.3.2.28.1.1 M.UMNT
DIR_ESCA BCWS 12,676 0 0 12,676
WP Totals: BCWS 74,098 0 0 74,098
2.5.3.3.2.28.1.2 Ship completed fe
2.5.3.32.5.3.3.2.28.1.2 L.UMNT(
HOURS BCWS 0 40 0 40
DIR_ESCA BCWS 0 2,486 0 2,486
2.5.3.32.5.3.3.2.28.1.2 L.UMNT(
HOURS BCWS 0 144 0 144
DIR_ESCA BCWS 0 2,983 0 2,983
2.5.3.32.5.3.3.2.28.1.2 M.UMNT
DIR_ESCA BCWS 0 8,779 0 8,779
WP Totals: BCWS 0 14,248 0 14,248
2.5.3.3.2.28.2.1 Assemble and tes
2.5.3.32.5.3.3.2.28.2.1 L.UMNT(
HOURS BCWS 59 44 0 103
2.5.3.32.5.3.3.2.28.2.1 L.UMNT(
HOURS BCWS 199 149 0 348
DIR_ESCA BCWS 12,371 9,279 0 21,650
2.5.3.32.5.3.3.2.28.2.1 L.UMNT(
HOURS BCWS 1,097 823 0 1,920
DIR_ESCA BCWS 22,727 17,045 0 39,773
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.32.5.3.3.2.28.2.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.28.2.2 L UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.3 Ship used pallet assemblies to extruder - Block 28
2.5.3.32.5.3.3.2.28.2.3 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.1.1 Assemble and test far detector modules - Block 29 -
2.5.3.32.5.3.3.2.29.1.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.1.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.29.1.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.32.5.3.3.2.28.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.2 Ship completed fe
2.5.3.32.5.3.3.2.28.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.28.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.1.1 Assemble and tes
2.5.3.32.5.3.3.2.29.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.1.2 Ship completed fe
2.5.3.32.5.3.3.2.29.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.32.5.3.3.2.28.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.2 Ship completed fe
2.5.3.32.5.3.3.2.28.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.28.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.1.1 Assemble and tes
2.5.3.32.5.3.3.2.29.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.1.2 Ship completed fe
2.5.3.32.5.3.3.2.29.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.32.5.3.3.2.28.2.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.2 Ship completed fe
2.5.3.32.5.3.3.2.28.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.28.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.3 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.28.2.3 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.1.1 Assemble and tes
2.5.3.32.5.3.3.2.29.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.1 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.1.2 Ship completed fe
2.5.3.32.5.3.3.2.29.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.32.5.3.3.2.28.2.1 M.\UMNT
DIR_ESCA BCWS 7,243 5,432 0 12,676
WP Totals: BCWS 42,342 31,756 0 74,098
2.5.3.3.2.28.2.2 Ship completed fe
2.5.3.32.5.3.3.2.28.2.2 L.UMNT(
HOURS BCWS 0 40 0 40
DIR_ESCA BCWS 0 2,486 0 2,486
2.5.3.32.5.3.3.2.28.2.2 L.UMNT(
HOURS BCWS 0 144 0 144
DIR_ESCA BCWS 0 2,983 0 2,983
2.5.3.32.5.3.3.2.28.2.2 M.UMNT
DIR_ESCA BCWS 0 8,779 0 8,779
WP Totals: BCWS 0 14,248 0 14,248
2.5.3.3.2.28.2.3 Ship used pallet a
2.5.3.32.5.3.3.2.28.2.3 L.UMNT(
HOURS BCWS 0 3 0 3
DIR_ESCA BCWS 0 186 0 186
2.5.3.32.5.3.3.2.28.2.3 L.UMNT(
HOURS BCWS 0 21 0 21
DIR_ESCA BCWS 0 435 0 435
2.5.3.32.5.3.3.2.28.2.3 M.UMNT
DIR_ESCA BCWS 0 2,495 0 2,495
WP Totals: BCWS 0 3,117 0 3,117
2.5.3.3.2.29.1.1 Assemble and tes
2.5.3.32.5.3.3.2.29.1.1 L.LUMNT(
HOURS BCWS 0 103 0 103
2.5.3.32.5.3.3.2.29.1.1 L.UMNT(
HOURS BCWS 0 348 0 348
DIR_ESCA BCWS 0 21,650 0 21,650
2.5.3.32.5.3.3.2.29.1.1 L.LUMNT(
HOURS BCWS 0 1,920 0 1,920
DIR_ESCA BCWS 0 39,773 0 39,773
2.5.3.32.5.3.3.2.29.1.1 M.\UMNT
DIR_ESCA BCWS 0 12,676 0 12,676
WP Totals: BCWS 0 74,098 0 74,098
2.5.3.3.2.29.1.2 Ship completed fe
2.5.3.32.5.3.3.2.29.1.2 L.UMNT(
HOURS BCWS 0 11 29 40
DIR_ESCA BCWS 0 710 1,776 2,486
2.5.3.32.5.3.3.2.29.1.2 L.UMNT(
HOURS BCWS 0 41 103 144
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.2.1 Assemble and test far detector modules - Block 29 -
2.5.3.32.5.3.3.2.29.2.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.1 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.1 M.UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.2.2 Ship completed far detector modules to far site - Blo
2.5.3.32.5.3.3.2.29.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Studen
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.2 M. UMNTC.PD.MANDSXMPT Materials & Services - E
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.1.1 Assemble and test far detector modules - Block 3 - PI
2.5.3.32.5.3.3.2.3.1.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.1.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.1.1 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.1.1 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.3.1.2 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.2 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.2.1 Assemble and tes
2.5.3.32.5.3.3.2.29.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.1 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.2.2 Ship completed fe
2.5.3.32.5.3.3.2.29.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.1.1 Assemble and test
2.5.3.32.5.3.3.2.3.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.1.2 Ship completed far
2.5.3.32.5.3.3.2.3.1.2 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.2 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.2.1 Assemble and tes
2.5.3.32.5.3.3.2.29.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.1 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.2.2 Ship completed fe
2.5.3.32.5.3.3.2.29.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.1.1 Assemble and test
2.5.3.32.5.3.3.2.3.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 44 59 0 0 0 0
2.5.3.32.5.3.3.2.3.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 210 280 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 11,873 15,830 0 0 0 0
2.5.3.32.5.3.3.2.3.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 1,293 1,725 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 24,395 32,526 0 0 0 0
2.5.3.32.5.3.3.2.3.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 5,201 6,934 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 41,468 55,291 0 0 0 0
2.5.3.3.2.3.1.2 Ship completed far
2.5.3.32.5.3.3.2.3.1.2 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 3 37 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.1.2 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.2.1 Assemble and tes
2.5.3.32.5.3.3.2.29.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.1 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.1 M.\UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.29.2.2 Ship completed fe
2.5.3.32.5.3.3.2.29.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.2 L.UMNT(
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.29.2.2 M.UMNT
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.1.1 Assemble and test
2.5.3.32.5.3.3.2.3.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.1.2 Ship completed far
2.5.3.32.5.3.3.2.3.1.2 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 0 852 2,131 2,983
2.5.3.32.5.3.3.2.29.1.2 M.UMNT
DIR_ESCA BCWS 0 2,508 6,270 8,779
WP Totals: BCWS 0 4,071 10,177 14,248
2.5.3.3.2.29.2.1 Assemble and tes
2.5.3.32.5.3.3.2.29.2.1 L.UMNT(
HOURS BCWS 0 103 0 103
2.5.3.32.5.3.3.2.29.2.1 L.UMNT(
HOURS BCWS 0 348 0 348
DIR_ESCA BCWS 0 21,650 0 21,650
2.5.3.32.5.3.3.2.29.2.1 L.UMNT(
HOURS BCWS 0 1,920 0 1,920
DIR_ESCA BCWS 0 39,773 0 39,773
2.5.3.32.5.3.3.2.29.2.1 M.UMNT
DIR_ESCA BCWS 0 12,676 0 12,676
WP Totals: BCWS 0 74,098 0 74,098
2.5.3.3.2.29.2.2 Ship completed fe
2.5.3.32.5.3.3.2.29.2.2 L.UMNT(
HOURS BCWS 0 0 40 40
DIR_ESCA BCWS 0 0 2,486 2,486
2.5.3.32.5.3.3.2.29.2.2 L.UMNT(
HOURS BCWS 0 0 144 144
DIR_ESCA BCWS 0 0 2,983 2,983
2.5.3.32.5.3.3.2.29.2.2 M.UMNT
DIR_ESCA BCWS 0 0 8,779 8,779
WP Totals: BCWS 0 0 14,248 14,248
2.5.3.3.2.3.1.1 Assemble and test
2.5.3.32.5.3.3.2.3.1.1 LLUMNTC.
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.3.1.1 LLUMNTC.
HOURS BCWS 0 0 0 490
DIR_ESCA BCWS 0 0 0 27,703
2.5.3.32.5.3.3.2.3.1.1 LLUMNTC.
HOURS BCWS 0 0 0 3,018
DIR_ESCA BCWS 0 0 0 56,921
2.5.3.32.5.3.3.2.3.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 96,759
2.5.3.3.2.3.1.2 Ship completed far
2.5.3.32.5.3.3.2.3.1.2 L.LUMNTC.
HOURS BCWS 0 0 0 40
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.2.1 Assemble and test far detector modules - Block 3 - PI
2.5.3.32.5.3.3.2.3.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.2.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.2.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.3.2.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.2.2 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.1.1 Assemble and test far detector modules - Block 4 - PI
2.5.3.32.5.3.3.2.4.1.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.1.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.1.1 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.1.2 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.2.1 Assemble and test
2.5.3.32.5.3.3.2.3.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.2.2 Ship completed far
2.5.3.32.5.3.3.2.3.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.2.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.1.1 Assemble and test
2.5.3.32.5.3.3.2.4.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 0 0 0 0 0 0 0 174 2,090 0 0
2.5.3.32.5.3.3.2.3.1.2 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 11 133 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 209 2,507 0 0
2.5.3.32.5.3.3.2.3.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 646 7,758 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 1,030 12,355 0 0
2.5.3.3.2.3.2.1 Assemble and test
2.5.3.32.5.3.3.2.3.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 103 0 0 0 0
2.5.3.32.5.3.3.2.3.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 490 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 27,703 0 0 0 0
2.5.3.32.5.3.3.2.3.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 3,018 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 56,921 0 0 0 0
2.5.3.32.5.3.3.2.3.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 12,135 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 96,759 0 0 0 0
2.5.3.3.2.3.2.2 Ship completed far
2.5.3.32.5.3.3.2.3.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 37 3 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 2,075 189 0
2.5.3.32.5.3.3.2.3.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 132 12 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 2,490 226 0
2.5.3.32.5.3.3.2.3.2.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 7,704 700 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 12,269 1,115 0
2.5.3.3.2.4.1.1 Assemble and test
2.5.3.32.5.3.3.2.4.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 103 0 0 0 0
2.5.3.32.5.3.3.2.4.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 348 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 19,712 0 0 0 0
2.5.3.32.5.3.3.2.4.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 1,920 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 36,212 0 0 0 0
2.5.3.32.5.3.3.2.4.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 12,135 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 68,059 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.1.2 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.2.1 Assemble and test
2.5.3.32.5.3.3.2.3.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.3.2.2 Ship completed far
2.5.3.32.5.3.3.2.3.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.3.2.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.1.1 Assemble and test
2.5.3.32.5.3.3.2.4.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 0 0 0 2,264
2.5.3.32.5.3.3.2.3.1.2 L.UMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,716
2.5.3.32.5.3.3.2.3.1.2 M\ UMNTC
DIR_ESCA BCWS 0 0 0 8,404
WP Totals: BCWS 0 0 0 13,384
2.5.3.3.2.3.2.1 Assemble and test
2.5.3.32.5.3.3.2.3.2.1 LUMNTC.
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.3.2.1 LLUMNTC.
HOURS BCWS 0 0 0 490
DIR_ESCA BCWS 0 0 0 27,703
2.5.3.32.5.3.3.2.3.2.1 LUMNTC.
HOURS BCWS 0 0 0 3,018
DIR_ESCA BCWS 0 0 0 56,921
2.5.3.32.5.3.3.2.3.2.1 M\ UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 96,759
2.5.3.3.2.3.2.2 Ship completed far
2.5.3.32.5.3.3.2.3.2.2 LUMNTC.
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,264
2.5.3.32.5.3.3.2.3.2.2 L.UMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,716
2.5.3.32.5.3.3.2.3.2.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 8,404
WP Totals: BCWS 0 0 0 13,384
2.5.3.3.2.4.1.1 Assemble and test
2.5.3.32.5.3.3.2.4.1.1 LUMNTC.
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.4.1.1 LUMNTC.
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 19,712
2.5.3.32.5.3.3.2.4.1.1 LUMNTC.
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 36,212
2.5.3.32.5.3.3.2.4.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 68,059
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.3.2.4.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.4.1.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.1.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.2.1 Assemble and test far detector modules - Block 4 - PI
2.5.3.32.5.3.3.2.4.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.4.2.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.2 L. UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.2 M\ UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.2.3 Ship used pallet assemblies to extruder - Block 4
2.5.3.32.5.3.3.2.4.2.3 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.3 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.3 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS | 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.3.2.4.1.2 Ship completed far
2.5.3.32.5.3.3.2.4.1.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.24.1.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.2.1 Assemble and test
2.5.3.32.5.3.3.2.4.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.2.2 Ship completed far
2.5.3.32.5.3.3.2.4.2.2 L UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.2 L. UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.2 M\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.4.2.3 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.3 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.3 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
CAP-RAM-CA-2.5.3-after-CR468.xls Page 197 of 285 2/26/2012




Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.3.2.4.1.2 Ship completed far
2.5.3.32.5.3.3.2.4.1.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 40 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,264 0
2.5.3.32.5.3.3.24.1.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 144 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,716 0
2.5.3.32.5.3.3.2.4.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 8,404 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 13,384 0
2.5.3.3.2.4.2.1 Assemble and test
2.5.3.32.5.3.3.2.4.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 44 59 0 0 0
2.5.3.32.5.3.3.2.4.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 149 199 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 8,448 11,264 0 0 0
2.5.3.32.5.3.3.2.4.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 823 1,097 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 15,519 20,693 0 0 0
2.5.3.32.5.3.3.2.4.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 5,201 6,934 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 29,168 38,891 0 0 0
2.5.3.3.2.4.2.2 Ship completed far
2.5.3.32.5.3.3.2.4.2.2 L UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 40 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,264 0
2.5.3.32.5.3.3.2.4.2.2 L. UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 144 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,716 0
2.5.3.32.5.3.3.2.4.2.2 M\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 8,404 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 13,384 0
2.5.3.3.2.4.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.4.2.3 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 3 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 170 0
2.5.3.32.5.3.3.2.4.2.3 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 21 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 396 0
2.5.3.32.5.3.3.2.4.2.3 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,389 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.3.2.4.1.2 Ship completed far
2.5.3.32.5.3.3.2.4.1.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.24.1.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.2.1 Assemble and test
2.5.3.32.5.3.3.2.4.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.2.2 Ship completed far
2.5.3.32.5.3.3.2.4.2.2 L UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.2 L. UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.2 M\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.4.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.4.2.3 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.3 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.4.2.3 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.3.2.4.1.2 Ship completed far
2.5.3.32.5.3.3.2.4.1.2 LUMNTC.
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,264
2.5.3.32.5.3.3.24.1.2 LUMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,716
2.5.3.32.5.3.3.2.4.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 8,404
WP Totals: BCWS 0 0 0 13,384
2.5.3.3.2.4.2.1 Assemble and test
2.5.3.32.5.3.3.2.4.2.1 LUMNTC.
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.4.2.1 LUMNTC.
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 19,712
2.5.3.32.5.3.3.2.4.2.1 LUMNTC.
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 36,212
2.5.3.32.5.3.3.2.4.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 68,059
2.5.3.3.2.4.2.2 Ship completed far
2.5.3.32.5.3.3.2.4.2.2 L UMNTC.
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,264
2.5.3.32.5.3.3.2.4.2.2 L. UMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,716
2.5.3.32.5.3.3.2.4.2.2 M\UMNTC
DIR_ESCA BCWS 0 0 0 8,404
WP Totals: BCWS 0 0 0 13,384
2.5.3.3.2.4.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.4.2.3 L.UMNTC.
HOURS BCWS 0 0 0 3
DIR_ESCA BCWS 0 0 0 170
2.5.3.32.5.3.3.2.4.2.3 L.UMNTC.
HOURS BCWS 0 0 0 21
DIR_ESCA BCWS 0 0 0 396
2.5.3.32.5.3.3.2.4.2.3 M.UMNTC
DIR_ESCA BCWS 0 0 0 2,389
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.1.1 Assemble and test far detector modules - Block 5 - PI
2.5.3.32.5.3.3.2.5.1.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.1.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.1.1 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.53.32.5.3.3.2.5.1.1 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.5.1.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.1.2 M\ UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.2.1 Assemble and test far detector modules - Block 5 - PI
2.5.3.32.5.3.3.2.5.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.2.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.2.1 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.5.2.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.2.2 L. UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.1.1 Assemble and test
2.5.3.32.5.3.3.2.5.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.1.2 Ship completed far
2.5.3.32.5.3.3.2.5.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.2.1 Assemble and test
2.5.3.32.5.3.3.2.5.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.2.1 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.2.2 Ship completed far
2.5.3.32.5.3.3.2.5.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 2,955 0
2.5.3.3.2.5.1.1 Assemble and test
2.5.3.32.5.3.3.2.5.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 103 0 0 0
2.5.3.32.5.3.3.2.5.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 348 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 19,712 0 0 0
2.5.3.32.5.3.3.2.5.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 1,920 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 36,212 0 0 0
2.5.3.32.5.3.3.2.5.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 12,135 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 68,059 0 0 0
2.5.3.3.2.5.1.2 Ship completed far
2.5.3.32.5.3.3.2.5.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 40 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,264 0
2.5.3.32.5.3.3.2.5.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 144 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,716 0
2.5.3.32.5.3.3.2.5.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 8,404 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 13,384 0
2.5.3.3.2.5.2.1 Assemble and test
2.5.3.32.5.3.3.2.5.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 103 0 0 0
2.5.3.32.5.3.3.2.5.2.1 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 348 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 19,712 0 0 0
2.5.3.32.5.3.3.2.5.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 1,920 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 36,212 0 0 0
2.5.3.32.5.3.3.2.5.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 12,135 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 68,059 0 0 0
2.5.3.3.2.5.2.2 Ship completed far
2.5.3.32.5.3.3.2.5.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 8 32
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 453 1,898
2.5.3.32.5.3.3.2.5.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 29 115
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.1.1 Assemble and test
2.5.3.32.5.3.3.2.5.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.1.2 Ship completed far
2.5.3.32.5.3.3.2.5.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.2.1 Assemble and test
2.5.3.32.5.3.3.2.5.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.2.1 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.5.2.2 Ship completed far
2.5.3.32.5.3.3.2.5.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
WP Totals: BCWS 0 0 0 2,955
2.5.3.3.2.5.1.1 Assemble and test
2.5.3.32.5.3.3.2.5.1.1 LLUMNTC.
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.5.1.1 LUMNTC.
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 19,712
2.5.3.32.5.3.3.2.5.1.1 LLUMNTC.
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 36,212
2.5.3.32.5.3.3.2.5.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 68,059
2.5.3.3.2.5.1.2 Ship completed far
2.5.3.32.5.3.3.2.5.1.2 L.UMNTC.
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,264
2.5.3.32.5.3.3.2.5.1.2 L.UMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,716
2.5.3.32.5.3.3.2.5.1.2 M\ UMNTC
DIR_ESCA BCWS 0 0 0 8,404
WP Totals: BCWS 0 0 0 13,384
2.5.3.3.2.5.2.1 Assemble and test
2.5.3.32.5.3.3.2.5.2.1 LUMNTC.
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.5.2.1 L.UMNTC.
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 19,712
2.5.3.32.5.3.3.2.5.2.1 LUMNTC.
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 36,212
2.5.3.32.5.3.3.2.5.2.1 M\ UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 68,059
2.5.3.3.2.5.2.2 Ship completed far
2.5.3.32.5.3.3.2.5.2.2 LUMNTC.
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,351
2.5.3.32.5.3.3.2.5.2.2 L.UMNTC.
HOURS BCWS 0 0 0 144
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.1.1 Assemble and test far detector modules - Block 6 - PI
2.5.3.32.5.3.3.2.6.1.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.1.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.6.1.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.1.2 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.1.2 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.2.1 Assemble and test far detector modules - Block 6 - PI
2.5.3.32.5.3.3.2.6.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.1 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.1 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.6.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.2.2 M\ UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.1.1 Assemble and test
2.5.3.32.5.3.3.2.6.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.1.1 M\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.1.2 Ship completed far
2.5.3.32.5.3.3.2.6.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.1.2 M\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.2.1 Assemble and test
2.5.3.32.5.3.3.2.6.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.1 M\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.2.2 Ship completed far
2.5.3.32.5.3.3.2.6.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 543 2,277
2.5.3.32.5.3.3.2.5.2.2 M\ UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 1,681 6,872
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 2,677 11,047
2.5.3.3.2.6.1.1 Assemble and test
2.5.3.32.5.3.3.2.6.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 44 59 0 0
2.5.3.32.5.3.3.2.6.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 149 199 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 8,448 11,264 0 0
2.5.3.32.5.3.3.2.6.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 823 1,097 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 15,519 20,693 0 0
2.5.3.32.5.3.3.2.6.1.1 M\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 5,201 6,934 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 29,168 38,891 0 0
2.5.3.3.2.6.1.2 Ship completed far
2.5.3.32.5.3.3.2.6.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 40
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 2,372
2.5.3.32.5.3.3.2.6.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 144
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 2,846
2.5.3.32.5.3.3.2.6.1.2 M\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 8,590
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 13,808
2.5.3.3.2.6.2.1 Assemble and test
2.5.3.32.5.3.3.2.6.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 103 0 0
2.5.3.32.5.3.3.2.6.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 348 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 19,712 0 0
2.5.3.32.5.3.3.2.6.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 1,920 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 36,212 0 0
2.5.3.32.5.3.3.2.6.2.1 M\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 12,135 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 68,059 0 0
2.5.3.3.2.6.2.2 Ship completed far
2.5.3.32.5.3.3.2.6.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 40
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.5.2.2 M\ UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.1.1 Assemble and test
2.5.3.32.5.3.3.2.6.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.1.1 M\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.1.2 Ship completed far
2.5.3.32.5.3.3.2.6.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.1.2 M\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.2.1 Assemble and test
2.5.3.32.5.3.3.2.6.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.1 M\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.2.2 Ship completed far
2.5.3.32.5.3.3.2.6.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 0 0 0 2,820
2.5.3.32.5.3.3.2.5.2.2 M\ UMNTC
DIR_ESCA BCWS 0 0 0 8,553
WP Totals: BCWS 0 0 0 13,724
2.5.3.3.2.6.1.1 Assemble and test
2.5.3.32.5.3.3.2.6.1.1 LUMNTC.
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.6.1.1 LLUMNTC.
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 19,712
2.5.3.32.5.3.3.2.6.1.1 LLUMNTC.
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 36,212
2.5.3.32.5.3.3.2.6.1.1 M\UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 68,059
2.5.3.3.2.6.1.2 Ship completed far
2.5.3.32.5.3.3.2.6.1.2 L.UMNTC.
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.6.1.2 L.UMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.6.1.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.6.2.1 Assemble and test
2.5.3.32.5.3.3.2.6.2.1 LLUMNTC.
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.6.2.1 LUMNTC.
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 19,712
2.5.3.32.5.3.3.2.6.2.1 LUMNTC.
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 36,212
2.5.3.32.5.3.3.2.6.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 68,059
2.5.3.3.2.6.2.2 Ship completed far
2.5.3.32.5.3.3.2.6.2.2 L.LUMNTC.
HOURS BCWS 0 0 0 40
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.2.3 Ship used pallet assemblies to extruder - Block 6
2.5.3.32.5.3.3.2.6.2.3 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.3 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.1.1 Assemble and test far detector modules - Block 7 - PI
2.5.3.32.5.3.3.2.7.1.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.1.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.1.1 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.7.1.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.1.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.2.1 Assemble and test far detector modules - Block 7 - PI
2.5.3.32.5.3.3.2.7.2.1 LLUMNTC.PD.SCI.PHY Physicist
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.6.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.3 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.1.1 Assemble and test
2.5.3.32.5.3.3.2.7.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.1.2 Ship completed far
2.5.3.32.5.3.3.2.7.1.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.2.1 Assemble and test
2.5.3.32.5.3.3.2.7.2.1 LUMNTC,
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 2,372
2.5.3.32.5.3.3.2.6.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 144
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 2,846
2.5.3.32.5.3.3.2.6.2.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 8,590
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 13,808
2.5.3.3.2.6.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.6.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 3
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 178
2.5.3.32.5.3.3.2.6.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 21
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 415
2.5.3.32.5.3.3.2.6.2.3 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 2,442
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 3,035
2.5.3.3.2.7.1.1 Assemble and test
2.5.3.32.5.3.3.2.7.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 103 0 0
2.5.3.32.5.3.3.2.7.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 348 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 19,712 0 0
2.5.3.32.5.3.3.2.7.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 1,920 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 36,212 0 0
2.5.3.32.5.3.3.2.7.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 12,135 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 68,059 0 0
2.5.3.3.2.7.1.2 Ship completed far
2.5.3.32.5.3.3.2.7.1.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 40
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 2,372
2.5.3.32.5.3.3.2.7.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 144
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 2,846
2.5.3.32.5.3.3.2.7.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 8,590
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 13,808
2.5.3.3.2.7.2.1 Assemble and test
2.5.3.32.5.3.3.2.7.2.1 LUMNTC,
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.6.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.6.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.6.2.3 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.1.1 Assemble and test
2.5.3.32.5.3.3.2.7.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.1.2 Ship completed far
2.5.3.32.5.3.3.2.7.1.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.2.1 Assemble and test
2.5.3.32.5.3.3.2.7.2.1 LUMNTC,
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.6.2.2 L. UMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.6.2.2 M\ UMNTC
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.6.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.6.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 3
DIR_ESCA BCWS 0 0 0 178
2.5.3.32.5.3.3.2.6.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 21
DIR_ESCA BCWS 0 0 0 415
2.5.3.32.5.3.3.2.6.2.3 M.UMNTC
DIR_ESCA BCWS 0 0 0 2,442
WP Totals: BCWS 0 0 0 3,035
2.5.3.3.2.7.1.1 Assemble and test
2.5.3.32.5.3.3.2.7.1.1 LUMNTC.
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.7.1.1 LUMNTC.
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 19,712
2.5.3.32.5.3.3.2.7.1.1 LLUMNTC.
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 36,212
2.5.3.32.5.3.3.2.7.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 68,059
2.5.3.3.2.7.1.2 Ship completed far
2.5.3.32.5.3.3.2.7.1.2 LUMNTC.
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.7.1.2 L.UMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.7.1.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.7.2.1 Assemble and test
2.5.3.32.5.3.3.2.7.2.1 LUMNTC,
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.2.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.2.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.7.2.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.2.2 L UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.2.2 M.\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.1.1 Assemble and test far detector modules - Block 8 - PI
2.5.3.32.5.3.3.2.8.1.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.1 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.1 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.8.1.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS | 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.2.2 Ship completed far
2.5.3.32.5.3.3.2.7.2.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.2.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.2.2 M\ UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.1.1 Assemble and test
2.5.3.32.5.3.3.2.8.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.1 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.1.2 Ship completed far
2.5.3.32.5.3.3.2.8.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
HOURS BCWS 0 0 0 0 0 0 0 0 73 29 0
2.5.3.32.5.3.3.2.7.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 249 100 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 14,080 5,632 0
2.5.3.32.5.3.3.2.7.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 1,371 549 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 25,866 10,346 0
2.5.3.32.5.3.3.2.7.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 8,668 3,467 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 48,613 19,445 0
2.5.3.3.2.7.2.2 Ship completed far
2.5.3.32.5.3.3.2.7.2.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 16
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 949
2.5.3.32.5.3.3.2.7.2.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 58
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 1,139
2.5.3.32.5.3.3.2.7.2.2 M\ UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 3,436
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 5,523
2.5.3.3.2.8.1.1 Assemble and test
2.5.3.32.5.3.3.2.8.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 103 0
2.5.3.32.5.3.3.2.8.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 348 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 19,712 0
2.5.3.32.5.3.3.2.8.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 1,920 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 36,212 0
2.5.3.32.5.3.3.2.8.1.1 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 12,135 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 68,059 0
2.5.3.3.2.8.1.2 Ship completed far
2.5.3.32.5.3.3.2.8.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.7.2.2 Ship completed far
2.5.3.32.5.3.3.2.7.2.2 LUMNTC.
HOURS BCWS 24 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 1,423 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.2.2 LUMNTC.
HOURS BCWS 86 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 1,708 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.7.2.2 M\ UMNTC
DIR_ESCA BCWS 5,154 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 8,285 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.1.1 Assemble and test
2.5.3.32.5.3.3.2.8.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.1 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.1.2 Ship completed far
2.5.3.32.5.3.3.2.8.1.2 L.UMNTC.
HOURS BCWS 40 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 2,372 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.2 L.UMNTC.
HOURS BCWS 144 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 2,846 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.1.2 M.UMNTC
DIR_ESCA BCWS 8,590 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.7.2.1 LUMNTC.
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 19,712
2.5.3.32.5.3.3.2.7.2.1 LUMNTC.
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 36,212
2.5.3.32.5.3.3.2.7.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 68,059
2.5.3.3.2.7.2.2 Ship completed far
2.5.3.32.5.3.3.2.7.2.2 LUMNTC.
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.7.2.2 LUMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.7.2.2 M\ UMNTC
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.8.1.1 Assemble and test
2.5.3.32.5.3.3.2.8.1.1 LUMNTC.
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.8.1.1 LLUMNTC.
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 19,712
2.5.3.32.5.3.3.2.8.1.1 LLUMNTC.
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 36,212
2.5.3.32.5.3.3.2.8.1.1 M.UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 68,059
2.5.3.3.2.8.1.2 Ship completed far
2.5.3.32.5.3.3.2.8.1.2 L.UMNTC.
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.8.1.2 L.UMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.8.1.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 8,590
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.1 Assemble and test far detector modules - Block 8 - PI
2.5.3.32.5.3.3.2.8.2.1 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.1 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.8.2.2 L.LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.3 Ship used pallet assemblies to extruder - Block 8
2.5.3.32.5.3.3.2.8.2.3 LLUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.3 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.3 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.1.1 Assemble and test far detector modules - Block 9 - PI
2.5.3.32.5.3.3.2.9.1.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.1 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.1 Assemble and test
2.5.3.32.5.3.3.2.8.2.1 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.1 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.2 Ship completed far
2.5.3.32.5.3.3.2.8.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.2 M\ UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.8.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.3 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.1.1 Assemble and test
2.5.3.32.5.3.3.2.9.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.1 Assemble and test
2.5.3.32.5.3.3.2.8.2.1 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 103 0
2.5.3.32.5.3.3.2.8.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 348 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 19,712 0
2.5.3.32.5.3.3.2.8.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 1,920 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 36,212 0
2.5.3.32.5.3.3.2.8.2.1 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 12,135 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 68,059 0
2.5.3.3.2.8.2.2 Ship completed far
2.5.3.32.5.3.3.2.8.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.2 M\ UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.8.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.3 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.1.1 Assemble and test
2.5.3.32.5.3.3.2.9.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 44 59
2.5.3.32.5.3.3.2.9.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 149 199
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 8,448 11,805
2.5.3.32.5.3.3.2.9.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 823 1,097
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
WP Totals: BCWS 13,808 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.1 Assemble and test
2.5.3.32.5.3.3.2.8.2.1 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.1 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.2 Ship completed far
2.5.3.32.5.3.3.2.8.2.2 L.UMNTC.
HOURS BCWS 40 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 2,372 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.2 L.UMNTC.
HOURS BCWS 144 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 2,846 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.2 M\ UMNTC
DIR_ESCA BCWS 8,590 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 13,808 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.8.2.3 L.LUMNTC.
HOURS BCWS 3 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 178 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.3 L.LUMNTC.
HOURS BCWS 21 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 415 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.8.2.3 M.UMNTC
DIR_ESCA BCWS 2,442 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 3,035 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.1.1 Assemble and test
2.5.3.32.5.3.3.2.9.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.8.2.1 Assemble and test
2.5.3.32.5.3.3.2.8.2.1 L.UMNTC.
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.8.2.1 L.UMNTC.
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 19,712
2.5.3.32.5.3.3.2.8.2.1 LLUMNTC.
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 36,212
2.5.3.32.5.3.3.2.8.2.1 M.UMNTC
DIR_ESCA BCWS 0 0 0 12,135
WP Totals: BCWS 0 0 0 68,059
2.5.3.3.2.8.2.2 Ship completed far
2.5.3.32.5.3.3.2.8.2.2 L.UMNTC.
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.8.2.2 L.UMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.8.2.2 M.\UMNTC
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.8.2.3 Ship used pallet as
2.5.3.32.5.3.3.2.8.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 3
DIR_ESCA BCWS 0 0 0 178
2.5.3.32.5.3.3.2.8.2.3 L.LUMNTC.
HOURS BCWS 0 0 0 21
DIR_ESCA BCWS 0 0 0 415
2.5.3.32.5.3.3.2.8.2.3 M.UMNTC
DIR_ESCA BCWS 0 0 0 2,442
WP Totals: BCWS 0 0 0 3,035
2.5.3.3.2.9.1.1 Assemble and test
2.5.3.32.5.3.3.2.9.1.1 LLUMNTC.
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.9.1.1 LUMNTC.
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,252
2.5.3.32.5.3.3.2.9.1.1 LLUMNTC.
HOURS BCWS 0 0 0 1,920
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.1.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.9.1.2 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.2 LUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.2 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.2.1 Assemble and test far detector modules - Block 9 - PI
2.5.3.32.5.3.3.2.9.2.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.1 LUMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.1 LLUMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.1 M\UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.2.2 Ship completed far detector modules to far site - Bloc
2.5.3.32.5.3.3.2.9.2.2 L.UMNTC.PD.TECH.MT_F UMNTC - Mechanical Tech -
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.2 L.UMNTC.PD.TECH.UGRADF UMNTC Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Ex
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.3.3 Assemble and test near detector modules
2.5.3.32.5.3.3.3.3 L.LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 158 142 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.3 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS | 0 0 512 458 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.1.2 Ship completed far
2.5.3.32.5.3.3.2.9.1.2 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.2 M. UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.2.1 Assemble and test
2.5.3.32.5.3.3.2.9.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.1 M\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.2.2 Ship completed far
2.5.3.32.5.3.3.2.9.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.3.3 Assemble and test nea
2.5.3.32.5.3.3.3.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 15,519 21,686
2.5.3.32.5.3.3.2.9.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 5,201 7,087
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 29,168 40,578
2.5.3.3.2.9.1.2 Ship completed far
2.5.3.32.5.3.3.2.9.1.2 L.LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.2 M. UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.2.1 Assemble and test
2.5.3.32.5.3.3.2.9.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 103
2.5.3.32.5.3.3.2.9.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 348
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 20,658
2.5.3.32.5.3.3.2.9.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 37,951
2.5.3.32.5.3.3.2.9.2.1 M\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 12,403
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 71,012
2.5.3.3.2.9.2.2 Ship completed far
2.5.3.32.5.3.3.2.9.2.2 L.UMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.2 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.3.3 Assemble and test nea
2.5.3.32.5.3.3.3.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.1.2 Ship completed far
2.5.3.32.5.3.3.2.9.1.2 L.LUMNTC.
HOURS BCWS 40 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 2,372 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.2 L.UMNTC.
HOURS BCWS 144 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 2,846 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.1.2 M. UMNTC
DIR_ESCA BCWS 8,590 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 13,808 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.2.1 Assemble and test
2.5.3.32.5.3.3.2.9.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.1 LLUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.1 LUMNTC.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.1 M\UMNTC
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.2.9.2.2 Ship completed far
2.5.3.32.5.3.3.2.9.2.2 L.UMNTC.
HOURS BCWS 0 40 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 2,372 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.2 LUMNTC.
HOURS BCWS 0 144 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 2,846 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.2.9.2.2 M.UMNTC
DIR_ESCA BCWS 0 8,590 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 13,808 0 0 0 0 0 0 0 0 0
2.5.3.3.3.3 Assemble and test nea
2.5.3.32.5.3.3.3.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 0 0 0 37,206
2.5.3.32.5.3.3.2.9.1.1 M. UMNTC
DIR_ESCA BCWS 0 0 0 12,288
WP Totals: BCWS 0 0 0 69,746
2.5.3.3.2.9.1.2 Ship completed far
2.5.3.32.5.3.3.2.9.1.2 LUMNTC.
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.9.1.2 LUMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.9.1.2 M.UMNTC
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.2.9.2.1 Assemble and test
2.5.3.32.5.3.3.2.9.2.1 LLUMNTC.
HOURS BCWS 0 0 0 103
2.5.3.32.5.3.3.2.9.2.1 LUMNTC.
HOURS BCWS 0 0 0 348
DIR_ESCA BCWS 0 0 0 20,658
2.5.3.32.5.3.3.2.9.2.1 LUMNTC.
HOURS BCWS 0 0 0 1,920
DIR_ESCA BCWS 0 0 0 37,951
2.5.3.32.5.3.3.2.9.2.1 M.\UMNTC
DIR_ESCA BCWS 0 0 0 12,403
WP Totals: BCWS 0 0 0 71,012
2.5.3.3.2.9.2.2 Ship completed far
2.5.3.32.5.3.3.2.9.2.2 L.UMNTC.
HOURS BCWS 0 0 0 40
DIR_ESCA BCWS 0 0 0 2,372
2.5.3.32.5.3.3.2.9.2.2 L.UMNTC.
HOURS BCWS 0 0 0 144
DIR_ESCA BCWS 0 0 0 2,846
2.5.3.32.5.3.3.2.9.2.2 M\ UMNTC
DIR_ESCA BCWS 0 0 0 8,590
WP Totals: BCWS 0 0 0 13,808
2.5.3.3.3.3 Assemble and test nea
2.5.3.32.5.3.3.3.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 300
2.5.3.32.5.3.3.3.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 970
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 SEP10 OCT10 NOV10 DEC10
DIR_ESCA BCWS 0 0 34,895 31,222 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.3 LLUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 2,533 2,267 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 59,455 53,196 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.3 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 15,811 14,146 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 110,160 98,565 0 0 0 0 0 0 0
2.5.3.3.3.5 Ship completed near detector modules to ANL
2.5.3.32.5.3.3.3.5 L.LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 6 8 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 426 568 28 0 0 0 0 0 0
2.5.3.32.5.3.3.3.5 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 29 39 2 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 685 913 46 0 0 0 0 0 0
2.5.3.32.5.3.3.3.5 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 3,995 5,327 266 0 0 0 0 0 0
INDIRECT BCWS 0 0 575 767 38 0 0 0 0 0 0
WP Totals: BCWS 0 0 5,681 7,575 379 0 0 0 0 0 0
2.5.3.3.4 Maintain module quality assurance tracking system
2.5.3.32.5.3.3.4 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 63 88 84 84
2.5.3.32.5.3.3.4 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 32 45 43 43
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,163 3,188 3,036 3,036
2.5.3.32.5.3.3.4 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 23 33 31 31
DIR_ESCA BCWS 0 0 0 0 0 0 0 544 801 763 763
WP Totals: BCWS 0 0 0 0 0 0 0 2,707 3,989 3,799 3,799
2.5.3.3.5 Materials strength and chemical interactions QA testing
2.5.3.32.5.3.3.5 LLUMNTC.PD.ENG.COOP Co-Op Student
HOURS BCWS 0 0 0 0 0 0 0 31 31 30 30
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,864 1,962 1,868 1,868
2.5.3.3 2.5.3.3.5 LLUMNTC.PD.ENG.ME_SR Mechanical Engineer - Senior
HOURS BCWS 0 0 0 0 0 0 0 6 6 5 5
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,013 1,066 1,015 1,015
2.5.3.32.5.3.3.5 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 15 15 14 14
2.5.3.32.5.3.3.5 LLUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 25 25 24 24
DIR_ESCA BCWS 0 0 0 0 0 0 0 591 622 593 593
2.5.3.32.5.3.3.5 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.3 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.3.5 Ship completed near d
2.5.3.32.5.3.3.3.5 L.UMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.5 L.UMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.5 M.FNAL.PPD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.4 Maintain module quality :
2.53.32.5.3.3.4 LUMNTC.PD.S
HOURS BCWS 80 84 97 88 88 93 84 97 58 51 48
2.5.3.32.5.3.3.4 LUMNTC.PD.TI
HOURS BCWS 40 43 49 45 45 47 43 49 29 25 24
DIR_ESCA BCWS 2,884 3,036 3,491 3,188 3,188 3,339 3,036 3,491 2,050 1,868 1,779
2.5.3.32.5.3.3.4 LUMNTC.PD.TI
HOURS BCWS 29 31 36 33 33 34 31 36 24 22 20
DIR_ESCA BCWS 725 763 877 801 801 839 763 877 581 554 528
WP Totals: BCWS 3,609 3,799 4,368 3,989 3,989 4,178 3,799 4,368 2,630 2,422 2,307
2.5.3.3.5 Materials strength and ct
2.5.3.32.5.3.3.5 L.LUMNTC.PD.E
HOURS BCWS 28 30 34 31 31 33 30 34 31 31 30
DIR_ESCA BCWS 1,775 1,868 2,148 1,962 1,962 2,055 1,868 2,148 1,962 2,048 1,950
2.5.3.32.5.3.3.5 L.LUMNTC.PD.E
HOURS BCWS 5 5 6 6 6 6 5 6 6 6 5
DIR_ESCA BCWS 965 1,015 1,168 1,066 1,066 1,117 1,015 1,168 1,066 1,113 1,060
2.5.3.32.5.3.3.5 L.UMNTC.PD.S
HOURS BCWS 14 14 17 15 15 16 14 17 15 15 14
2.5.3.32.5.3.3.5 LLUMNTC.PD.TI
HOURS BCWS 23 24 28 25 25 27 24 28 25 25 24
DIR_ESCA BCWS 563 593 682 622 622 652 593 682 622 650 619
2.5.3.32.5.3.3.5 M.\ UMNTC.PD.N\
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.3 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.3.5 Ship completed near d
2.5.3.32.5.3.3.3.5 L.UMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.5 L.UMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.5 M.FNAL.PPD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.4 Maintain module quality :
2.53.32.5.3.3.4 LUMNTC.PD.S
HOURS BCWS 46 48 51 53 51 53 51 51 55 23 25
2.5.3.32.5.3.3.4 LUMNTC.PD.TI
HOURS BCWS 23 24 25 26 25 26 25 25 27 23 27
DIR_ESCA BCWS 1,690 1,779 1,868 1,957 1,868 1,957 1,868 1,868 2,045 1,690 2,144
2.5.3.32.5.3.3.4 LUMNTC.PD.TI
HOURS BCWS 19 20 22 23 22 23 22 22 24 19 24
DIR_ESCA BCWS 501 528 554 581 554 581 554 554 607 501 636
WP Totals: BCWS 2,191 2,307 2,422 2,537 2,422 2,537 2,422 2,422 2,653 2,191 2,780
2.5.3.3.5 Materials strength and ct
2.5.3.32.5.3.3.5 L.LUMNTC.PD.E
HOURS BCWS 28 30 31 33 31 33 31 31 34 28 34
DIR_ESCA BCWS 1,853 1,950 2,048 2,145 2,048 2,145 2,048 2,048 2,243 1,853 2,350
2.5.3.32.5.3.3.5 L.LUMNTC.PD.E
HOURS BCWS 5 5 6 6 6 6 6 6 6 5 6
DIR_ESCA BCWS 1,007 1,060 1,113 1,166 1,113 1,166 1,113 1,113 1,219 1,007 1,278
2.5.3.32.5.3.3.5 L.UMNTC.PD.S
HOURS BCWS 14 14 15 16 15 16 15 15 17 14 17
2.5.3.32.5.3.3.5 LLUMNTC.PD.TI
HOURS BCWS 23 24 25 26 25 26 25 25 28 23 28
DIR_ESCA BCWS 588 619 650 680 650 680 650 650 711 588 746
2.5.3.32.5.3.3.5 M.\ UMNTC.PD.N\
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.3 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.3.5 Ship completed near d
2.5.3.32.5.3.3.3.5 L.UMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.5 L.UMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.3.5 M.FNAL.PPD.
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.4 Maintain module quality :
2.53.32.5.3.3.4 LUMNTC.PD.S
HOURS BCWS 21 19 22 21 22 23 23 21 23 23 2
2.5.3.32.5.3.3.4 LUMNTC.PD.TI
HOURS BCWS 24 21 25 24 25 26 26 24 26 26 2
DIR_ESCA BCWS 1,864 1,678 1,957 1,864 1,957 2,050 2,050 1,864 2,050 2,050 186
2.5.3.32.5.3.3.4 LUMNTC.PD.TI
HOURS BCWS 20 18 22 20 22 23 23 20 23 23 2
DIR_ESCA BCWS 553 498 581 553 581 609 609 553 609 609 55
WP Totals: BCWS 2,417 2,176 2,538 2,417 2,538 2,659 2,659 2,417 2,659 2,659 242
2.5.3.3.5 Materials strength and ct
2.5.3.32.5.3.3.5 L.LUMNTC.PD.E
HOURS BCWS 30 27 31 30 31 33 33 30 33 27 0
DIR_ESCA BCWS 2,044 1,839 2,146 2,044 2,146 2,248 2,248 2,044 2,248 1,839 0
2.5.3.32.5.3.3.5 L.LUMNTC.PD.E
HOURS BCWS 5 5 6 5 6 6 6 5 6 5 0
DIR_ESCA BCWS 1,111 1,000 1,166 1,111 1,166 1,222 1,222 1,111 1,222 1,000 0
2.5.3.32.5.3.3.5 L.UMNTC.PD.S
HOURS BCWS 14 13 15 14 15 16 16 14 16 13 0
2.5.3.32.5.3.3.5 LLUMNTC.PD.TI
HOURS BCWS 24 22 25 24 25 26 26 24 26 22 0
DIR_ESCA BCWS 648 583 681 648 681 713 713 648 713 583 0
2.5.3.32.5.3.3.5 M.\ UMNTC.PD.N\
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 0 0 0 66,117
2.5.3.32.5.3.3.3.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 4,800
DIR_ESCA BCWS 0 0 0 112,651
2.5.3.32.5.3.3.3.3 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 29,957
WP Totals: BCWS 0 0 0 208,725
2.5.3.3.3.5 Ship completed near d
2.5.3.32.5.3.3.3.5 L.UMNTC.PD.
HOURS BCWS 0 0 0 15
DIR_ESCA BCWS 0 0 0 1,022
2.5.3.32.5.3.3.3.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 70
DIR_ESCA BCWS 0 0 0 1,643
2.5.3.32.5.3.3.3.5 M.FNAL.PPD.
DIR_ESCA BCWS 0 0 0 9,589
INDIRECT BCWS 0 0 0 1,381
WP Totals: BCWS 0 0 0 13,635
2.5.3.3.4 Maintain module quality :
2.5.3.32.5.3.34 L.UMNTC.PD.S
HOURS BCWS 0 0 0 1,918
2.5.3.32.5.3.3.4 LUMNTC.PD.TI
HOURS BCWS 0 0 0 1,123
DIR_ESCA BCWS 0 0 0 83,076
2.5.3.32.5.3.3.4 LUMNTC.PD.TI
HOURS BCWS 0 0 0 898
DIR_ESCA BCWS 0 0 0 22,939
WP Totals: BCWS 0 0 0 106,015
2.5.3.3.5 Materials strength and ct
2.5.3.32.5.3.3.5 L.LUMNTC.PD.E
HOURS BCWS 0 0 0 1,120
DIR_ESCA BCWS 0 0 0 72,880
2.5.3.32.5.3.3.5 L.LUMNTC.PD.E
HOURS BCWS 0 0 0 204
DIR_ESCA BCWS 0 0 0 39,615
2.5.3.32.5.3.3.5 L.UMNTC.PD.S
HOURS BCWS 0 0 0 540
2.5.3.32.5.3.3.5 LLUMNTC.PD.TI
HOURS BCWS 0 0 0 900
DIR_ESCA BCWS 0 0 0 23,120
2.5.3.32.5.3.3.5 M.\ UMNTC.PD.N\
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Praaram:- NQvuA Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project

Run Date: |Status Date:
2/26/2012 | 12/31/2011

Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10

DIR_ESCA BCWS 0 0 0 0 0 0 0 140 144 137 137
WP Totals: BCWS 0 0 0 0 0 0 0 3,609 3,794 3,613 3,613
2.5.3.3.6 Procure airbags for module shipping
2.5.3.3 2.5.3.3.6 M.FNAL.PPD.MANDS Materials and Services

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 1,961 7,844 7,451
INDIRECT BCWS 0 0 0 0 0 0 0 0 309 1,236 1,174
WP Totals: BCWS 0 0 0 0 0 0 0 0 2,270 9,079 8,625
2.5.3.3.7.1 2-to-1 assembly - Block 1
2.5.3.32.5.3.3.7.1 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.1 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.1 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.1 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.10 2-to-1 assembly - Block 10
2.5.3.32.5.3.3.7.10 L.LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.10 LLUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.10 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.10 M. UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.11 2-to-1 assembly - Block 11
2.5.3.32.5.3.3.7.11 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.11 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.11 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.3.32.5.3.3.7.11 M\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 130 137 157 144 144 150 137 157 144 146 139
WP Totals: BCWS 3,432 3,613 4,155 3,794 3,794 3,974 3,613 4,155 3,794 3,956 3,768
2.5.3.3.6 Procure airbags for modt
2.5.3.32.5.3.3.6 M.FNAL.PPD.M
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.1 2-to-1 assembly - Blocl!
2.5.3.32.5.3.3.7.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 190 218 0 0 0
2.5.3.32.5.3.3.7.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 238 274 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 17,011 19,562 0 0 0
2.5.3.32.5.3.3.7.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 863 993 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 21,231 24,416 0 0 0
2.5.3.32.5.3.3.7.1 M\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 2,709 3,115 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 40,951 47,093 0 0 0
2.5.3.3.7.10 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.10 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.10 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.10 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.10 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.11 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.11 LUMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.11 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.11 LLUMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.11 M\UMNTC.P
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 132 139 146 153 146 153 146 146 160 132 164
WP Totals: BCWS 3,579 3,768 3,956 4,144 3,956 4,144 3,956 3,956 4,333 3,579 4,537
2.5.3.3.6 Procure airbags for modt
2.5.3.32.5.3.3.6 M.FNAL.PPD.M
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.1 2-to-1 assembly - Blocl!
2.5.3.32.5.3.3.7.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.1 M\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.10 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.10 L.UMNTC.PL
HOURS BCWS 0 0 0 0 13 191 0 0 0 0 0
2.5.3.32.5.3.3.7.10 L.UMNTC.PL
HOURS BCWS 0 0 0 0 8 120 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 599 8,983 0 0 0 0 0
2.5.3.32.5.3.3.7.10 L.UMNTC.PL
HOURS BCWS 0 0 0 0 58 870 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 1,495 22,424 0 0 0 0 0
2.5.3.32.5.3.3.7.10 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 372 5,580 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 2,466 36,987 0 0 0 0 0
2.5.3.3.7.11 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.11 LUMNTC.PL
HOURS BCWS 0 0 0 0 0 89 115 0 0 0 0
2.5.3.32.5.3.3.7.11 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 56 72 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 4,192 5,390 0 0 0 0
2.5.3.32.5.3.3.7.11 LLUMNTC.PL
HOURS BCWS 0 0 0 0 0 406 522 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 10,465 13,455 0 0 0 0
2.5.3.32.5.3.3.7.11 M\UMNTC.P
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 142 128 149 142 149 156 156 142 156 128 0
WP Totals: BCWS 3,945 3,551 4,142 3,945 4,142 4,340 4,340 3,945 4,340 3,551 0
2.5.3.3.6 Procure airbags for modt
2.5.3.32.5.3.3.6 M.FNAL.PPD.M
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.1 2-to-1 assembly - Blocl!
2.5.3.32.5.3.3.7.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.1 M\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.10 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.10 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.10 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.10 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.10 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.11 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.11 LUMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.11 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.11 LLUMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.11 M\UMNTC.P
CAP-RAM-CA-2.5.3-after-CR468.xls Page 239 of 285 2/26/2012




Pragram- NOvA Report:CAP-RAM Filter:NOVA-CA-2.5.3

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 0 0 0 5,208
WP Totals: BCWS 0 0 0 140,823
2.5.3.3.6 Procure airbags for modt
2.5.3.32.5.3.3.6 M.FNAL.PPD.M
DIR_ESCA BCWS 0 0 0 17,256
INDIRECT BCWS 0 0 0 2,718
WP Totals: BCWS 0 0 0 19,974
2.5.3.3.7.1 2-to-1 assembly - Blocl!
2.5.3.32.5.3.3.7.1 LUMNTC.PD.
HOURS BCWS 0 0 0 408
2.5.3.32.5.3.3.7.1 LUMNTC.PD.
HOURS BCWS 0 0 0 512
DIR_ESCA BCWS 0 0 0 36,573
2.5.3.32.5.3.3.7.1 LUMNTC.PD.
HOURS BCWS 0 0 0 1,856
DIR_ESCA BCWS 0 0 0 45,647
2.5.3.32.5.3.3.7.1 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 5,824
WP Totals: BCWS 0 0 0 88,044
2.5.3.3.7.10 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.10 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.10 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 9,582
2.5.3.32.5.3.3.7.10 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 23,919
2.5.3.32.5.3.3.7.10 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 5,952
WP Totals: BCWS 0 0 0 39,453
2.5.3.3.7.11 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.11 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.11 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 9,582
2.5.3.32.5.3.3.7.11 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 23,919
2.5.3.32.5.3.3.7.11 M\UMNTC.P
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.12 2-to-1 assembly - Block 12
2.5.3.32.5.3.3.7.12 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.12 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.12 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.12 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.13 2-to-1 assembly - Block 13
2.5.3.32.5.3.3.7.13 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.13 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.13 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.13 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.14 2-to-1 assembly - Block 14
2.5.3.32.5.3.3.7.14 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.14 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.14 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.14 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.15 2-to-1 assembly - Block 15
2.5.3.32.5.3.3.7.15 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.12 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.12 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.12 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.12 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.12 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.13 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.13 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.13 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.13 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.13 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.14 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.14 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.14 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.14 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.14 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.15 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.15 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 0 0 0 0 0 2,604 3,348 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 17,261 22,192 0 0 0 0
2.5.3.3.7.12 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.12 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 153 51 0 0 0
2.5.3.32.5.3.3.7.12 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 96 32 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 7,187 2,396 0 0 0
2.5.3.32.5.3.3.7.12 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 696 232 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 17,939 5,980 0 0 0
2.5.3.32.5.3.3.7.12 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 4,464 1,488 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 29,590 9,863 0 0 0
2.5.3.3.7.13 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.13 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 204 0 0 0
2.5.3.32.5.3.3.7.13 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 128 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 9,582 0 0 0
2.5.3.32.5.3.3.7.13 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 928 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 23,919 0 0 0
2.5.3.32.5.3.3.7.13 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 5,952 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 39,453 0 0 0
2.5.3.3.7.14 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.14 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 13 191 0 0
2.5.3.32.5.3.3.7.14 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 8 120 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 599 8,983 0 0
2.5.3.32.5.3.3.7.14 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 58 870 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,495 22,424 0 0
2.5.3.32.5.3.3.7.14 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 372 5,580 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 2,466 36,987 0 0
2.5.3.3.7.15 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.15 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 102 102 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.12 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.12 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.12 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.12 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.12 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.13 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.13 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.13 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.13 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.13 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.14 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.14 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.14 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.14 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.14 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.15 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.15 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 0 0 0 5,952
WP Totals: BCWS 0 0 0 39,453
2.5.3.3.7.12 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.12 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.12 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 9,582
2.5.3.32.5.3.3.7.12 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 23,919
2.5.3.32.5.3.3.7.12 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 5,952
WP Totals: BCWS 0 0 0 39,453
2.5.3.3.7.13 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.13 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.13 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 9,582
2.5.3.32.5.3.3.7.13 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 23,919
2.5.3.32.5.3.3.7.13 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 5,952
WP Totals: BCWS 0 0 0 39,453
2.5.3.3.7.14 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.14 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.14 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 9,582
2.5.3.32.5.3.3.7.14 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 23,919
2.5.3.32.5.3.3.7.14 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 5,952
WP Totals: BCWS 0 0 0 39,453
2.5.3.3.7.15 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.15 L.UMNTC.PL
HOURS BCWS 0 0 0 204
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.32.5.3.3.7.15 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.15 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.15 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.16 2-to-1 assembly - Block 16
2.5.3.32.5.3.3.7.16 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.16 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.16 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.16 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.17 2-to-1 assembly - Block 17
2.5.3.32.5.3.3.7.17 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.17 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.17 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.17 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.18 2-to-1 assembly - Block 18
2.5.3.32.5.3.3.7.18 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.18 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.18 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.32.5.3.3.7.15 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.15 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.15 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.16 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.16 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.16 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.16 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.16 M.\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.17 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.17 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.17 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.17 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.17 M. UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.18 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.18 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.18 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.18 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.32.5.3.3.7.15 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 64 64 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 4,791 4,791 0
2.5.3.32.5.3.3.7.15 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 464 464 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 11,960 11,960 0
2.5.3.32.5.3.3.7.15 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 2,976 2,976 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 19,727 19,727 0
2.5.3.3.7.16 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.16 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 140 64
2.5.3.32.5.3.3.7.16 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 88 40
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 6,588 3,138
2.5.3.32.5.3.3.7.16 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 638 290
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 16,444 7,834
2.5.3.32.5.3.3.7.16 M.\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 4,092 1,901
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 27,124 12,873
2.5.3.3.7.17 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.17 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 204
2.5.3.32.5.3.3.7.17 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 128
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 10,042
2.5.3.32.5.3.3.7.17 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 928
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 25,068
2.5.3.32.5.3.3.7.17 M. UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 6,083
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 41,193
2.5.3.3.7.18 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.18 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 26
2.5.3.32.5.3.3.7.18 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 16
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 1,255
2.5.3.32.5.3.3.7.18 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 116
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13  APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.32.5.3.3.7.15 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.15 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.15 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.16 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.16 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.16 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.16 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.16 M.\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.17 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.17 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.17 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.17 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.17 M. UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.18 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.18 L.UMNTC.PL
HOURS BCWS 179 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.18 L.UMNTC.PL
HOURS BCWS 112 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 8,787 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.18 L.UMNTC.PL
HOURS BCWS 812 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.32.5.3.3.7.15 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 9,582
2.5.3.32.5.3.3.7.15 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 23,919
2.5.3.32.5.3.3.7.15 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 5,952
WP Totals: BCWS 0 0 0 39,453
2.5.3.3.7.16 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.16 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.16 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 9,726
2.5.3.32.5.3.3.7.16 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 24,278
2.5.3.32.5.3.3.7.16 M.\UMNTC.P
DIR_ESCA BCWS 0 0 0 5,993
WP Totals: BCWS 0 0 0 39,997
2.5.3.3.7.17 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.17 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.17 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 10,042
2.5.3.32.5.3.3.7.17 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 25,068
2.5.3.32.5.3.3.7.17 M. UMNTC.P
DIR_ESCA BCWS 0 0 0 6,083
WP Totals: BCWS 0 0 0 41,193
2.5.3.3.7.18 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.18 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.18 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 10,042
2.5.3.32.5.3.3.7.18 L.UMNTC.PL
HOURS BCWS 0 0 0 928
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.18 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.19 2-to-1 assembly - Block 19
2.5.3.32.5.3.3.7.19 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.19 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.19 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.19 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.2 2-to-1 assembly - Block 2
2.5.3.32.5.3.3.7.2 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.2 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.2 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.2 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.20 2-to-1 assembly - Block 20
2.5.3.32.5.3.3.7.20 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.20 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.20 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.20 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.21 2-to-1 assembly - Block 21
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.18 M.\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.19 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.19 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.19 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.19 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.19 M.UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.2 2-to-1 assembly - Blocl!
2.5.3.32.5.3.3.7.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 153 153 0
2.5.3.32.5.3.3.7.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 129 129 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 9,215 9,657 0
2.5.3.32.5.3.3.7.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 696 696 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 17,118 17,939 0
2.5.3.32.5.3.3.7.2 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 2,912 2,976 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 29,244 30,572 0
2.5.3.3.7.20 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.20 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.20 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.20 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.20 M.\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.21 2-to-1 assembly - Blo
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 3,133
2.5.3.32.5.3.3.7.18 M.\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 760
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 5,149
2.5.3.3.7.19 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.19 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.19 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.19 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.19 M.UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.2 2-to-1 assembly - Blocl!
2.5.3.32.5.3.3.7.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.2 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.20 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.20 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.20 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.20 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.20 M.\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.21 2-to-1 assembly - Blo
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
DIR_ESCA BCWS 21,934 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.18 M.\UMNTC.P
DIR_ESCA BCWS 5,323 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 36,044 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.19 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.19 L.UMNTC.PL
HOURS BCWS 77 128 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.19 L.UMNTC.PL
HOURS BCWS 48 80 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 3,766 6,276 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.19 L.UMNTC.PL
HOURS BCWS 348 580 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 9,400 15,667 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.19 M.UMNTC.P
DIR_ESCA BCWS 2,281 3,802 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 15,447 25,746 0 0 0 0 0 0 0 0 0
2.5.3.3.7.2 2-to-1 assembly - Blocl!
2.5.3.32.5.3.3.7.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.2 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.2 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.20 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.20 L.UMNTC.PL
HOURS BCWS 0 102 102 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.20 L.UMNTC.PL
HOURS BCWS 0 64 64 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 5,021 5,021 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.20 L.UMNTC.PL
HOURS BCWS 0 464 464 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 12,534 12,534 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.20 M.\UMNTC.P
DIR_ESCA BCWS 0 3,042 3,042 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 20,597 20,597 0 0 0 0 0 0 0 0
2.5.3.3.7.21 2-to-1 assembly - Blo
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-2.5.3

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
DIR_ESCA BCWS 0 0 0 25,068
2.5.3.32.5.3.3.7.18 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 6,083
WP Totals: BCWS 0 0 0 41,193
2.5.3.3.7.19 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.19 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.19 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 10,042
2.5.3.32.5.3.3.7.19 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 25,068
2.5.3.32.5.3.3.7.19 M.UMNTC.P
DIR_ESCA BCWS 0 0 0 6,083
WP Totals: BCWS 0 0 0 41,193
2.5.3.3.7.2 2-to-1 assembly - Blocl!
2.5.3.32.5.3.3.7.2 LLUMNTC.PD.
HOURS BCWS 0 0 0 306
2.5.3.32.5.3.3.7.2 LUMNTC.PD.
HOURS BCWS 0 0 0 258
DIR_ESCA BCWS 0 0 0 18,872
2.5.3.32.5.3.3.7.2 LUMNTC.PD.
HOURS BCWS 0 0 0 1,392
DIR_ESCA BCWS 0 0 0 35,057
2.5.3.32.5.3.3.7.2 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 5,888
WP Totals: BCWS 0 0 0 59,817
2.5.3.3.7.20 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.20 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.20 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 10,042
2.5.3.32.5.3.3.7.20 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 25,068
2.5.3.32.5.3.3.7.20 M.\UMNTC.P
DIR_ESCA BCWS 0 0 0 6,083
WP Totals: BCWS 0 0 0 41,193
2.5.3.3.7.21 2-to-1 assembly - Blo

CAP-RAM-CA-2.5.3-after-CR468.xIs

Page 255 of 285 2/26/2012



Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.32.5.3.3.7.21 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.21 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.21 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.21 M\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.22 2-to-1 assembly - Block 22
2.5.3.32.5.3.3.7.22 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.22 L UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.22 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.22 M\ UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.23 2-to-1 assembly - Block 23
2.5.3.32.5.3.3.7.23 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.23 LLUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.23 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.23 M\ UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.24 2-to-1 assembly - Block 24
2.5.3.32.5.3.3.7.24 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.24 L. UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.32.5.3.3.7.21 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.21 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.21 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.21 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.22 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.22 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.22 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.22 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.22 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.23 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.23 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.23 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.23 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.23 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.24 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.24 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.24 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.32.5.3.3.7.21 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.21 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.21 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.21 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.22 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.22 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.22 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.22 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.22 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.23 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.23 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.23 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.23 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.23 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.24 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.24 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.24 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.32.5.3.3.7.21 L.UMNTC.PL
HOURS BCWS 0 0 166 38 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.21 L.UMNTC.PL
HOURS BCWS 0 0 104 24 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 8,159 1,883 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.21 L.UMNTC.PL
HOURS BCWS 0 0 754 174 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 20,368 4,700 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.21 M\UMNTC.P
DIR_ESCA BCWS 0 0 4,943 1,141 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 33,469 7,724 0 0 0 0 0 0 0
2.5.3.3.7.22 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.22 L.UMNTC.PL
HOURS BCWS 0 0 0 204 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.22 L.UMNTC.PL
HOURS BCWS 0 0 0 128 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 10,042 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.22 L.UMNTC.PL
HOURS BCWS 0 0 0 928 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 25,068 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.22 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 6,083 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 41,193 0 0 0 0 0 0 0
2.5.3.3.7.23 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.23 L.UMNTC.PL
HOURS BCWS 0 0 0 13 191 0 0 0 0 0 0
2.5.3.32.5.3.3.7.23 L.UMNTC.PL
HOURS BCWS 0 0 0 8 120 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 628 9,415 0 0 0 0 0 0
2.5.3.32.5.3.3.7.23 L.UMNTC.PL
HOURS BCWS 0 0 0 58 870 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 1,567 23,501 0 0 0 0 0 0
2.5.3.32.5.3.3.7.23 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 380 5,703 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 2,575 38,619 0 0 0 0 0 0
2.5.3.3.7.24 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.24 L.UMNTC.PL
HOURS BCWS 0 0 0 0 77 128 0 0 0 0 0
2.5.3.32.5.3.3.7.24 L.UMNTC.PL
HOURS BCWS 0 0 0 0 48 80 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 3,766 6,276 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.32.5.3.3.7.21 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.21 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 10,042
2.5.3.32.5.3.3.7.21 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 25,068
2.5.3.32.5.3.3.7.21 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 6,083
WP Totals: BCWS 0 0 0 41,193
2.5.3.3.7.22 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.22 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.22 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 10,042
2.5.3.32.5.3.3.7.22 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 25,068
2.5.3.32.5.3.3.7.22 M. UMNTC.P
DIR_ESCA BCWS 0 0 0 6,083
WP Totals: BCWS 0 0 0 41,193
2.5.3.3.7.23 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.23 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.23 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 10,042
2.5.3.32.5.3.3.7.23 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 25,068
2.5.3.32.5.3.3.7.23 M.UMNTC.P
DIR_ESCA BCWS 0 0 0 6,083
WP Totals: BCWS 0 0 0 41,193
2.5.3.3.7.24 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.24 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.24 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 10,042
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.32.5.3.3.7.24 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.24 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.25 2-to-1 assembly - Block 25
2.5.3.32.5.3.3.7.25 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.25 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.25 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.25 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.26 2-to-1 assembly - Block 26
2.5.3.32.5.3.3.7.26 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.26 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.26 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.26 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.27 2-to-1 assembly - Block 27
2.5.3.32.5.3.3.7.27 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.27 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.27 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.27 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS | 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.32.5.3.3.7.24 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.24 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.25 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.25 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.25 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.25 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.25 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.26 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.26 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.26 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.26 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.26 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.27 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.27 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.27 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.27 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.27 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.32.5.3.3.7.24 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.24 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.25 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.25 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.25 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.25 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.25 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.26 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.26 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.26 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.26 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.26 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.27 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.27 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.27 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.27 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.27 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.32.5.3.3.7.24 L.UMNTC.PL
HOURS BCWS 0 0 0 0 348 580 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 9,400 15,667 0 0 0 0 0
2.5.3.32.5.3.3.7.24 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 2,281 3,802 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 15,447 25,746 0 0 0 0 0
2.5.3.3.7.25 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.25 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 153 51 0 0 0 0
2.5.3.32.5.3.3.7.25 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 96 32 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 7,632 2,511 0 0 0 0
2.5.3.32.5.3.3.7.25 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 696 232 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 18,801 6,267 0 0 0 0
2.5.3.32.5.3.3.7.25 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 4,562 1,521 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 30,895 10,298 0 0 0 0
2.5.3.3.7.26 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.26 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 204 0 0 0 0
2.5.3.32.5.3.3.7.26 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 128 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 10,042 0 0 0 0
2.5.3.32.5.3.3.7.26 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 928 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 25,068 0 0 0 0
2.5.3.32.5.3.3.7.26 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 6,083 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 41,193 0 0 0 0
2.5.3.3.7.27 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.27 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 26 179 0 0 0
2.5.3.32.5.3.3.7.27 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 16 112 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 1,255 8,787 0 0 0
2.5.3.32.5.3.3.7.27 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 116 812 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 3,133 21,934 0 0 0
2.5.3.32.5.3.3.7.27 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 760 5,323 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.32.5.3.3.7.24 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 25,068
2.5.3.32.5.3.3.7.24 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 6,083
WP Totals: BCWS 0 0 0 41,193
2.5.3.3.7.25 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.25 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.25 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 10,042
2.5.3.32.5.3.3.7.25 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 25,068
2.5.3.32.5.3.3.7.25 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 6,083
WP Totals: BCWS 0 0 0 41,193
2.5.3.3.7.26 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.26 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.26 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 10,042
2.5.3.32.5.3.3.7.26 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 25,068
2.5.3.32.5.3.3.7.26 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 6,083
WP Totals: BCWS 0 0 0 41,193
2.5.3.3.7.27 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.27 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.27 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 10,042
2.5.3.32.5.3.3.7.27 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 25,068
2.5.3.32.5.3.3.7.27 M\UMNTC.P
DIR_ESCA BCWS 0 0 0 6,083
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.28 2-to-1 assembly - Block 28
2.5.3.32.5.3.3.7.28 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.28 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.28 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.28 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.29 2-to-1 assembly - Block 29
2.5.3.32.5.3.3.7.29 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.29 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.29 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.29 M.UMNTC.PD.MANDSXMPT Materials & Services - Exemp
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.3 2-to-1 assembly - Block 3
2.5.3.32.5.3.3.7.3 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.3 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.3 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.3 M\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.4 2-to-1 assembly - Block 4
2.5.3.32.5.3.3.7.4 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.4 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
CAP-RAM-CA-2.5.3-after-CR468.xls Page 266 of 285 2/26/2012




Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.28 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.28 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.28 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.28 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.28 M.UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.29 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.29 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.29 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.29 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.29 M.UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.3 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 244
2.5.3.32.5.3.3.7.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 154
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 11,528
2.5.3.32.5.3.3.7.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 1,114
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 28,713
2.5.3.32.5.3.3.7.3 M.UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 5,952
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 46,194
2.5.3.3.7.4 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.4 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.4 LUMNTC.PD.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.28 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.28 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.28 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.28 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.28 M.UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.29 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.29 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.29 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.29 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.29 M.UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.3 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.3 M.UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.4 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.4 LUMNTC.PD.
HOURS BCWS 173 31 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.4 LUMNTC.PD.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
WP Totals: BCWS 0 0 0 0 0 0 5,149 36,044 0 0 0
2.5.3.3.7.28 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.28 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 77 128 0 0
2.5.3.32.5.3.3.7.28 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 48 80 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 3,766 6,276 0 0
2.5.3.32.5.3.3.7.28 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 348 580 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 9,400 15,667 0 0
2.5.3.32.5.3.3.7.28 M.UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,281 3,802 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 15,447 25,746 0 0
2.5.3.3.7.29 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.29 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 153 51 0
2.5.3.32.5.3.3.7.29 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 96 32 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 7,532 2,511 0
2.5.3.32.5.3.3.7.29 L.UMNTC.PL
HOURS BCWS 0 0 0 0 0 0 0 0 696 232 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 18,801 6,267 0
2.5.3.32.5.3.3.7.29 M.UMNTC.P
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 4,562 1,521 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 30,895 10,298 0
2.5.3.3.7.3 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.3 M.UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.4 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.4 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.4 LUMNTC.PD.
CAP-RAM-CA-2.5.3-after-CR468.xls Page 269 of 285 2/26/2012




Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-2.5.3

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
WP Totals: BCWS 0 0 0 41,193
2.5.3.3.7.28 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.28 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.28 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 10,042
2.5.3.32.5.3.3.7.28 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 25,068
2.5.3.32.5.3.3.7.28 M.UMNTC.P
DIR_ESCA BCWS 0 0 0 6,083
WP Totals: BCWS 0 0 0 41,193
2.5.3.3.7.29 2-to-1 assembly - Blo
2.5.3.32.5.3.3.7.29 L.UMNTC.PL
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.29 L.UMNTC.PL
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 10,042
2.5.3.32.5.3.3.7.29 L.UMNTC.PL
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 25,068
2.5.3.32.5.3.3.7.29 M.UMNTC.P
DIR_ESCA BCWS 0 0 0 6,083
WP Totals: BCWS 0 0 0 41,193
2.5.3.3.7.3 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 244
2.5.3.32.5.3.3.7.3 LUMNTC.PD.
HOURS BCWS 0 0 0 154
DIR_ESCA BCWS 0 0 0 11,528
2.5.3.32.5.3.3.7.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 1,114
DIR_ESCA BCWS 0 0 0 28,713
2.5.3.32.5.3.3.7.3 M.UMNTC.PD
DIR_ESCA BCWS 0 0 0 5,952
WP Totals: BCWS 0 0 0 46,194
2.5.3.3.7.4 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.4 LUMNTC.PD.
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.4 LUMNTC.PD.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.4 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.4 M\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.5 2-to-1 assembly - Block 5
2.5.3.32.5.3.3.7.5 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.5 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.5 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.5 M\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.6 2-to-1 assembly - Block 6
2.5.3.32.5.3.3.7.6 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.6 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.6 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.6 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.7 2-to-1 assembly - Block 7
2.5.3.32.5.3.3.7.7 LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.7 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.7 LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.4 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.4 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.5 2-to-1 assembly - Blocl!
2.5.3.32.5.3.3.7.5 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.5 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.6 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.6 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.6 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.6 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.6 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.7 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.7 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.7 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.7 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
HOURS BCWS 109 19 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 8,145 1,437 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.4 LUMNTC.PD.
HOURS BCWS 789 139 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 20,331 3,588 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.4 M.\UMNTC.PD
DIR_ESCA BCWS 5,059 893 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 33,535 5,918 0 0 0 0 0 0 0 0 0
2.5.3.3.7.5 2-to-1 assembly - Blocl!
2.5.3.32.5.3.3.7.5 LUMNTC.PD.
HOURS BCWS 0 204 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.5 LLUMNTC.PD.
HOURS BCWS 0 128 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 9,582 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.5 LLUMNTC.PD.
HOURS BCWS 0 928 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 23,919 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.5 M.\UMNTC.PD
DIR_ESCA BCWS 0 5,952 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 39,453 0 0 0 0 0 0 0 0 0
2.5.3.3.7.6 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.6 LUMNTC.PD.
HOURS BCWS 0 13 191 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.6 LUMNTC.PD.
HOURS BCWS 0 8 120 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 599 8,983 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.6 LUMNTC.PD.
HOURS BCWS 0 58 870 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 1,495 22,424 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.6 M.\UMNTC.PD
DIR_ESCA BCWS 0 372 5,580 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 2,466 36,987 0 0 0 0 0 0 0 0
2.5.3.3.7.7 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.7 LUMNTC.PD.
HOURS BCWS 0 0 77 128 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.7 LUMNTC.PD.
HOURS BCWS 0 0 48 80 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 3,593 5,989 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.7 LUMNTC.PD.
HOURS BCWS 0 0 348 580 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 8,970 14,949 0 0 0 0 0 0 0
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.4 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.4 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.5 2-to-1 assembly - Blocl!
2.5.3.32.5.3.3.7.5 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.5 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.6 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.6 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.6 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.6 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.6 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.7 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.7 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.7 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.7 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Proaram: NOvA

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 9,582
2.5.3.32.5.3.3.7.4 LUMNTC.PD.
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 23,919
2.5.3.32.5.3.3.7.4 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 5,952
WP Totals: BCWS 0 0 0 39,453
2.5.3.3.7.5 2-to-1 assembly - Blocl!
2.5.3.32.5.3.3.7.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 9,582
2.5.3.32.5.3.3.7.5 LLUMNTC.PD.
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 23,919
2.5.3.32.5.3.3.7.5 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 5,952
WP Totals: BCWS 0 0 0 39,453
2.5.3.3.7.6 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.6 LLUMNTC.PD.
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.6 LUMNTC.PD.
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 9,582
2.5.3.32.5.3.3.7.6 LUMNTC.PD.
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 23,919
2.5.3.32.5.3.3.7.6 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 5,952
WP Totals: BCWS 0 0 0 39,453
2.5.3.3.7.7 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.7 LUMNTC.PD.
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.7 LUMNTC.PD.
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 9,582
2.5.3.32.5.3.3.7.7 LUMNTC.PD.
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 23,919
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
2.5.3.32.5.3.3.7.7 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.8 2-to-1 assembly - Block 8
2.5.3.32.5.3.3.7.8 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.8 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.8 LLUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.8 M.\UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.9 2-to-1 assembly - Block 9
2.5.3.32.5.3.3.7.9 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.9 LUMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.9 LLUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.9 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.8.1 Cut module ends - Block 1
2.5.3.32.5.3.3.8.1 LLUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.1 LUMNTC.PD.TECH.MT_W Mechanical Tech - Weekly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.1 LLUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.8.2 Cut module ends - Block 2
2.5.3.32.5.3.3.8.2 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.2 LUMNTC.PD.TECH.MT_W Mechanical Tech - Weekly
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
2.5.3.32.5.3.3.7.7 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.8 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.8 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.8 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.8 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.8 M\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.9 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.9 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.9 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.9 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.9 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.8.1 Cut module ends - Blo«
2.5.3.32.5.3.3.8.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 18 14 0
2.5.3.32.5.3.3.8.1 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 55 41 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 3,948 3,049 0
2.5.3.32.5.3.3.8.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 391 288 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 9,615 7,425 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 13,563 10,474 0
2.5.3.3.8.2 Cut module ends - Bloc
2.5.3.32.5.3.3.8.2 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 7 19
2.5.3.32.5.3.3.8.2 LUMNTC.PD.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
2.5.3.32.5.3.3.7.7 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 2,232 3,720 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 14,795 24,658 0 0 0 0 0 0 0
2.5.3.3.7.8 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.8 LUMNTC.PD.
HOURS BCWS 0 0 0 153 51 0 0 0 0 0 0
2.5.3.32.5.3.3.7.8 LUMNTC.PD.
HOURS BCWS 0 0 0 96 32 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 7,187 2,396 0 0 0 0 0 0
2.5.3.32.5.3.3.7.8 LUMNTC.PD.
HOURS BCWS 0 0 0 696 232 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 17,939 5,980 0 0 0 0 0 0
2.5.3.32.5.3.3.7.8 M\UMNTC.PD
DIR_ESCA BCWS 0 0 0 4,464 1,488 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 29,590 9,863 0 0 0 0 0 0
2.5.3.3.7.9 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.9 LUMNTC.PD.
HOURS BCWS 0 0 0 0 204 0 0 0 0 0 0
2.5.3.32.5.3.3.7.9 LUMNTC.PD.
HOURS BCWS 0 0 0 0 128 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 9,582 0 0 0 0 0 0
2.5.3.32.5.3.3.7.9 LUMNTC.PD.
HOURS BCWS 0 0 0 0 928 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 23,919 0 0 0 0 0 0
2.5.3.32.5.3.3.7.9 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 5,952 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 39,453 0 0 0 0 0 0
2.5.3.3.8.1 Cut module ends - Blo«
2.5.3.32.5.3.3.8.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.1 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.8.2 Cut module ends - Bloc
2.5.3.32.5.3.3.8.2 LLUMNTC.PD.
HOURS BCWS 6 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.2 LUMNTC.PD.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
2.5.3.32.5.3.3.7.7 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.8 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.8 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.8 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.8 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.8 M\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.7.9 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.9 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.9 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.9 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.7.9 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.8.1 Cut module ends - Blo«
2.5.3.32.5.3.3.8.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.1 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.1 LUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.8.2 Cut module ends - Bloc
2.5.3.32.5.3.3.8.2 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.2 LUMNTC.PD.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-2.5.3

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
2.5.3.32.5.3.3.7.7 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 5,952
WP Totals: BCWS 0 0 0 39,453
2.5.3.3.7.8 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.8 LLUMNTC.PD.
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.8 LUMNTC.PD.
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 9,582
2.5.3.32.5.3.3.7.8 LLUMNTC.PD.
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 23,919
2.5.3.32.5.3.3.7.8 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 5,952
WP Totals: BCWS 0 0 0 39,453
2.5.3.3.7.9 2-to-1 assembly - Blocl
2.5.3.32.5.3.3.7.9 LUMNTC.PD.
HOURS BCWS 0 0 0 204
2.5.3.32.5.3.3.7.9 LUMNTC.PD.
HOURS BCWS 0 0 0 128
DIR_ESCA BCWS 0 0 0 9,582
2.5.3.32.5.3.3.7.9 LLUMNTC.PD.
HOURS BCWS 0 0 0 928
DIR_ESCA BCWS 0 0 0 23,919
2.5.3.32.5.3.3.7.9 M.\UMNTC.PD
DIR_ESCA BCWS 0 0 0 5,952
WP Totals: BCWS 0 0 0 39,453
2.5.3.3.8.1 Cut module ends - Blor
2.5.3.32.5.3.3.8.1 LLUMNTC.PD.
HOURS BCWS 0 0 0 32
2.5.3.32.5.3.3.8.1 LLUMNTC.PD.
HOURS BCWS 0 0 0 96
DIR_ESCA BCWS 0 0 0 6,997
2.5.3.32.5.3.3.8.1 LLUMNTC.PD.
HOURS BCWS 0 0 0 679
DIR_ESCA BCWS 0 0 0 17,040
WP Totals: BCWS 0 0 0 24,037
2.5.3.3.8.2 Cut module ends - Blor
2.5.3.32.5.3.3.8.2 LLUMNTC.PD.
HOURS BCWS 0 0 0 32
2.5.3.32.5.3.3.8.2 L.UMNTC.PD.
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element FEB10 MAR10 APR10 MAY10 JUN10 JUL10 AUG10 SEP10 OCT10 NOV10 DEC10
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.2 LLUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.8.3 Cut module ends - Block 3
2.5.3.32.5.3.3.8.3 L.LUMNTC.PD.SCI.PHY Physicist
HOURS BCWS | 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.3 L.UMNTC.PD.TECH.MT_W Mechanical Tech - Weekly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.3 LLUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.9 Manage module production QA software system - additional
2.5.3.32.5.3.3.9 L.UMNTC.PD.TECH.MT_M Mechanical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.9 L.LUMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
Control Acct[21] Totals: BCWS| 177,367 159,960 508,227 470,656 449,199 491,934 840,702 360,778 409,873 350,493 205,767
Grand Totals:
BCWS| 177,367 159,960 508,227 470,656 449,199 491,934 840,702 360,778 409,873 350,493 205,767
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element JAN11 FEB11 MAR11 APR11 MAY11 JUN11 JUL11 AUG11 SEP11 OCT11 NOV11
HOURS BCWS 0 0 0 0 0 0 0 0 0 20 58
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 1,524 4,355
2.5.3.32.5.3.3.8.2 L.UMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 144 412
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 3,712 10,607
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 5,237 14,962
2.5.3.3.8.3 Cut module ends - Blor
2.5.3.32.5.3.3.8.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.9 Manage module producti
2.5.3.32.5.3.3.9 LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.9 LUMNTC.PD.TI
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
Control Acct[21] Totals: BCWS 185,529 121,407 124,592 110,501 160,733 164,648 236,825 360,997 310,824 327,900 273,485
Grand Totals:
BCWS 185,529 121,407 124,592 110,501 160,733 164,648 236,825 360,997 310,824 327,900 273,485
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element DEC11 JAN12 FEB12 MAR12 APR12 MAY12 JUN12 JUL12 AUG12 SEP12 OCT12
HOURS BCWS 17 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 1,307 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.2 L.UMNTC.PD.
HOURS BCWS 123 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 3,182 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 4,489 0 0 0 0 0 0 0 0 0 0
2.5.3.3.8.3 Cut module ends - Blor
2.5.3.32.5.3.3.8.3 LLUMNTC.PD.
HOURS BCWS 13 19 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.3 LLUMNTC.PD.
HOURS BCWS 38 58 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 2,831 4,355 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.3 LLUMNTC.PD.
HOURS BCWS 267 412 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 6,894 10,607 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 9,725 14,962 0 0 0 0 0 0 0 0 0
2.5.3.3.9 Manage module producti
2.5.3.32.5.3.3.9 LUMNTC.PD.TI
HOURS BCWS 0 65 69 72 69 72 69 69 75 62 75
DIR_ESCA BCWS 0 4,898 5,143 5,387 5,143 5,387 5,143 5,143 5,632 4,653 5,903
2.5.3.32.5.3.3.9 LUMNTC.PD.TI
HOURS BCWS 0 68 71 75 71 75 71 71 78 65 78
DIR_ESCA BCWS 0 1,750 1,838 1,925 1,838 1,925 1,838 1,838 2,013 1,663 2,110
WP Totals: BCWS 0 6,648 6,980 7,313 6,980 7,313 6,980 6,980 7,645 6,316 8,012
Control Acct[21] Totals: BCWS 190,919 209,146 193,966 396,339 510,416 506,708 458,984 421,567 445,949 407,714 495,708
Grand Totals:
BCWS 190,919 209,146 193,966 396,339 510,416 506,708 458,984 421,567 445,949 407,714 495,708
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Proaram: NOvA

Report:CAP-RAM Filter:NOVA-CA-253

Program: ' |Description:
NOVA NOVA project
Run Date: |Status Date:
2/26/2012 | 12/31/2011
Control A/\Budget Element NOV12 DEC12 JAN13 FEB13 MAR13 APR13 MAY13 JUN13 JUL13 AUG13 SEP13
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.2 L.UMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.8.3 Cut module ends - Blor
2.5.3.32.5.3.3.8.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.32.5.3.3.8.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.3.3.9 Manage module producti
2.5.3.32.5.3.3.9 LUMNTC.PD.TI
HOURS BCWS 65 59 69 65 69 72 72 65 72 72 65
DIR_ESCA BCWS 5,133 4,620 5,389 5,133 5,389 5,646 5,646 5,133 5,646 5,646 5,133
2.5.3.32.5.3.3.9 LUMNTC.PD.TI
HOURS BCWS 68 61 71 68 71 75 75 68 75 75 68
DIR_ESCA BCWS 1,834 1,651 1,926 1,834 1,926 2,018 2,018 1,834 2,018 2,018 1,834
WP Totals: BCWS 6,967 6,271 7,316 6,967 7,316 7,664 7,664 6,967 7,664 7,664 6,967
Control Acct[21] Totals: BCWS 441,214 406,727 452,202 400,125 416,749 350,055 363,301 328,770 353,259 297,072 256,203
Grand Totals:
BCWS 441,214 406,727 452,202 400,125 416,749 350,055 363,301 328,770 353,259 297,072 256,203
CAP-RAM-CA-2.5.3-after-CR468.xls Page 284 of 285 2/26/2012




Proaram: NOvA

Program: ' |Description:
NOVA NOVA project

Run Date: |Status Date:
2/26/2012 | 12/31/2011

Control A/\Budget Element OCT13 NOV13 DEC13 Cumulative
HOURS BCWS 0 0 0 96
DIR_ESCA BCWS 0 0 0 7,187
2.5.3.32.5.3.3.8.2 L.UMNTC.PD.
HOURS BCWS 0 0 0 679
DIR_ESCA BCWS 0 0 0 17,501
WP Totals: BCWS 0 0 0 24,688
2.5.3.3.8.3 Cut module ends - Blor
2.5.3.32.5.3.3.8.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 32
2.5.3.32.5.3.3.8.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 96
DIR_ESCA BCWS 0 0 0 7,187
2.5.3.32.5.3.3.8.3 LLUMNTC.PD.
HOURS BCWS 0 0 0 679
DIR_ESCA BCWS 0 0 0 17,501
WP Totals: BCWS 0 0 0 24,688
2.5.3.3.9 Manage module producti
2.5.3.32.5.3.3.9 LUMNTC.PD.TI
HOURS BCWS 75 62 0 1,580
DIR_ESCA BCWS 6,186 5,110 0 122,242
2.5.3.32.5.3.3.9 LUMNTC.PD.TI
HOURS BCWS 78 65 0 1,640
DIR_ESCA BCWS 2,211 1,826 0 43,687
WP Totals: BCWS 8,397 6,937 0 165,929
Control Acct[21] Totals: BCWS 304,847 232,072 24,425] 15,666,836
Grand Totals:
BCWS 304,847 232,072 24.,425] 15,666,836

CAP-RAM-CA-2.5.3-after-CR468.xIs

Page 285 of 285

Report:CAP-RAM Filter:NOVA-CA-2.5.3
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